PROIECT Tl TLE: RELOCATE EMERGENCY BACKUP TRANSCEI VER February 15, 2001

Proj GENERI G- 20922 TOTAL RESOURCES: 29 (DAYS)
NEW RTP NUMBER: 20922
NEW CI P NUMBER: G 10

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

TRANSCEI VER W LL BE RELOCATED I N AN FAA CONTROLLED FACI LI TY. NO CONSTRUCTI ON REQUI RED.
PRESENT EQUI PMENT W LL BE USED. EXTERNAL TELECOVMUNI CATI ONS W LL NOT BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

COVE2 2
COMIAZ

01000 ENG NEERI NG ELECTRONI C 10

COVE2
COMTAZ
DRFD2T
SECS2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

N N ¢

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROIECT Tl TLE: RELOCATE EMERGENCY BACKUP TRANSCEI VER

Proj GENERI G- 20922

04300

04400

08000

08300

08600

TOTAL RESOURCES: 29 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
| NST4

Servi ce Avail abl e

COMTAZ
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

i N o O O o o o

OO O O O O o o o o

February

15, 2001



PROJECT TI TLE: RELOCATE EMERGENCY BACKUP TRANSCEI VER February 15, 2001
Proj GENERI G- 20922 TOTAL RESOURCES: 29 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROJECT TI TLE: REPLACE EMERGENCY BACKUP TRANSCEI VER February 15, 2001

Proj GENERI C- 20936 TOTAL RESOURCES: 33 (DAYS)
NEW RTP NUMBER: 20936
NEW CI P NUMBER: G 10

USED FOR PRQJECTS USI NG OLD Cl P NUVBERS
4407

Assunpti on:

TRANSCEI VERS W LL BE REPLACED I N AN FAA CONTROLLED FACI LI TY. NO CONSTRUCTION WLL BE
REQUI RED. EXTERNAL TELECOVMUNI CTI ONS W LL NOT BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
COVE2
COMTAZ 1
01000 ENG NEERI NG ELECTRONI C 10
COVE2 5
COMTAZ 1
DRFD2T 3
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
COVE2 2
LGSRLA 2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROQIECT Tl TLE: REPLACE EMERGENCY BACKUP TRANSCEI VER

Proj GENERI C- 20936

04300

04400

08000

08300

08600

TOTAL RESOURCES: 33 (DAYYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMIAZ
SMCRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE

O O O O O O o o o o o

N = =

February

15, 2001



PROJECT TI TLE: REPLACE EMERGENCY BACKUP TRANSCEI VER February 15, 2001
Proj GENERI C- 20936 TOTAL RESOURCES: 33 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE VOLMET WEATHER SERVI CE February 15, 2001
Proj GENERI C- 20955 TOTAL RESOURCES: 243 (DAYS)

NEW RTP NUMBER: 20955
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE MODERNI ZED AT EXI STI NG LOCATI ON. EDDA AND OTHER ENVI RONMENTAL ASSESSMVENTS
NOT' REQUI RED. LI GHTNI NG, BONDI NG AND GRCOUNDI NG | S EMBEDDED | N THE NETWORK. USE ESTABLI SH
E/ G NETWORK IN ADDITION IF E#G IS SCHEDULED FOR THI S FACI LI TY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
COVE2
ESUTAZ

00800 ENG NEERI NG CI VI L 90

Cl VE1 15
DRFD1T

ELCE1

SECS1

01000 ENG NEERI NG ELECTRONI C 100

COVE2 10
COMIAZ
DRFD2T
SECS2
01700 MATERI AL AVAI LABLE PLANT 150

LGSFAZ
LGSRLA



PRQIECT TI TLE: | MPROVE/ MODERNI ZE VOLMET WEATHER SERVI CE

Proj GENERI G- 20955

01700

01800

01900

02100

02200

TOTAL RESOURCES: 243 (DAYS)

MATERI AL AVAI LABLE PLANT

RESE3T
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
LGSFAZ

O O O O O O 0O 0o o oo o o o o

20

February

15, 2001

120

30



PROJECT TI TLE: | MPROVE/ MODERNI ZE VOLMET WEATHER SERVI CE February 15, 2001
Proj GENERI C- 20955 TOTAL RESOURCES: 243 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

RESE3T 2
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 3

Cl VE3
ESUTAZ
LGSRLA
RESE3T
02500 FAA ELECTRONI C SI TE PREPARATI ON 30

N N

COMTAZ
ESUTAZ 2
I NST4 10

04100 MATERI AL AVAI LABLE ELECTRONI C 150

COVE2 2
LGSFAZ
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE VOLMET WEATHER SERVI CE February 15, 2001
Proj GENERI C- 20955 TOTAL RESOURCES: 243 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 45

COVE4 40
COMTAZ 10
ESUTAZ 10
I NST4 40

07300 FLI GHT CHECK 1

COVE2
ESUTAZ
RESE3T 2

08000 JO NT ACCEPTANCE | NSPECTI ON 2

COVE2

COMIAZ
DRFD2T
LGSFAZ
SMCRAZ

08300 Servi ce Avail abl e 1

B RN R R

COMIAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE VOLMET WEATHER SERVI CE February 15, 2001
Proj GENERI C- 20955 TOTAL RESOURCES: 243 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- ESTABLI SH LI NEAR PONER AMPLI FI ERS

Proj GENERI G- 21011 TOTAL RESOURCES: 71

NEW RTP NUMBER
NEW CI P NUMBER

( DAYS)

21011
C- 06

USED FOR PRQJECTS USI NG OLD CI P NUMBERS

4403
4403A

Assunpti on:

W LL NOT CHANGE ANTENNA OR ANTENNA TOAER REQUI REMENTS
M NI M ZE ENG NEEERI NG AND | NSTALLATI ON.  ONE CHANNEL STANDARD RCK | NSTALLATI ON

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required, the project engineer wll

the duration accordingly, and | oad the resources to do the work.

February 15,

STANDARD DESI GN WLL BE USED TO

The resource quantity is zero. If
change

2001

ACTI VITY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

00800

01000

01900

PRQIECT ASSI GNVENT

RAPML
ENG NEERI NG CI VI L

Cl VE1
DRFD1T
ELCE1

ENG NEERI NG ELECTRONI C

COVE2
COMIAZ
DRFD2T
SECS2

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

60

75

10

o O O o o o



PROIECT TI TLE: RF | MPROVEMENT- ESTABLI SH LI NEAR PONER AMPLI FI ERS February 15, 2001
Proj GENERI G- 21011 TOTAL RESOURCES: 71 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 20

O O O O O o o o o

CONS3 15
04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE

O O O O O O 0O 0o o oo o o o



PROIECT TI TLE: RF | MPROVEMENT- ESTABLI SH LI NEAR PONER AMPLI FI ERS February 15, 2001
Proj GENERI G- 21011 TOTAL RESOURCES: 71 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

TORS 0
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

COVE2
COMTAZ 4
| NST4 10
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COVE2
COMTAZ
DRFD1T
DRFD2T
I NST4
LGSFAZ

08200 Conmi ssi oni ng 1

R R, NN R

COMIAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- ESTABLI SH LI NEAR PONER AMPLI FI ERS February 15, 2001

Proj GENERI G- 21011 TOTAL RESOURCES: 71 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RADE
RESE

TORS



PROIECT TI TLE: RF | MPROVEMENT- RELCCATE LI NEAR POANER AMPLI FI ERS February 15, 2001

Proj GENERI G- 21022 TOTAL RESOURCES: 82 (DAYS)
NEW RTP NUMBER: 21022
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

W LL NOT CHANGE ANTENNA OR TOAER REQUI REMENTS. STANDARD DESIGN WLL BE USED TO M NI M ZE
ENG NEERI NG AND | NSTALLATI ON.  EQUI PMENT W LL BE LEAPFROGGED TO NEW LOCATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 60

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMIAZ 1
DRFD2T 1
SECS2 1

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- RELCCATE LI NEAR POANER AMPLI FI ERS February 15, 2001
Proj GENERI G- 21022 TOTAL RESOURCES: 82 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O o o o o

CONS3 15
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O 0O 0O o o oo o o o o

COVE2
COMIAZ 4
I NST4 15



PROIECT TI TLE: RF | MPROVEMENT- RELCCATE LI NEAR POANER AMPLI FI ERS
Proj GENERI G- 21022

08000

08300

08500

08600

TOTAL RESOURCES: 82 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD1T
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

COMIAZ
I NST4
LGSFAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

B R, NN R

O O O O O 0O O o o oo o o o o

February

15, 2001



PROIECT TI TLE: RF | MPROVEMENT- DI SMANTLE LI NEAR POAER AMPLI FI ERS February 15, 2001

Proj GENERI G- 21033 TOTAL RESOURCES: 15 (DAYS)
NEW RTP NUMBER: 21033
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
NO CHANGE TO ANTENNAS OR TOVNER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2
COMIAZ
DRFD2T
SECS2

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 5

N ey

COMIAZ
I NST4

LGSFAZ
SMCRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

N R

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE

O O O O o o o



PROIECT TI TLE: RF | MPROVEMENT- DI SMANTLE LI NEAR POAER AMPLI FI ERS February 15, 2001
Proj GENERI G- 21033 TOTAL RESOURCES: 15 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- CONVERT LI NEAR POAER AMPLI FI ERS February 15, 2001

Proj GENERI C-21044 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21044
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO CHANGES TO ATENNAS CR TONER.  STANDARD DESIGN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROIECT TI TLE: RF | MPROVEMENT- CONVERT LI NEAR POAER AMPLI FI ERS
TOTAL RESOURCES: 38 (DAYS)

Proj GENERI C-21044

04300

04400

08000

08300

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- CONVERT LI NEAR POAER AMPLI FI ERS February 15, 2001
Proj GENERI C- 21044 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE LI NEAR POAER AMPLI FI ERS February 15, 2001

Proj GENERI G- 21055 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21055
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO CHANGE TO ANTENNAS CR TOWER.  STANDARD DESIGN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROIECT TI TLE: RF | MPROVEMENT- | MPROVE LI NEAR POAER AMPLI FI ERS
TOTAL RESOURCES: 38 (DAYS)

Proj GENERI G- 21055

04300

04400

08000

08300

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE LI NEAR POAER AMPLI FI ERS February 15, 2001
Proj GENERI C- 21055 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TITLE: RF | MPROVEMENT- REPLACE LI NEAR POAER AMPLI FI ERS February 15, 2001

Proj GENERI C- 21066 TOTAL RESOURCES: 40 (DAYS)
NEW RTP NUMBER: 21066
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO CHANGES TO ANTENNAS OR TOAER. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROIECT TI TLE: RF | MPROVEMENT- REPLACE LI NEAR POAER AMPLI FI ERS
TOTAL RESOURCES: 40 (DAYS)

Proj GENERI C- 21066

04300

04400

08000

08300

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

o O O o o o

10

N N = =

O O O O o o o o

February

15, 2001

15



PROJECT TITLE: RF | MPROVEMENT- REPLACE LI NEAR POAER AMPLI FI ERS February 15, 2001
Proj GENERI C- 21066 TOTAL RESOURCES: 40 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJIECT TI TLE: RF | MPROVEMENT- ESTABLI SH COVBI NERS February 15, 2001

Proj GENERI G 21111 TOTAL RESOURCES: 80 (DAYS)
NEW RTP NUMBER: 21111
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 60

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMIAZ 1
DRFD2T 1
SECS2 1

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- ESTABLI SH COVBI NERS February 15, 2001
Proj GENERI C-21111 TOTAL RESOURCES: 80 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O o o o o

CONS3 15
04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O OO0 o oo o o o o



PROJIECT TI TLE: RF | MPROVEMENT- ESTABLI SH COVBI NERS

Proj GENERI G 21111

04400

08000

08200

08600

TOTAL RESOURCES: 80 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD1T
DRFD2T
I NST4
LGSFAZ

Commi ssi oni ng

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

15

A N N e

O O O O O 0O O o o oo o o o o

February

15, 2001



PROIECT TI TLE: RF | MPROVEMENT- RELOCATE COVBI NERS February 15, 2001

Proj GENERI G- 21122 TOTAL RESOURCES: 81 (DAYS)
NEW RTP NUMBER: 21122
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATION.  COLD EQUI PMENT W LL BE LEAPFROGGED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 60

Cl VE1
DRFD1T
ELCE1

01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMIAZ 1
DRFD2T 1
SECS2 1

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- RELOCATE COVBI NERS February 15, 2001
Proj GENERI G- 21122 TOTAL RESOURCES: 81 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O o o o o

CONS3 15
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O 0O 0O o o oo o o o o

COVE2
COMIAZ 4
I NST4 15



PROIECT TI TLE: RF | MPROVEMENT- RELOCATE COVBI NERS

Proj GENERI G- 21122

08000

08300

08500

08600

TOTAL RESOURCES: 81 (DAYS)

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD1T
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

DECOVM SSI ONI NG EQUI PMENT REMOVAL

COMIAZ
I NST4
LGSFAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

A N N e

O O O O O 0O O o o oo o o o o

February

15, 2001



PROIECT TI TLE: RF | MPROVEMENT- DI SMANTLE COVBI NERS

Proj GENERI G- 21133 TOTAL RESOURCES: 14 (DAYS)
NEW RTP NUMBER: 21133
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
NO ANTENNA OR TOMER CHANGES.

February 15, 2001

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND
ACTI VI TY NUMBER RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000 PRQIECT ASSI GNVENT

RAPML
01000 ENG NEERI NG ELECTRONI C

COVE2
COMIAZ
DRFD2T
SECS2

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

COMIAZ
I NST4
LGSFAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

)

O O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- DI SMANTLE COVBI NERS February 15, 2001
Proj GENERI C-21133 TOTAL RESOURCES: 14 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- CONVERT COMBI NERS February 15, 2001

Proj GENERI C-21144 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21144
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROIECT TI TLE: RF | MPROVEMENT- CONVERT COMBI NERS

Proj GENERI C-21144

04300

04400

08000

08300

08600

TOTAL RESOURCES: 38 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- CONVERT COMBI NERS February 15, 2001
Proj GENERI C-21144 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE COMBI NERS February 15, 2001

Proj GENERI G- 21155 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21155
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROQIECT TI TLE: RF | MPROVEMENT- | MPROVE COMBI NERS

Proj GENERI G- 21155

04300

04400

08000

08300

08600

TOTAL RESOURCES: 38 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE COMBI NERS February 15, 2001
Proj GENERI C- 21155 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- REPLACE COMBI NERS February 15, 2001

Proj GENERI C- 21166 TOTAL RESOURCES: 50 (DAYS)
NEW RTP NUMBER: 21166
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4403B

Assunpti on:

NO ANTENNA OR TOAER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMTAZ

DRFD2T

SECS2 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O o o o o



PROIECT TI TLE: RF | MPROVEMENT- REPLACE COMBI NERS

Proj GENERI C- 21166

04300

04400

08000

08300

08600

TOTAL RESOURCES: 50 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMTAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

O O O o o o o

15

N

O O O o o o o

February

15, 2001

20



PROJECT TI TLE: RF | MPROVEMENT- REPLACE COMBI NERS February 15, 2001
Proj GENERI C-21166 TOTAL RESOURCES: 50 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- ESTABLI SH MJULTI COUPLERS February 15, 2001

Proj GENERI G 21211 TOTAL RESOURCES: 40 (DAYS)
NEW RTP NUMBER: 21211
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROQIECT TI TLE: RF | MPROVEMENT- ESTABLI SH MULTI COUPLERS

Proj GENERI G 21211

04300

04400

08000

08200

08600

TOTAL RESOURCES: 40 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Conmi ssi oni ng

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

o O O o o o

10

N N = =

O O O O o o o o

February

15, 2001

15



PROJECT TI TLE: RF | MPROVEMENT- ESTABLI SH MJULTI COUPLERS February 15, 2001
Proj GENERI G- 21211 TOTAL RESOURCES: 40 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- RELOCATE MULTI COUPLERS February 15, 2001

Proj GENERI G- 21222 TOTAL RESOURCES: 52 (DAYS)
NEW RTP NUMBER: 21222
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATION.  COLD EQUI PMENT W LL BE LEAPFROGGED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMIAZ 1
DRFD2T

SECS2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE

O O O O O O O o o o o o o



PROJECT TI TLE: RF | MPROVEMENT- RELOCATE MULTI COUPLERS February 15, 2001

Proj GENERI G- 21222

04300

04400

08000

08300

08500

08600

TOTAL RESOURCES: 52 (DAYYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS
FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

COVE2

COMTAZ 4

I NST4 15

JO NT ACCEPTANCE | NSPECTI ON 1

COVE2
COMTAZ
DRFD2T
I NST4
LGSFAZ

N =W ST SN

Service Avail abl e 1

COMIAZ 1
SMGRAZ

DECOVWM SSI ONI NG EQUI PMENT REMOVAL 5

COMTAZ 2
I NST4 2
LGSFAZ 1

S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- RELOCATE MULTI COUPLERS February 15, 2001
Proj GENERI G- 21222 TOTAL RESOURCES: 52 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT TI TLE: RF | MPROVEMENT- DI SMANTLE MULTI COUPLER

Proj GENERI G- 21233 TOTAL RESOURCES: 22 (DAYS)
NEW RTP NUMBER: 21233
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
NO ANTENNA OR TOMER CHANGES.

February 15, 2001

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY DESCRI PTI ON AND
ACTI VI TY NUMBER RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000 PRQIECT ASSI GNVENT

RAPML
01000 ENG NEERI NG ELECTRONI C

COVE2
COMIAZ
DRFD2T
SECS2

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

COMIAZ
I NST4
LGSFAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

10

O O O O o o o o

10



PROJECT TI TLE: RF | MPROVEMENT- DI SMANTLE MULTI COUPLER February 15, 2001
Proj GENERI C- 21233 TOTAL RESOURCES: 22 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROQIECT TI TLE: RF | MPROVEMENT- CONVERT MULTI COUPLERS February 15, 2001

Proj GENERI C-21244 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21244
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROQIECT TI TLE: RF | MPROVEMENT- CONVERT MULTI COUPLERS

Proj GENERI C-21244

04300

04400

08000

08300

08600

TOTAL RESOURCES: 38 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- CONVERT MULTI COUPLERS February 15, 2001
Proj GENERI C- 21244 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE MULTI COUPLERS February 15, 2001

Proj GENERI G- 21255 TOTAL RESOURCES: 38 (DAYS)
NEW RTP NUMBER: 21255
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

NO ANTENNA OR TOWNER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

COVE2 10
COMIAZ 1
DRFD2T

SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

O O O O o o o o o



PROQIECT TI TLE: RF | MPROVEMENT- | MPROVE MULTI COUPLERS

Proj GENERI G- 21255

04300

04400

08000

08300

08600

TOTAL RESOURCES: 38 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

[l B o T e T o O O o o o

O O O O o o o o

February

15, 2001

12



PROJECT TI TLE: RF | MPROVEMENT- | MPROVE MULTI COUPLERS February 15, 2001
Proj GENERI G- 21255 TOTAL RESOURCES: 38 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROJECT TI TLE: RF | MPROVEMENT- REPLACE MULTI COUPLERS February 15, 2001

Proj GENERI G- 21266 TOTAL RESOURCES: 40 (DAYS)
NEW RTP NUMBER: 21266
NEW CI P NUMBER: C- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4403C

Assunpti on:

NO ANTENNA OR TOAER CHANGES. STANDARD DESI GN WLL BE USED TO M NI M ZE ENG NEERI NG AND
| NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 75

COVE2 10
COMTAZ

DRFD2T

SECS2 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2 2
LGSRLA

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

O O O O o o o o



PROQIECT TI TLE: RF | MPROVEMENT- REPLACE MULTI COUPLERS

Proj GENERI G- 21266

04300

04400

08000

08300

08600

TOTAL RESOURCES: 40 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMTAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD2T
I NST4
LGSFAZ

Servi ce Avail abl e

COMTAZ
SMCERAZ
SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

O O O o o o o

10

N

O O O o o o o

February

15, 2001

15



PROJECT TI TLE: RF | MPROVEMENT- REPLACE MULTI COUPLERS February 15, 2001
Proj GENERI C- 21266 TOTAL RESOURCES: 40 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PRQJECT TI TLE: REPLACE NATI ONAL Al RSPACE SYSTEM RECOVERY ( RCOM) February 15, 2001

Proj GENERI C- 21366 TOTAL RESOURCES: 87 (DAYS)
NEW RTP NUMBER: 21366
NEW CI P NUMBER: C 18

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL | NSTALLATI ON WORK W LL BE BY CONTRACTOR.  NO OTHER NETWORKS ASSCOCI ATED TO THI S PRQJECT.
EQUI PMENT W LL BE CHANGED OQUT AT PRESENT LOCATION. DOM TIME WLL BE 60 TO 90 DAYS. NO
TELECOVMUNI CATI ONS CHANGES. SEE NEXT ACTIVITY.

ADEQUATE PONER | S AVAI LABLE. EXI STI NG EQUI PMENT W LL BE MODI FI ED AND NEW EQUI PMENT
| NSTALLED BY CONTRACTOR. NO NEW SPACE W LL BE REQUI RED. CONTRACTOR | NSTALLATI ON PLAN MJST
BE REVI EMED AND APPROVED BY FAA ELECTRONI C ENG NEERI NG PRI OR TO PRQJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

COVE2 2
TORS4 2

01000 ENG NEERI NG ELECTRONI C 30

COVE2
COMTAZ
DRFD2T
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 30

P N N O

COVE2 1
LGSFAZ
LGSRLA

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60

COVE2
COMIAZ 4



PRQJECT TI TLE: REPLACE NATI ONAL Al RSPACE SYSTEM RECOVERY ( RCOM) February 15, 2001
Proj GENERI C- 21366 TOTAL RESOURCES: 87 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

TORS4 15
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 45

COVE4
COMTAZ
TORS4 30
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COVE2
COMTAZ
DRFD2T
I NST4
LGSFAZ

08300 Service Avail abl e 1

L = W = S

COMTAZ 1
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PRQJECT TI TLE: REPLACE NATI ONAL Al RSPACE SYSTEM RECOVERY ( RCOM) February 15, 2001

Proj GENERI C- 21366 TOTAL RESOURCES: 87 (DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS



PROIECT TI TLE: | MPROVE NATI ONAL Al RSPACE SYSTEM RECOVERY COWM February 15, 2001

Pr oj (

GENERI G- 21375 TOTAL RESOURCES: 87 (DAYS)
NEW RTP NUMBER: 21375
NEW Cl P NUMBER: C- 18

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
4628

Assunpti on:

NO ADDI TI | ONAL NETWORKS ARE NEEDED FOR TH S PROJECT. NO TELECOMVUNI CATI ONS CHANGES.
ADEQUATE SPACE AND POAER | S AVAI LABLE. SEE NEXT ACTIVITY.

EXI STI NG EQUI PMENT W LL BE MODI FI ED AND NEW EQUI PMENT | NSTALLED BY CONTRACTOR.  NO NEW
SPACE W LL BE REQU RED. CONTRACTOR | NSTALLATI ON PLAN MUST BE REVI EMED AND APPROVED BY FAA
ELECTRONI C ENG NEERI NG PRI OR TO PRQJECT START.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

COVE2 2
TORS4

01000 ENG NEERI NG ELECTRONI C 30

COVE2
COMIAZ
DRFD2T
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 30

P N N O

COVE2
LGSFAZ
LGSRLA 1

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 60



PROIECT TI TLE: | MPROVE NATI ONAL Al RSPACE SYSTEM RECOVERY COWM February 15, 2001

Pr oj

(RCOM

GENERI G- 21375 TOTAL RESOURCES: 87 (DAYS)

04600

04800

08000

08300

08600

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMIAZ
TORSA 15

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 45

COVE4
COMIAZ
TORS4 30

JO NT ACCEPTANCE | NSPECTI ON 1

COVE2
COMIAZ
DRFD2T
I NST4
LGSFAZ

N N = =

Servi ce Avail abl e 1

COMTAZ 1
SMCERAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE

O O O O O OO o o o o o



PRQIECT TI TLE: | MPROVE NATI ONAL Al RSPACE SYSTEM RECOVERY COWVM February 15, 2001
Pr oj (RCOW

GENERI G- 21375 TOTAL RESOURCES: 87 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O O o



PRQJECT TI TLE: ESTABLI SH LI NCS (LARGE TERM NAL- EUL- A) February 15, 2001

Proj GENERI G 21511 TOTAL RESOURCES: 230 (DAYS)
NEW RTP NUMBER: 21511
NEW CI P NUMBER: C 14

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4520

Assunpti on:

USE TH S NETWORK FOR LEVEL IV & V ATCT' S OR OTHER LARGE FACI LI TIES LI KE AFSS' THAT ALREADY
ARE COW SSI ONED. NEW FACILITIES IN TH' S CATEGORY HAVE RESCURCES ASSI GNED. FACILITY WLL
BE AT FAA OMNED OR LEASED BUI LDI NG.  SEE NEXT ACTIVITY.

ADEQUATE SPACE AND POAER | S AVAI LABLE. SITE PREP WLL BE ENG NEERED BY FAA AND COMPLETED
BY CONSTRUCTI ON CONTRACT. | NSTALLATI ON WLL BE TURNKEY. PLANTS CONSTRUCTI ON W LL BE DONE
DURI NG ELECTRONI C SI TE PREP. SEE NEXT ACTI VI TY.

NEWLY CONSTRUCTED LARGE FACILITIES W LL HAVE LI NCS REQUI REMENTS EMBEDDED | N THE NETWORK FOR
THAT FACILITY TYPE

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJECT ASSI GNMVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 80

Cl VE1
COVE2
COMIAZ
MECEL

00400 PERFORM ENVI RONVENTAL ASSESSMENT 30

E

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 30

Cl VE1 10
ELCE1
MECEL

01000 ENG NEERI NG ELECTRONI C 45



PRQIECT Tl TLE: ESTABLI SH LI NCS (LARGE TERM NAL- EUL- A)

Proj GENERI G 21511

01000

01700

02500

03700

04600

04800

08000

TOTAL RESOURCES: 230 (DAYS)

ENG NEERI NG ELECTRONI C

COVE2
COMTAZ
DRFD2T
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

COMTAZ
I NST4
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMTAZ
I NST4
TORS4

30

20
10

10

5

10
10
30

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

COVE2
COMIAZ
ESUTAZ
TORSA

JO NT ACCEPTANCE | NSPECTI ON

COVE2

10

February 15, 2001

90

30

180

45

10



PRQJECT TI TLE: ESTABLI SH LI NCS (LARGE TERM NAL- EUL- A) February 15, 2001
Proj GENERI G- 21511 TOTAL RESOURCES: 230 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COMTAZ 1
DRFD2T
TORS4

08200 Conmi ssi oni ng 1

COMTAZ 1
SMCRAZ 1
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O 0O OO oo o o o o



PRQJECT TI TLE: | MPROVE LI NCS (LARGE TERM NAL - EUL- A) February 15, 2001

Proj GENERI G- 21555 TOTAL RESOURCES: 188 (DAYS)
NEW RTP NUMBER: 21555
NEW CI P NUMBER: C 14

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4520C

Assunpti on:

MODERNI ZATI ON OF EXI STI NG LINCS IS COVERED BY THI S NETWORK FOR LARGE FACI LI TIES. LARGE
TERM NAL |'S CONSIDERED LEVEL |V OR V ATCT, AFSS, METROPLEX, ETC. FACILITY WLL BE LOCATED
AT FAA OANNED OR LEASED COWM SSI ONED FACI LI TY.  SEE NEXT ACTI VI TY.

ADEQUATE SPACE AND POAER | S AVAI LABLE. ALLOWANCES SHOULD BE MADE TO I NCLUDE AN UPS. SITE
PREP W LL BE ENG NERED BY FAA BUT COVPLETED BY CONSTRUCTI ON CONTRACT. PLANTS CONSTRUCTI ON
W LL BE DONE DURI NG ELECTRONI C SI TE PREP. SEE NEXT ACTI VI TY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PROJIECT ASSI GNMVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 80

Cl VE1
COVE2
COMIAZ
ELCE1
MECEL

00800 ENG NEERI NG CI VI L 80

A A M b b

Cl VE1 10
DRFD1T

ELCE1

VECE1

01000 ENG NEERI NG ELECTRONI C 75

COVE2 15
COMIAZ
DRFD2T



PRQIECT TI TLE: | MPROVE LI NCS (LARGE TERM NAL - EUL-A)

Proj GENERI G- 21555

01000

01700

02500

03700

04600

04800

08000

TOTAL RESOURCES: 188 (DAYS)

ENG NEERI NG ELECTRONI C

SECS2
MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ

CONS3

ESUTAZ

I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMTAZ
I NST4
TORS4

10

10

10

10
10

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

COVE2
COMTAZ
ESUTAZ
TORSA4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMIAZ
DRFD2T

10

February 15, 2001

90

30

180

45

10



PRQJECT TI TLE: | MPROVE LI NCS (LARGE TERM NAL - EUL- A) February 15, 2001
Proj GENERI C- 21555 TOTAL RESOURCES: 188 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

TORH4 2
08300 Servi ce Avail abl e 1

COMTAZ
SMCERAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O oo oo o o o o



PRQJECT TI TLE: ESTABLI SH LI NCS (SMALL TERM NAL- EUL- B) February 15, 2001

Proj GENERI G 21611 TOTAL RESOURCES: 169 (DAYS)
NEW RTP NUMBER: 21611
NEW CI P NUMBER: C 14

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ESTABLI SHVENT OF LI NCS AT SMALL FACILITIES SUCH AS LEVEL I,I1 OR 11l ATCT'S I S COVERED BY
THI'S NETWORK. FACILITY WLL BE LOCATED AT FAA OAMNED OR LEASED COWM SSI ONED FACI LI TY.
ADEQUATE SPACE AND POAER | S AVAI LABLE. SEE NEXT ACTIVITY.

ALLOMANCES SHOULD BE MADE TO | NCLUDE AN UPS. SITE PREP WLL BE ENG NERED BY FAA BUT
COVPLETED BY CONSTRUCTI ON CONTRACT. PLANTS CONSTRUCTI ON W LL BE DONE DURI NG ELECTRONI C
SITE PREP. SEE NEXT ACTI VITY.

| NSTALLATI ON OF EQUI PMENT W LL BE BY TURNKEY CONTRACTOR. NEWY CONSTRUCTED SMALL FACI LI TI ES
W LL HAVE LI NCS REQUI REMENTS EMBEDDED | N THE NETWORK FOR THAT FACI LI TY TYPE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 45

Cl VE1
COVE2
COMIAZ
ELCE1
MECEL

00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

o N \ ST \ O N

Cl VE1 5
SECS1

00800 ENG NEERI NG CI VI L 80

Cl VE1 10
DRFD1T
ELCE1 5



PRQIECT Tl TLE: ESTABLI SH LI NCS ( SMALL TERM NAL- EUL- B)

Proj GENERI G 21611

00800

01000

01700

02500

03700

04600

04800

TOTAL RESOURCES: 169 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

COVE2

COMTAZ

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
FAA ELECTRONI C SI TE PREPARATI ON

COMTAZ
CONS3
ESUTAZ
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMTAZ
I NST4
TORS4

N W w O

10

10

10

10
10

ELECTRONI C CONTRACTCOR TEST AND ACCEPTANCE

COVE2
COMIAZ
ESUTAZ

February 15, 2001

75

90

30

180

20

10



PRQJECT TI TLE: ESTABLI SH LI NCS (SMALL TERM NAL- EUL- B) February 15, 2001
Proj GENERI C-21611 TOTAL RESOURCES: 169 (DAYS)

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

TORS4 5
08000 JO NT ACCEPTANCE | NSPECTI ON 2

COVE2
COMTAZ
DRFD2T
TORS4

08200 Conmi ssi oni ng 1

N N P

COMTAZ
SMCRAZ 1

08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PRQJECT TI TLE: | MPROVE LI NCS ( SMALL TERM NAL- EUL- B) February 15, 2001

Proj GENERI G- 21655 TOTAL RESOURCES: 167 (DAYS)
NEW RTP NUMBER: 21655
NEW CI P NUMBER: C 14

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
MODI FI CATI ON/ MODERNI ZATI ON OF LI NCS AT SMALL FACILITIES IS COVERED BY THI S NETWORK.  SMALL
TERM NAL |'S CONSIDERED LEVEL 1,11 OR 111 ATCT OR BACKUP FSS AND W LL BE LOCATED AT FAA

OMED OR LEASED COW SSI ONED FACI LI TY. SEE NEXT ACTIVITY.

ADEQUATE SPACE AND POAER | S AVAI LABLE BUT SPACE SHOULD BE ALLOWED FOR UPS. SITE PREP W LL
BE ENG NEERED BY FAA AND COVPLETED BY CONSTRUCTI ON CONTRACT. SEE NEXT ACTIVITY.

MCDI FI CATI ON OF EQUI PMENT W LL BE BY TURNKEY CONTRACTOR. PLANTS CONSTRUCTI ON W LL BE DONE
DURI NG ELECTRONI C SI TE PREP BY RESI DENT ENG NEER.  NEW.Y CONSTUCTED SMALL FACI LI TIES WLL
HAVE LI NCS REQUI REMENTS EMBEDDED I N THE NETWORK FOR THAT FACI LI TY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 45

Cl VE1
COVE2
COMIAZ
ELCE1
MECEL
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 30

o N \ ST \ O N

Cl VE1 5
SECS1

00800 ENG NEERI NG CI VI L 80

Cl VE1 10
DRFD1T
ELCE1



PRQIECT TI TLE: | MPROVE LI NCS ( SMALL TERM NAL- EUL- B)

Proj GENERI G- 21655

00800

01000

01700

02500

03700

04600

04800

TOTAL RESOURCES: 167 (DAYS)

ENG NEERI NG CI VI L

MVECE1
ENG NEERI NG ELECTRONI C

COVE2

COMTAZ

DRFD2T

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA
FAA ELECTRONI C SI TE PREPARATI ON

COMTAZ

CONS3

I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE2
COMTAZ
I NST4
TORS4

N W w O

10
10

10

10
10

ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE

COVE2
COMTAZ
ESUTAZ
TORSA4

(62NN BN @2 BN \V)

February 15, 2001

75

90

30

180

20

10



PRQJECT TI TLE: | MPROVE LI NCS ( SMALL TERM NAL- EUL- B) February 15, 2001
Proj GENERI C- 21655 TOTAL RESOURCES: 167 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON 2

COVE2
COMTAZ
DRFD2T
TORS4

08300 Service Avail abl e 1

N N P

COMTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O 0O Oo o o o o o o



PRQIECT Tl TLE: CENTRAL DEMARC SYSTEM LARCGE ATCT/ TRACON

Proj GENERI G- 21801 TOTAL RESOURCES:

NEW RTP NUMBER: 21801
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

265

( DAYS)

February 15, 2001

NEW | NSTALLATI ON, NOT REPLACEMENT; AT REPLACE OR ESTABLI SHMENT OF NEW Al R TRAFFI C FACI LI TY.
DI STRI BUTI ON FRAMES BELOW THE CAB AND DOWNSTAI RS. NO TELCO LI NES OR LEASE COW ClI RCU TS ARE

REQUI RED. SEE NEXT ACTIVITY.

AUTOVATED LI NE TESTI NG EQUI PMENT (ALTE)
MASTER DEMARC | NSTALLATI ON.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required, the project engineer will change

| NCLUDED AS PART OF MASTER DEMARC. NOT LIMTED TO

The resource quantity is zero. If

the duration accordingly,

and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
COVE2 10
COVEMM
COMIAZ
01000 ENG NEERI NG ELECTRONI C 120
COVE2 50
COVEAZ 5
COVEMM 10
DRFD2T 15
04100 MATERI AL AVAI LABLE ELECTRONI C 90
COVE2 10
LGSRLA 10
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE



PRQIECT Tl TLE: CENTRAL DEMARC SYSTEM LARCGE ATCT/ TRACON
TOTAL RESOURCES: 265 (DAYS)

Proj GENERI G- 21801

04300

04400

08000

08200

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2

COVEMM

COMTAZ

I NST4

JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD2T
I NST4
SMGRAZ

Conmi ssi oni ng

COMTAZ
SMGRAZ

SI TE CLEANUP/ PROQJECT CLOSEQUT

O O O O O O O oo o o o o

10

15
100

N N O N DN

February

15, 2001

60



PROJECT TI TLE: CENTRAL DEMARC SYSTEM LARGE ATCT/ TRACON February 15, 2001
Proj GENERI C-21801 TOTAL RESOURCES: 265 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC February 15, 2001
Proj GENERI C- 22011 TOTAL RESOURCES: 164 (DAYS)

NEW RTP NUMBER: 22011
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FAATSAT IS A LEASED DI G TAL SATELLI TE COMVUNI CATI ONS SYSTEM FROM MCI THAT W LL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO | NCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBI's, AND VORs. SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK |'S BASED ON FAA | NVOLVEMENT REQUI RED TO SUPPORT SI TE SURVEYS, SITE
| NSTALLATI ON, AND OPERATI ONS AND MAI NTENANCE OVERSI GHT. SPECI FI CALLY, THE NETWORK ACCOUNTS
FOR FAA PARTI Cl PATION I N SI TE SURVEYS TO | NCLUDE: SEE NEXT ACT.

REVI EW NG DRAFT SI TE | MPLEMENTATI ON PLANS AND | NSTALLATI ON DRAW NGS. THE SURVEY ACTI VI TY
ALSO | NCLUDES PARTI Cl PATI ON | N FAATSAT PMO TELCONS W TH MCI FOR | SSUE RESOLUTI ON | N AREAS
OF SPACE, POAER AND TELCO CIRCU T AND NETWORK REQUI REMENTS.  SEE NEXT.

DURI NG | NSTALLATI ON, THE FAA WLL PROVI DE TOR SUPPCRT AND OVERSI GHT OF ALL FAATSAT
| NSTALLATI ON ACTI VI TI ES THAT W LL SPAN APPROXI MATELY 30-45 DAYS PER SI TE. FAA PERSONNEL
W LL ALSO BE TASKED TO PHYSI CALLY ESTABLI SH POAER CONNECTI ONS AT ( SEE NEXT ACT)

FACI LI TY POAER PANELS, MAKE CONNECTI ONS AT MULTI- PO NT GROUNDS, AND CONNECT TO PI N
ASSI GNVENTS | N THE TELECOMMUNI CATI ONS MAIN AND M NI DEMARCATI ON POI NTS.  ( SEE NEXT
ACTI VI TY)

DURI NG THE OPERATI ONAL PHASE, THE FAA WLL PROVIDE SI TE ACCESS AND OVERSI GHT OF PERI ODI C
MCI  MAI NTENANCE ACTI VI TIES AS REQUI RED. REG ONAL FAA PERSONNEL NMAY ALSO PARTI CI PATE IN A
SHORT FAATSAT ORI ENTATI ON COURSE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 5
COMVEL 1
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
AFOC1 1
Cl VE1 4
COVE2 4
ELCE1 1
ESUTAZ 3

00400 PERFORM ENVI RONVENTAL ASSESSMENT 88



PROIECT TI TLE: ESTABLI SH FAATSAT AT ARTCC

Proj GENERI G- 22011

00400

00800

01000

01800

01900

TOTAL RESOURCES: 164 (DAYS)

PERFORM ENVI RONVENTAL ASSESSMENT

Cl VE1
ESUTAZ
SECS1

ENG NEERI NG CI VI L

AFOC1
AFPML
Cl VE1
DRFD1T
ELCE1
ESUEAZ
ESUTAZ
RAPML

ENG NEERI NG ELECTRONI C

AFOC1
AFPML
COVE2
DRFD2T
RAPML

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
RAPML

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD

PR O W R R e

PN N R R

o O O o o

February 15, 2001

66

66

44



PROIECT TI TLE: ESTABLI SH FAATSAT AT ARTCC

Proj GENERI G- 22011

01900

02100

02300

02500

03700

TOTAL RESOURCES: 164 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

AFOC3
AFPML
Cl VE3
ELCE3
LGSRLA
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

AFCC1
ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

AFCCA

COMTAZ

ESUTAZ

I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2

O O O O O o o o o o

a N W Pk O

a N NN

February

15, 2001

45

10

180



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC February 15, 2001
Proj GENERI C- 22011 TOTAL RESOURCES: 164 (DAYS)

03700 TELECOVMUNI CATI ONS AVAI LABLE

COVEMM 3
04100 MATERI AL AVAI LABLE ELECTRONI C 90

COVE2
LGSRLA 2

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30

COVE4 1
COMTAZ 3
| NST4 5

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 22

COMIAZ
I NST4
LGSFAZ
08000 JO NT ACCEPTANCE | NSPECTI ON 5

AFOCA
COVE4
COMTAZ
ESUTAZ
I NST4
LGSFAZ
SMGRAZ

08200 Conmi ssi oni ng 1

N = T = S = R R

SMGRAZ 1
08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC February 15, 2001
Proj GENERI C- 22011 TOTAL RESOURCES: 164 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC - ADDI TI ONAL February 15, 2001
Proj GENERI G- 22021 TOTAL RESOURCES: 62 (DAYS)

NEW RTP NUMBER: 22021
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FAATSAT IS A LEASED DI G TAL SATELLI TE COMVUNI CATI ONS SYSTEM FROM MCI THAT W LL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO | NCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBI's, AND VORs. SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK |'S BASED ON FAA | NVOLVEMENT REQUI RED TO SUPPORT SI TE SURVEYS, SITE
| NSTALLATI ON, AND OPERATI ONS AND MAI NTENANCE OVERSI GHT. SPECI FI CALLY, THE NETWORK ACCOUNTS
FOR FAA PARTI Cl PATION I N SI TE SURVEYS TO | NCLUDE: SEE NEXT ACT.

REVI EW NG DRAFT SI TE | MPLEMENTATI ON PLANS AND | NSTALLATI ON DRAW NGS. THE SURVEY ACTI VI TY
ALSO | NCLUDES PARTI Cl PATI ON | N FAATSAT PMO TELCONS W TH MCI FOR | SSUE RESOLUTI ON | N AREAS
OF SPACE, POAER AND TELCO CIRCU T AND NETWORK REQUI REMENTS.  SEE NEXT.

DURI NG | NSTALLATI ON, THE FAA WLL PROVI DE TOR SUPPCRT AND OVERSI GHT OF ALL FAATSAT
| NSTALLATI ON ACTI VI TI ES THAT W LL SPAN APPROXI MATELY 30-45 DAYS PER SI TE. FAA PERSONNEL
W LL ALSO BE TASKED TO PHYSI CALLY ESTABLI SH POAER CONNECTI ONS AT ( SEE NEXT ACT)

FACI LI TY POAER PANELS, MAKE CONNECTI ONS AT MULTI- PO NT GROUNDS, AND CONNECT TO PI N
ASSI GNVENTS | N THE TELECOMMUNI CATI ONS MAIN AND M NI DEMARCATI ON POI NTS.  ( SEE NEXT
ACTI VI TY)

DURI NG THE OPERATI ONAL PHASE, THE FAA WLL PROVIDE SI TE ACCESS AND OVERSI GHT OF PERI ODI C
MCI  MAI NTENANCE ACTIVITIES AS REQUI RED. REG ONAL. FAA PERSONNEL NMAY ALSO PARTI CI PATE IN A
SHORT FAATSAT ORI ENTATI ON COURSE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AFOC1 1
Cl VE1 3
COVE2 3
ELCE1 1
ESUTAZ 3
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 80

Cl VE1 1



PROIECT TI TLE: ESTABLI SH FAATSAT AT ARTCC - ADDI TI ONAL

Proj GENERI G 22021

00400

00800

01000

02500

03700

04100

04600

TOTAL RESOURCES: 62 (DAYS)

PERFORM ENVI RONVENTAL ASSESSMENT

ESUTAZ
ENG NEERI NG Cl VI L

AFOC1
AFPML
Cl VE1
DRFD1T
ELCE1
ESUEAZ
ESUTAZ
RAPML

ENG NEERI NG ELECTRONI C

AFCC1
AFPML
COVE2
DRFD2T
RAPML

FAA ELECTRONI C SI TE PREPARATI ON

AFOCA
COMTAZ
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

N T

PR W R R

February 15, 2001

25

66

180

90

20



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC - ADDI TI ONAL February 15, 2001
Proj GENERI G- 22021 TOTAL RESOURCES: 62 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE4 1
COMTAZ 2
I NST4 2

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 10

COMTAZ
I NST4
LGSFAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 5

AFOCA
COVE4
COMIAZ
ESUTAZ
I NST4
LGSFAZ
SMCERAZ

08200 Conmi ssi oni ng 1

N N = = ST =

SMCRAZ 1
08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROJECT TI TLE: ESTABLI SH FAATSAT AT ARTCC - ADDI TI ONAL February 15, 2001
Proj GENERI G- 22021 TOTAL RESOURCES: 62 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

VECE
NAVE
RADE
RESE
TORS

o O O o o



PROJECT TI TLE: ESTABLI SH FAATSAT AT REMOTE SI TES February 15, 2001
Proj GENERI G- 22031 TOTAL RESOURCES: 64 (DAYS)

NEW RTP NUMBER: 22031
NEW CI P NUMBER:

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FAATSAT IS A LEASED DI G TAL SATELLI TE COMVUNI CATI ONS SYSTEM FROM MCI THAT W LL BE DEPLOYED
AT OVER 200 FAA FACILITIES TO | NCLUDE ALL ARTCCS AND MANY ARSRs, RCAGs, BUECs, ATCTs,
ATCBI's, AND VORs. SEE NEXT ACTIVITY.

THE FAATSAT RTP NETWORK |'S BASED ON FAA | NVOLVEMENT REQUI RED TO SUPPORT SI TE SURVEYS, SITE
| NSTALLATI ON, AND OPERATI ONS AND MAI NTENANCE OVERSI GHT. SPECI FI CALLY, THE NETWORK ACCOUNTS
FOR FAA PARTI Cl PATION I N SI TE SURVEYS TO | NCLUDE: SEE NEXT ACT.

REVI EW NG DRAFT SI TE | MPLEMENTATI ON PLANS AND | NSTALLATI ON DRAW NGS. THE SURVEY ACTI VI TY
ALSO | NCLUDES PARTI Cl PATI ON | N FAATSAT PMO TELCONS W TH MCI FOR | SSUE RESOLUTI ON | N AREAS
OF SPACE, POAER AND TELCO CIRCU T AND NETWORK REQUI REMENTS.  SEE NEXT.

DURI NG | NSTALLATI ON, THE FAA WLL PROVI DE TOR SUPPCRT AND OVERSI GHT OF ALL FAATSAT
| NSTALLATI ON ACTI VI TI ES THAT W LL SPAN APPROXI MATELY 30-45 DAYS PER SI TE. FAA PERSONNEL
W LL ALSO BE TASKED TO PHYSI CALLY ESTABLI SH POAER CONNECTI ONS AT ( SEE NEXT ACT)

FACI LI TY POAER PANELS, MAKE CONNECTI ONS AT MULTI- PO NT GROUNDS, AND CONNECT TO PI N
ASSI GNVENTS | N THE TELECOMMUNI CATI ONS MAIN AND M NI DEMARCATI ON POI NTS.  ( SEE NEXT
ACTI VI TY)

DURI NG THE OPERATI ONAL PHASE, THE FAA WLL PROVIDE SI TE ACCESS AND OVERSI GHT OF PERI ODI C
MCI  MAI NTENANCE ACTIVITIES AS REQUI RED. REG ONAL. FAA PERSONNEL NMAY ALSO PARTI CI PATE IN A
SHORT FAATSAT ORI ENTATI ON COURSE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
AFOC1 1
Cl VE1 3
COVE2 3
ELCE1 1
ESUTAZ 3
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 80

Cl VE1 1



PROQIECT TI TLE: ESTABLI SH FAATSAT AT REMOTE SI TES

Proj GENERI G- 22031

00400

00800

01000

02500

03700

04100

04600

TOTAL RESOURCES: 64 (DAYS)

PERFORM ENVI RONVENTAL ASSESSMENT

ESUTAZ
ENG NEERI NG Cl VI L

AFOC1
AFPML
Cl VE1
DRFD1T
ELCE1
ESUEAZ
ESUTAZ
RAPML

ENG NEERI NG ELECTRONI C

AFCC1
AFPML
COVE2
DRFD2T
RAPML

FAA ELECTRONI C SI TE PREPARATI ON

AFOCA
COMTAZ
I NST4

TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM
MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSRLA

ELECTRONI C CONTRACTOR | NSTALLATI ON

N e

BN W R R

February 15, 2001

25

66

180

90

20



PROJECT TI TLE: ESTABLI SH FAATSAT AT REMOTE SI TES February 15, 2001
Proj GENERI G- 22031 TOTAL RESOURCES: 64 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON

COVE4 1
COMTAZ 2
I NST4 2

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 10

COMTAZ
I NST4
LGSFAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 5

AFOCA
COVE4
COMIAZ
ESUTAZ
I NST4
LGSFAZ
SMCERAZ

08200 Conmi ssi oni ng 1

N N = = ST =

SMCRAZ 1
08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROJECT TI TLE: ESTABLI SH FAATSAT AT REMOTE SI TES February 15, 2001
Proj GENERI G- 22031 TOTAL RESOURCES: 64 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

VECE
NAVE
RADE
RESE
TORS

o O O o o



PROQIECT TI TLE: ESTABLI SH GPS MONI TORS February 15, 2001

Proj GENERI G- 27011 TOTAL RESOURCES: 92 (DAYS)
NEW RTP NUMBER: 27011
NEW CI P NUMBER: N-12

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2405
2405A
6405

Assunpti on:

| NSTALLATI ON WLL BE BY CONTRACT. SITE PREP DONE BY FAA AND CONSI STS OF BU LDI NG
EXPANSI ON.  WALL OR RACK MOUNTI NG REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
Cl VE1 4
COVEAZ 4
ELTE2 4
ESUTAZ 4
00800 ENG NEERI NG Cl VI L 90
Cl VE1 5
DRFD1T
01000 ENG NEERI NG ELECTRONI C 90
COVE2 10
DRFD2T 1
SECS2 1
02500 FAA ELECTRONI C SI TE PREPARATI ON 60

COMTAZ 3



PROJECT TI TLE: ESTABLI SH GPS MONI TORS February 15, 2001
Proj GENERI C-27011 TOTAL RESOURCES: 92 (DAYS)

02500 FAA ELECTRONI C SI TE PREPARATI ON

ELTE2
ESUTAZ
I NST4 10

03700 TELECOVMUNI CATI ONS AVAI LABLE 90

COVE2 1
COVEMM 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60

ELTE2
LGSRLA 1
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30

COMTAZ 2
ESUTAZ
TORS4 10
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

ELTE2
TORS4 4
07900 OPERATI ONAL READI NESS DEMONSTRATI ON 4

COMTAZ
TORS4
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMCRAZ 1
TORS4 1

08200 Conmi ssi oni ng 1

COMIAZ
SMCRAZ 1



PROJECT TI TLE: ESTABLI SH GPS MONI TORS February 15, 2001
Proj GENERI C-27011 TOTAL RESOURCES: 92 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROJECT TI TLE: ESTABLI SH W DE AREA AUGVENTATI ON SYSTEM AT FAA February 15, 2001

Br o FACI LI TI ES
r oj

GENERI G- 28011 TOTAL RESOURCES: 135 (DAYS)
NEW RTP NUVBER: 28011

NEW CI P NUMBER:

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunption:

THE W DE AREA AUGVENTATI ON SYSTEM (WAAS) | S AN ENHANCEMENT TO THE SATELLI TE NAVI GATI ON
SI GNAL CURRENTLY BEI NG GENERATED BY THE GLOBAL POSI TI ONI NG SYSTEM THE PHASE | WAAS
CONSI STS OF 25 WRSs VWHI CH | NCLUDE TWO WRSs CONFI GURED W TH A ( SEE NEXT)

BACKBONE COMMUNI CATI ONS NODE(BCN); 2 WSMs CONFI GURED W TH A COMMUNI CATI ONS BACKBONE
NODE(BCN); ONE TI ME DI STRI BUTI ON SYSTEM AND THESERVI CES OF 2 GECSTATI ONARY SATELLI TES EACH
SERVED BY TWD GEO UPLI NK SUBSYSTEMB (GUSs). (SEE NEXT)

THE W DE AREA AUGVENTATI ON SYSTEM WAAS) | S AN ENHANCEMENT TO THE SATELLI TE NAVI GATI ONAL
SI GNAL CURRENTLY BEI NG GENERATED BY THE GLOBAL POSI TI ONI NG SYSTEM THE WAAS CONSI STS OF 21
W DE AREA REFERENCE STATI ONS(WRS), 2 W DE AREA MASTER ( SEE NEXT)

STATI ONS, | GEO UPLI NK SUBSYSTEMS AND 2 BACKBONE COMMUNI CATI ONS NODES( BCN) . THE
WAAS RTP NETWORK DERI VES RESOURCE ALLOCATI ON BASED ON FAA | NVOLVEMENT | N SI TE SURVEYS, SITE
| NSTALLATI ON AND OVERSI GHT OF OPERATI ONS AND MAI NTENANCE. ( SEE NEXT

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

CONNECTI ONS AT THE FACI LI TY POAER PANELS AND PROVI DE A DEMARCATI ON BLOCK TO THE FACI LITY
MASTER DEMARC SYSTEM THE ASSI GNED TOR W LL PARTI Cl PATE | N A SUBSYSTEM ACCEPTANCE CHECK AND
A CONTRACTOR ACCEPTANCE | NSPECTI ON, DURI NG THE OPERATI ONAL ( SEE NEXT

PHASE, THE FAA WLL PROVIDE SI TE ACCESS AND OVERSI GHT OF PERI CDI C HUGHES MAI NTENANCE
ACTIVITIES, AS REQU RED. REG ONAL FAA PERSONNEL MAY ALSO PARTI Cl PATE I N A WAAS ORI ENTATI ON
COURSE.

SPECI FI CALLY, THE NETWORK ACCOUNTS FOR FAA PARTI CI PATION I N SI TE SURVEYS TO | NCLUDE
REVI EW NG DRAFT SI TE | MPLEMENTATI ON PLANS AND | NSTALLATI ON DRAW NGS. THE SURVEY ACTIVITY
ALSO | NCLUDES PARTI CI PATI ON I N GPS RAPM TELECONFERENCES. (SEE NEXT)

DURI NG | NSTALLATI ON, THE FAA WL PROVI DE A TECHNI CAL ON- SI TE REPRESENTATI VE(TOR) TO
OVERSEE ALL WAAS | NSTALLATI ON ACTI VI TI ES THAT WLL SPAN APPROXI MATELY 11 DAYS PER SITE. THE
FAA PERSONNEL W LL ALSO BE TASKED TO PHYSI CALLY ESTABLI SH PONER ( SEE NEXT

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 4
AFOCL 4
RAPML 4
00300 PERFORM S| TE SURVEY, TEST AND ACCEPTANCE 15
AFOCL

Cl VE1



PROJECT TI TLE: ESTABLI SH W DE AREA AUGVENTATI ON SYSTEM AT FAA February 15, 2001
or o FACI LI TI ES
r oj

GENERI C- 28011 TOTAL RESOURCES: 135 (DAYS)

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

ELCE1 15
ELTE2
ESUE1

00800 ENG NEERI NG Cl VI L 20

Cl VE1 10
DRFD1T 1
ELCE1

01000 ENG NEERI NG ELECTRONI C 40

ELCE1 10
ELTE2 5

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 7

O O O O O O 0O o o oo o o o o

CONS3 7



PROQIECT TI TLE: ESTABLI SH W DE AREA AUGVENTATI ON SYSTEM AT FAA

Br o FACI LI TI ES
r oj
GENERI C- 28011 TOTAL RESOURCES: 135 (DAYS)
02100 PLANT CONSTRUCTI ON
TORSA 4
02500 FAA ELECTRONI C SI TE PREPARATI ON
AFOC1 3
03500 CONDUCT F&E TRAI NI NG
04600 ELECTRONI C CONTRACTOR | NSTALLATI ON
| NST4 12
TORS4 9
04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE
TORS4 5
05600 CONDUCT AF CAT 1E TRAI NI NG
07100 I NI TI AL OPERATI NG CAPABI LI TY
TORS4 1
07300 FLI GHT CHECK
| NST4
NAVE2
NAVTAZ
07900 OPERATI ONAL READI NESS DEMONSTRATI ON
08000 JO NT ACCEPTANCE | NSPECTI ON
SMGRAZ 2
TORS4 1
08200 Commi ssi oni ng
COMTAZ
SMGRAZ 1
08500 DECOWM SSI ONI NG EQUI PMENT REMOVAL

08600

SI TE CLEANUP/ PROJECT CLOSEQUT

February

15, 2001

30

20
15

60

20
15

30

90

30



PROJECT TI TLE: ESTABLI SH W DE AREA AUGVENTATI ON SYSTEM AT FAA February 15, 2001
o o FACI LI TI ES
r oj

GENERI C- 28011 TOTAL RESOURCES: 135 (DAYS)

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O o o oo o o o o



PROQIECT Tl TLE: ESTABLI SH LOCALI ZER

Proj GENERI G- 30011

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 250

30011
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

( DAYS)

February

15, 2001

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT CONTROLLED PROPERTY. AN EI GHT ELEMENT ANTENNA W LL

BE USED. NO UNUSUAL RESTRI CTI ONS APPLY TO THE SI TE. TELECOVMUNI CATI ONS ARE AVAI LABLE. 8
ELEMENT ANTENNA CONFI GURTI ON W LL BE USED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60



PROJECT TI TLE: ESTABLI SH LOCALI ZER February 15, 2001
Proj GENERI C- 30011 TOTAL RESOURCES: 250 (DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 4
NAVE2 12
NAVTAZ 2
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1
LGSFAZ
LGSRLA 5

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120

Cl VE1 5
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O O O O O o o oo o o o o



PROJECT TI TLE: ESTABLI SH LOCALI ZER February 15, 2001
Proj GENERI C- 30011 TOTAL RESOURCES: 250 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT Tl TLE: ESTABLI SH LOCALI ZER February 15, 2001

Proj GENERI G- 30011

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 250 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Conmi ssi oni ng 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: ESTABLI SH LOCALI ZER February 15, 2001
Proj GENERI C- 30011 TOTAL RESOURCES: 250 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROIECT Tl TLE: RELOCATE LOCALI ZER

Proj GENERI G- 30022

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 250

30022
N- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

FACI LI TY WLL BE RELOCATED ON Al RPORT CONTRCLLED PROPERTY.
NO UNUSUAL RESTRI CTI ONS FOR SI TE ACCESS.

BE USED

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

( DAYS)

February

The resource quantity is zero.
the project engineer wll

15, 2001

AN ElI GHT ELEMENT ANTENNA W LL

| f

change

ACTI VI TY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

00300

00400

00800

00900

01000

PRQIECT ASSI GNVENT

RAPML

5

PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

Cl VE1
NAVE2
NAVTAZ

PERFORM ENVI RONVENTAL ASSESSMENT

Cl VE1
SECS1

ENG NEERI NG CI VI L

Cl VE1
DRFD1T
SECS1

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

10

25

P N 0N

10

20

60

60

50

60



PROJECT TI TLE: RELOCATE LOCALI ZER February 15, 2001
Proj GENERI C- 30022 TOTAL RESOURCES: 250 (DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 4
NAVE2 12
NAVTAZ 2
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1
LGSFAZ
LGSRLA 5

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120

Cl VE1 5
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 20

O O O O O O O o o oo o o o o



PROJECT TI TLE: RELOCATE LOCALI ZER February 15, 2001
Proj GENERI C- 30022 TOTAL RESOURCES: 250 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT Tl TLE: RELOCATE LOCALI ZER February 15, 2001

Proj GENERI G- 30022

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 250 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: RELOCATE LOCALI ZER February 15, 2001
Proj GENERI C- 30022 TOTAL RESOURCES: 250 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: DI SMANTLE LOCALI ZER

Proj GENERI C- 30033

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 88 (DAYS)

30033
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMVENTAL M TI GATI ON,
ACCOMPLI SHED PRI OR TO THI S PROJECT.

GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

. E. FUEL TANK POLLUTI ON, DI OXI N TRANSFORMSER, HAS BEEN
FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

The resource quantity is zero. If

the project engineer will change

ACTI VITY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

00800

01000

01800

02200

08500

PRQIECT ASSI GNVENT

RAPML
ENG NEERI NG CI VI L

Cl VE1
DRFD2T
SECS1

ENG NEERI NG ELECTRONI C

NAVE2
NAVTAZ
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

DECOVM SSI ONI NG EQUI PMENT REMOVAL

Cl VE1

10

15

15

180

30



PROJECT TI TLE: DI SMANTLE LOCALI ZER February 15, 2001
Proj GENERI C- 30033 TOTAL RESOURCES: 88 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

ESUTAZ 2

I NST4 10
LGSFAZ

LGSRLA

NAVTAZ

RESE3T 15
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0O oo oo o o o o



PROIECT TI TLE: CONVERT LOCALI ZER TO 14 ELEMENT ARRAY

Proj GENERI C- 30044 TOTAL RESOURCES: 148 ( DAYS)
NEW RTP NUMBER: 30044
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONVERTED ON Al RPORT COTROLLED PROPRTY.
SI TE ACCESS.

Activity 8600 duration is set at 1 day for the generic.

February

NO UNUSUAL RESTRI CTI ONS APPLY TO

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1 3
NAVE2
NAVTAZ
00800 ENG NEERI NG Cl VI L 20
Cl VE1 10
DRFD1T 1
01000 ENG NEERI NG ELECTRON C 20
DRFD2T 2
NAVE2 10
NAVTAZ
SECS2 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 5
LGSRLA 10
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

15, 2001




PROIECT TI TLE: CONVERT LOCALI ZER TO 14 ELEMENT ARRAY

Proj GENERI C- 30044

01900

02100

02200

02300

TOTAL RESOURCES: 148 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

O O O O O O O OO o o o o o o

20

N N

February

15, 2001

20



PROJECT TI TLE: CONVERT LOCALI ZER TO 14 ELEMENT ARRAY February 15, 2001
Proj GENERI C- 30044 TOTAL RESOURCES: 148 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

O O O O O O O OO o o o o o o

I NST4 30
NAVE2
NAVTAZ

07300 FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: CONVERT LOCALI ZER TO 14 ELEMENT ARRAY February 15, 2001
Proj GENERI C- 30044 TOTAL RESOURCES: 148 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PRQIECT Tl TLE: | MPROVE/ MODERNI ZE/ SUSTAI N LOCALI ZER

Proj GENERI G- 30055 TOTAL RESOURCES: 98 (DAYYS)
NEW RTP NUMBER: 30055
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE | MVPROVED ON Al RPORT PROPERTY NEAR PRESENT LOCATI ON.
RESTRI CTI ONS TO SI TE ACCESS. AN EI GHT ELEMENT ANTENNA W LL BE USED.

BE REQUI RED.

February 15, 2001

NO UNUSUAL
NO CONSTRUCTI ON W LL

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change

the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 4
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 4
NAVE2 12
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PRQIECT Tl TLE: | MPROVE/ MODERNI ZE/ SUSTAI N LOCALI ZER

Proj GENERI G- 30055

04300

04400

07300

08000

08300

TOTAL RESOURCES: 98 (DAYYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

30

N = T = = ¥

February

15, 2001

20



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N LOCALI ZER February 15, 2001
Proj GENERI C- 30055 TOTAL RESOURCES: 98 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: REPLACE LOCALI ZER

Proj GENERI C- 30066

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 208

30066
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE REPLACED ON Al RPORT PROPERTY NEAR PRESENT LOCATI ON.
NO UNUSUAL RESTRI CTI ONS APPLY TO SI TE ACCESS.

W LL BE USED.
AVAI LABLE.

Activity 8600 duration is set at 1 day for the generic.

( DAYS)

February

TELECOVMUNI CATI ONS | S

The resource quantity is zero.

15, 2001

El GHT ELEMENT ANTENNA

| f

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOQURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG Cl VI L 60
Cl VE1 15
DRFD1T 5
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 60
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 4
NAVE2 12
NAVTAZ 1



PROQIECT Tl TLE: REPLACE LOCALI ZER

Proj GENERI C- 30066

01000

01700

01800

01900

02100

TOTAL RESOURCES: 208 (DAYS)

ENG NEERI NG ELECTRONI C

SECS2
MATERI AL AVAI LABLE PLANT

Cl VE1

LGSFAZ

LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1
ESUTAZ
LGSRLA

February 15, 2001

80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
20
3



PROJECT TI TLE: REPLACE LOCALI ZER February 15, 2001
Proj GENERI C- 30066 TOTAL RESOURCES: 208 (DAYS)

02100 PLANT CONSTRUCTI ON

RESE3T 20
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1
ESUTAZ
LGSFAZ
RESE3T
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P N

Cl VE1
ESUTAZ
RESE3T 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PROQIECT Tl TLE: REPLACE LOCALI ZER February 15, 2001

Proj GENERI C- 30066

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 208 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS
FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

| NST4 40

NAVE2

NAVTAZ 8

FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

B R R RN

Service Avail abl e 1

NAVTAZ 1
SMGRAZ 1

S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

O O O O o o o



PROJECT TI TLE: REPLACE LOCALI ZER February 15, 2001
Proj GENERI C- 30066 TOTAL RESOURCES: 208 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROQIECT Tl TLE: RELOCATE LOCALI ZER ANTENNAS

Proj GENERI G- 30072

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 192 (DAYS)

30072
N-03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

1. LOCALIZER WLL BE MOVED TO A LOCATI ON ON Al RPORT PROPERTY. 2. LOCALIZER WLL REMAIN 8
ELEMENT ARRAY. 3. DOESN T | NCLUDE PLATFORM 4. DCESN T REQUI RE BLDG RELOCATI ON. 5. NEW

CABLES BETWEEN ANTENNA AND BLDG. 6. NO UNUSUAL RESTRI CTI ONS APPLY TO SI TE.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY NUMBER

ACTI VI TY DESCRI PTI ON AND RESOURCE
RESOURCE TYPE WORKDAYS

ACTIVITY
DURATI ON

00000

00300

00400

00800

00900

01000

PRQIECT ASSI GNVENT

RAPML 5
PERFCRM SI TE SURVEY

Cl VE1
NAVE1L
NAVTAZ

PERFORM ENVI RONVENTAL ASSESSMENT

Cl VE1 10
SECS1 2

ENG NEERI NG CI VI L

Cl VE1 15
DRFD1
SECS1

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

P N BN

10

20

60

60

50

50



PROQIECT Tl TLE: RELOCATE LOCALI ZER ANTENNAS

Proj GENERI G- 30072

01000

01700

01800

01900

02100

02200

02300

TOTAL RESOURCES: 192 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH AND SAFETY CHECKLI ST

Cl VE1
PLANT CONSTRUCTI ON

Cl VE3
ESUTAZ
LGSRLA
RESE3

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE3
ESUTAZ
LGSFAZ
RESE3

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE3
ESUTAZ

10

10

15

N

February 15, 2001

45

120

15



PROJECT TI TLE: RELOCATE LOCALI ZER ANTENNAS February 15, 2001
Proj GENERI C- 30072 TOTAL RESOURCES: 192 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA 2
NAVE2 1
04300 ELECTRONI CS HEALTH AND SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 18

O O O O O O O Oo oo o o o o

| NST4 36
NAVE4
NAVTAZ
07300 FLI GHT | NSPECTI ON 3

I NST4
NAVE4



PROQIECT Tl TLE: RELOCATE LOCALI ZER ANTENNAS

Proj GENERI G- 30072

07300

08000

08200

08600

TOTAL RESOURCES: 192 (DAYS)

FLI GHT | NSPECTI ON

NAVTAZ
JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE4
NAVTAZ
SMGRAZ

COW SSI ONI NG

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PR R RN

O O O O O O O O o o o o o o o

February

15, 2001



PRQIECT Tl TLE: REPLACE LOC MONI TOR/ DETECTORS February 15, 2001

Proj GENERI C- 30086 TOTAL RESOURCES: 75 (DAYS)
NEW RTP NUMBER: 30086
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACILITY WLL BE | MPROVED ON Al RPORT CONTRCLLED PROPERTY AT PRESENT LOCATI ON. W LL APPLY
TO ALL LOC ANTENNA CONFI GURATI ONS. NO CONSTRUCTI ON W LL BE REQUI RED. NO UNUSUAL
RESTRI CTI ONS W LL APPLY TO SI TE ACCESS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 1
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROJECT TI TLE: REPLACE LOC MONI TOR/ DETECTORS February 15, 2001
Proj GENERI C- 30086 TOTAL RESOURCES: 75 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O o o o o o

I NST4 20
NAVE2
NAVTAZ

07300 FLI GHAT CHECK 2

I NST4 4
NAVE2
NAVTAZ 2

08000 JO NT ACCEPTANCE | NSPECTI ON 1

DRFD2T
| NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ
08300 Service Avail abl e 1

N T = = S

NAVTAZ 1



PROJECT TI TLE: REPLACE LOC MONI TOR/ DETECTORS February 15, 2001
Proj GENERI C- 30086 TOTAL RESOURCES: 75 (DAYS)

08300 Servi ce Avail abl e

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PRQIECT Tl TLE: REPLACE GS MONI TOR/ DETECTORS February 15, 2001

Proj GENERI C- 30096 TOTAL RESOURCES: 88 (DAYS)
NEW RTP NUMBER: 30096
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE | MVPROVED ON Al RPORT CONTROLLED PROPERTY AT PRESENT LOCATION. WLL APPLY
TO ALL GS ANTENNA CONFI GURATI ONS. NO CONSTRUCTI ON W LL BE REQUI RED. NO UNUSUAL
RESTRI CTI ONS W LL APPLY TO SI TE ACCESS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 3
NAVE2 12
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PRQIECT Tl TLE: REPLACE GS MONI TOR/ DETECTORS

Proj GENERI C- 30096

04300

04400

07300

08000

08300

TOTAL RESOURCES: 88 (DAYYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

30

N = T = = ¥

February

15, 2001

20



PROJECT TI TLE: REPLACE GS MONI TOR/ DETECTORS February 15, 2001
Proj GENERI C- 30096 TOTAL RESOURCES: 88 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: ESTABLI SH GLI DE SLCPE
TOTAL RESOURCES:

Proj GENERI G- 30111

NEW RTP NUMBER: 30111
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT PROPERTY.
NO UNUSUDAL RESTRI CTI ONS APPLY TO SI TE ACCESS.

ANTENNA SYSTEM W LL BE USED.
TELECOVMUNI CTI ONS | S AVAI LABLE.

218

( DAYS)

February

15, 2001

El THER A NULL OR SI DEBAND REFERENCE

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero.

| f

ACTI VI TY NUMBER

ACTI VI TY DESCRI PTI ON AND
RESOURCE TYPE

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000

RAPML
00300

Cl VE1
NAVE2
NAVTAZ

00400

Cl VE1
SECS1

00800

Cl VE1
DRFD1T
SECS1

00900

Cl VE1
LGSRLA
NAVE2
RAPML

01000

PRQIECT ASSI GNVENT

ENG NEERI NG CI VI L

ENG NEERI NG ELECTRONI C

PERFORM ENVI RONVENTAL ASSESSMENT

SI TE SELECTI ON AND ACQUI SI TI ON

5

PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

10

25

P N 0N

10

10

90

90

50

60



PROQIECT TI TLE: ESTABLI SH GLI DE SLCPE

Proj GENERI G- 30111

01000

01700

01800

01900

02100

TOTAL RESOURCES: 218 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

4
12
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
20



PROJECT TI TLE: ESTABLI SH GLI DE SLOPE February 15, 2001
Proj GENERI C- 30111 TOTAL RESOURCES: 218 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT TI TLE: ESTABLI SH GLI DE SLCPE February 15, 2001

Proj GENERI G- 30111

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 218 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GHT CHECK 2

I NST4
NAVE2
NAVTAZ 2

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Conmi ssi oni ng 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: ESTABLI SH GLI DE SLOPE February 15, 2001
Proj GENERI C- 30111 TOTAL RESOURCES: 218 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT Tl TLE: RELOCATE G.I DE SLOPE February 15, 2001

Proj GENERI G- 30122 TOTAL RESOURCES: 213 (DAYS)
NEW RTP NUMBER: 30122
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE ON Al RPORT PROPERTY. EI THER NULL OR SI DEBAND EFERENCE ANTENNA
CONFI GURATI ON W LL BE USED. NO UUSUAL RESTRI CTI ONS APPLY TO SI TE ACCESS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1
NAVE2
NAVTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T 5

00900 SI TE SELECTI ON AND ACQUI SI TI ON 50

Cl VE1
LGSRLA
NAVE2
RAPML

01000 ENG NEERI NG ELECTRONI C 60

P N 01N



PROJECT TI TLE: RELOCATE GLI DE SLOPE February 15, 2001
Proj GENERI C- 30122 TOTAL RESOURCES: 213 (DAYS)

01000 ENG NEERI NG ELECTRONI C

DRFD2T 4
NAVE2 12
NAVTAZ 1
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1
LGSFAZ
LGSRLA 5

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120

Cl VE1 5
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 30

O O O O O O O o o oo o o o o



PROJECT TI TLE: RELOCATE GLI DE SLOPE February 15, 2001
Proj GENERI C- 30122 TOTAL RESOURCES: 213 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 5
ESUTAZ
LGSRLA
RESE3T 30

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT Tl TLE: RELOCATE G.I DE SLOPE February 15, 2001

Proj GENERI G- 30122

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 213 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ 2

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: RELOCATE GLI DE SLOPE February 15, 2001
Proj GENERI C- 30122 TOTAL RESOURCES: 213 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROIECT TI TLE: DI SMANTLE GLI DE SLCPE February 15, 2001

Proj GENERI C- 30133 TOTAL RESOURCES: 88 (DAYS)
NEW RTP NUMBER: 30133
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMENTAL M TI GATI ON, |.E FUEL TANK PCLLUTI ON, DI OXI N TRANSFORVERS, HAS BEEN
ACCOWPLI SHED PRIOR TO THI S PRQJIECT. FACILITY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR
GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 40

Cl VE1 8
DRFD2T
SECS1

01000 ENG NEERI NG ELECTRONI C 30

NAVE2 4
NAVTAZ

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180

Cl VE1 3
LGSRLA 10

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

08500 DECOVWM SSI ONI NG EQUI PMENT REMOVAL 50

BN R R



PROJECT TI TLE: DI SMANTLE GLI DE SLOPE February 15, 2001
Proj GENERI C- 30133 TOTAL RESOURCES: 88 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

Cl VE1 5

ESUTAZ

I NST4 15
LGSFAZ

LGSRLA

NAVTAZ

RESE3T 15
SMCERAZ 1

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PROIECT TI TLE: CONVERT GS TO S| DEBAND REFERENCE

Proj GENERI C-30144

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 148 ( DAYS)

30144
N- 03

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

Assunpti on:

FACI LI TY WLL BE CONVERTED ON Al RPORT PRCOPERTY.

ACCESS.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL RESTRI CTI ONS APPLY TO SI TE

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 40
Cl VE1 10
DRFDLT 2
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 2
NAVE2 10
NAVTAZ
SECS?2 1
01800 CONSTRUCTI ON' CONTRACT PROCURENMENT 120
Cl VE1 5
LGSRLA 10
01900 PLANT HEALTH & SAFETY CHECKLI ST 1



PROIECT TI TLE: CONVERT GS TO S| DEBAND REFERENCE

Proj GENERI C-30144

01900

02100

02200

02300

TOTAL RESOURCES: 148 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

O O O O O O O OO o o o o o o

20

N N

February

15, 2001

20



PROJECT TI TLE: CONVERT GS TO S| DEBAND REFERENCE February 15, 2001
Proj GENERI C- 30144 TOTAL RESOURCES: 148 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

O O O O O O O OO o o o o o o

I NST4 30
NAVE2
NAVTAZ

07300 FLI GHT CHECK 2

I NST4 4
NAVE2
NAVTAZ 2

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: CONVERT GS TO S| DEBAND REFERENCE February 15, 2001
Proj GENERI C- 30144 TOTAL RESOURCES: 148 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N GLI DE SLOPE February 15, 2001

Proj GENERI G- 30155 TOTAL RESOURCES: 88 (DAYS)
NEW RTP NUMBER: 30155
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE | MPROVED ON Al RPORT PROPERTY. EIGHER A NULL OR S| DEBAND ANTENNA W LL BE
USED. NO UUSUAL RESTRI CTI ONS TO SI TE ACCESS. NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 3
NAVE2 12
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N GLI DE SLOPE

Proj GENERI G- 30155

04300

04400

07300

08000

08300

TOTAL RESOURCES: 88 (DAYYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

30

N = T = = ¥

February

15, 2001

20



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N GLI DE SLOPE February 15, 2001
Proj GENERI C- 30155 TOTAL RESOURCES: 88 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: REPLACE GLI DE SLOPE

Proj GENERI C- 30166

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 207 (DAYS)

30166
N-03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT PROPERTY.
NO UNUSUAL RESTRI CTI ONS TO SI TE ACCESS.

ANTENNA W LL BE USED.
AVAI LABLE.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

El GHER A NULL OR SI DEBAND REFERENCE
TELECOVMUNI CATI ONS ARE

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 60
Cl VE1 25
DRFD1T 8
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 3
NAVE2 10
NAVTAZ
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 80
Cl VE1 3
LGSFAZ
LGSRLA
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120



PROQIECT TI TLE: REPLACE GLI DE SLOPE

Proj GENERI C- 30166

01800

01900

02100

02200

02300

TOTAL RESOURCES: 207 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

20

N P N

February

15, 2001

20



PROJECT TI TLE: REPLACE GLI DE SLOPE February 15, 2001
Proj GENERI C- 30166 TOTAL RESOURCES: 207 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O 0O 0Oo o o o o o o

I NST4 40
NAVE2 6
NAVTAZ 12

07300 FLI GHT CHECK 2



PROQIECT TI TLE: REPLACE GLI DE SLOPE

Proj GENERI C- 30166

07300

08000

08300

08600

TOTAL RESOURCES: 207 (DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

B R R RN

O O O O O O OO0 o oo o o o o

February

15, 2001



PROQIECT TI TLE: CONVERT GLI DE SLOPE TO CAPTURE EFFECT

Proj GENERI C- 30185

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 132 (DAYS)

30185
N- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

4630B
4630C

Assunpti on:

FACILITY WLL BE CONVERTED ON Al RPORT PROPERTY.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL RESTRI CTI ONS ON SI TE ACCESS.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 30
Cl VE1 10
DRFD1T 1
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 5
LGSRLA 10



PROQIECT TI TLE: CONVERT GLI DE SLOPE TO CAPTURE EFFECT

Proj GENERI C- 30185

01900

02100

02200

02300

04100

TOTAL RESOURCES: 132 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

O O O O O O O OO o o o o o o

10

N N

February

15, 2001

10

90



PROJECT TI TLE: CONVERT GLI DE SLOPE TO CAPTURE EFFECT February 15, 2001
Proj GENERI C- 30185 TOTAL RESOURCES: 132 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

O O O O O O O OO o o o o o o

I NST4 30
NAVE2
NAVTAZ

07300 FLI GHT CHECK 2

I NST4 4
NAVE2
NAVTAZ 2

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: CONVERT GLI DE SLOPE TO CAPTURE EFFECT February 15, 2001
Proj GENERI C- 30185 TOTAL RESOURCES: 132 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PROIECT TI TLE: CONVERT GLI DE SLOPE TO END FI RE ARRAY

Proj GENERI C- 30196

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 154 ( DAYS)

30196
N-03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3406G

Assunpti on:

FACILITY WLL BE CONVERTED ON Al RPORT PROPERTY.

ACCESS.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL RESTRI CTI ONS APPLY TO SI TE

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 60
Cl VE1 10
DRFD1T 3
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 5
LGSRLA 10
01900 PLANT HEALTH & SAFETY CHECKLI ST 1



PROIECT TI TLE: CONVERT GLI DE SLOPE TO END FI RE ARRAY

Proj GENERI C- 30196

01900

02100

02200

02300

04100

TOTAL RESOURCES: 154 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

O O O O O O O OO o o o o o o

10

N N

February

15, 2001

10

90



PROJECT TI TLE: CONVERT GLI DE SLOPE TO END FI RE ARRAY February 15, 2001
Proj GENERI C- 30196 TOTAL RESOURCES: 154 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 25

O O O O O O O OO o o o o o o

I NST4 40
NAVE2
NAVTAZ

07300 FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: CONVERT GLI DE SLOPE TO END FI RE ARRAY February 15, 2001
Proj GENERI C- 30196 TOTAL RESOURCES: 154 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PROQIECT TI TLE: ESTABLI SH NDB February 15, 2001

Proj GENERI G- 30211 TOTAL RESOURCES: 140 (DAYS)
NEW RTP NUMBER: 30211
NEW CI P NUMBER: N-10

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2404
3404

Assunpti on:

FACILITY WLL BE OFF Al RPORT PROPERTY AT AN | NDEPENDENT LOCATI ON. SI TE ACQUI SI TI ON MUST BE
ADDRESSED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ 1

00800 ENG NEERI NG CI VI L 40

Cl VE1 10
DRFD1T 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 40

DRFD2T
NAVE2
NAVTAZ
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

PR o N

Cl VE1 3



PROQIECT TI TLE: ESTABLI SH NDB

Proj GENERI G- 30211

01700

01800

01900

02100

02200

TOTAL RESOURCES: 140 (DAYS)

MATERI AL AVAI LABLE PLANT

LGSFAZ
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

10

O O O O O O O O oo oo o o o o

10

February

15, 2001

120

10



PROJECT TI TLE: ESTABLI SH NDB February 15, 2001
Proj GENERI C- 30211 TOTAL RESOURCES: 140 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 1
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

N

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O OO0 o oo o o o o



PROQIECT TI TLE: ESTABLI SH NDB

Proj GENERI G- 30211

04400

07300

08000

08200

08600

TOTAL RESOURCES: 140 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

| NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

20

N N = = =

O O O O O O o o o o o

February

15, 2001



PROJECT TI TLE: ESTABLI SH NDB February 15, 2001
Proj GENERI C- 30211 TOTAL RESOURCES: 140 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PROIECT Tl TLE: RELOCATE NDB

Proj GENERI G- 30222

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 148

30222
N- 10

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE RELOCATED COFF Al RPCRT.

( DAYS)

Activity 8600 duration is set at 1 day for the generic.

February

SI TE ACQUI SI TI ON MUST BE ADDRESSED.

15, 2001

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 40
Cl VE1 15
DRFD1T 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 40
DRFD2T 2
NAVE2 10
NAVTAZ
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 80
Cl VE1 3
LGSFAZ

LGSRLA



PROIECT Tl TLE: RELOCATE NDB

Proj GENERI G- 30222

01800

01900

02100

02200

02300

TOTAL RESOURCES: 148 ( DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

10

N N

February

15, 2001

120

10



PROJECT TI TLE: RELOCATE NDB February 15, 2001
Proj GENERI C- 30222 TOTAL RESOURCES: 148 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O 0O 0Oo o o o o o o

I NST4 20
NAVE2
NAVTAZ 8

07300 FLI GHT CHECK 1



PROIECT Tl TLE: RELOCATE NDB

Proj GENERI G- 30222

07300

08000

08300

08600

TOTAL RESOURCES: 148 ( DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

N

O O O O O O OO0 o oo o o o o

February

15, 2001



PROQIECT TI TLE: DI SMANTLE NDB

Proj GENERI G- 30233

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 81 (DAYS)

30233

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMVENTAL M TI GATI ON,
ACCOMPLI SHED PRI OR TO THI S PROJECT.

GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

I.E. FUEL TANK POLLUTI ON, DI XO N TRANSFORMERS, HAS BEEN
FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00800 ENG NEERI NG CI VI L 15
Cl VE1 8
DRFD2T
SECS1
01000 ENG NEERI NG ELECTRONI C 5
NAVE2 4
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180
Cl VE1 3
LGSRLA 10
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1
Cl VE1 1
ESUTAZ
RESE3T
08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30
Cl VE1 5



PROJECT TI TLE: DI SMANTLE NDB February 15, 2001
Proj GENERI C- 30233 TOTAL RESOURCES: 81 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

ESUTAZ 2

I NST4 10
LGSFAZ

LGSRLA

NAVTAZ

RESE3T 15
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0O oo oo o o o o



PROIECT TI TLE: CONVERT NDB TO LOW POVER February 15, 2001

Proj GENERI C-30244 TOTAL RESOURCES: 66 ( DAYS)
NEW RTP NUMBER: 30244
NEW CI P NUMBER: N-10

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE CONVERTED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTIONS. NO
CONSTRUCTI ON REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROIECT TI TLE: CONVERT NDB TO LOW POVER

Proj GENERI C-30244

04300

04400

07300

08000

08300

TOTAL RESOURCES: 66 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

20

N = T = = ¥

February

15, 2001

10



PROJECT TI TLE: CONVERT NDB TO LOW POWER February 15, 2001
Proj GENERI C- 30244 TOTAL RESOURCES: 66 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT TI TLE: NDB | MPROVE/ MODERNI ZE February 15, 2001

Proj GENERI G- 30255 TOTAL RESOURCES: 44 (DAYS)
NEW RTP NUMBER: 30255
NEW CI P NUMBER: N-10

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
4432

Assunpti on:
FACI LI TY WLL REMAIN I N PRESENT BUI LDI NG AND NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

NAVE2
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T
NAVE2
NAVTAZ
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

N S )

LGSFAZ 2
LGSRLA 2
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE



PROJECT TI TLE: NDB | MPROVE/ MODERNI ZE February 15, 2001
Proj GENERI C- 30255 TOTAL RESOURCES: 44 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 10

O O O O O O O O o o o o

I NST4 10
NAVE2 1
NAVTAZ

07300 FLI GHT CHECK 1

I NST4 1
NAVE2 1
NAVTAZ 1

08000 JO NT ACCEPTANCE | NSPECTI ON 1

| NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ
08300 Servi ce Avail abl e 1

N N = =

NAVTAZ 1



PROJECT TI TLE: NDB | MPROVE/ MODERNI ZE February 15, 2001
Proj GENERI C- 30255 TOTAL RESOURCES: 44 (DAYS)

08300 Servi ce Avail abl e

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PROQIECT Tl TLE: REPLACE NDB February 15, 2001

Proj GENERI C- 30266 TOTAL RESOURCES: 148 ( DAYS)
NEW RTP NUMBER: 30266
NEW CI P NUMBER: N-10

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE REPLACED OFF Al RPORT AT AN QUTER MARKER SI TE. SI TE ACQUI SI TI ON ADDRESSED
BY THE OQUTER MARKER ESTABLI SH. NO UNUSUAL SI TE ACCESS RESTRI CTl ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00800 ENG NEERI NG CI VI L 40

Cl VE1 15
DRFD1T 5
SECS1

01000 ENG NEERI NG ELECTRONI C 40

DRFD2T
NAVE2
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

PR oo N

Cl VE1 3
LGSFAZ
LGSRLA



PROQIECT Tl TLE: REPLACE NDB

Proj GENERI C- 30266

01800

01900

02100

02200

02300

TOTAL RESOURCES: 148 ( DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

10

N N

February

15, 2001

120

10



PROJECT TI TLE: REPLACE NDB February 15, 2001
Proj GENERI C- 30266 TOTAL RESOURCES: 148 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O 0O 0Oo o o o o o o

I NST4 20
NAVE2
NAVTAZ 8

07300 FLI GHT CHECK 1



PROQIECT Tl TLE: REPLACE NDB

Proj GENERI C- 30266

07300

08000

08300

08600

TOTAL RESOURCES: 148 ( DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

N

O O O O O O OO0 o oo o o o o

February

15, 2001



PRQIECT Tl TLE: ESTABLI SH PARTI AL I LS February 15, 2001
Proj GENERI C- 30291 TOTAL RESOURCES: 379 (DAYS)
NEW RTP NUMBER 30291
NEW Cl P NUMBER N- 03
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
ALL FACI LI TI ES EXCEPT OQUTER MARKER W LL BE ON Al RPORT PROPERTY. LOCALIZER W LL BE AN El GHT
ELEMENT ARRAY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
NAVE2 10
NAVTAZ 2
00400 PERFORM ENVI RONMENTAL ASSESSMENT 120
Cl VE1 30
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 45
DRFD1T 15
SECS1 5
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120
Cl VE1 5
LGSRLA 10
NAVE2 5
RAPML
01000 ENG NEERI NG ELECTRONI C 120



PROIECT TI TLE: ESTABLI SH PARTI AL | LS

Proj GENERI G- 30291

01000

01700

01800

01900

02100

TOTAL RESOURCES: 379 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

8
25
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
50



PROJECT TI TLE: ESTABLI SH PARTI AL | LS February 15, 2001
Proj GENERI C- 30291 TOTAL RESOURCES: 379 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 8
ESUTAZ

LGSRLA

RESE3T 50

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 3

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROIECT TI TLE: ESTABLI SH PARTI AL | LS

Proj GENERI G- 30291

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 379 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

50

10

B R R RN

February

15, 2001

30



PROJECT TI TLE: ESTABLI SH PARTI AL | LS February 15, 2001
Proj GENERI C- 30291 TOTAL RESOURCES: 379 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: ESTABLI SH OM

Proj GENERI G- 30311

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 182 ( DAYS)

30311
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

OUTER MARKER W LL BE OFF Al RPORT. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 10

NAVE2 5

NAVTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120

Cl VE1 10

SECS1 2
00800 ENG NEERI NG CI VI L 120

Cl VE1 10

DRFD1T

NAVTAZ

SECS1 1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120

Cl VE1 3
LGSRLA 10
NAVE2 2

RAPML



PROQIECT Tl TLE: ESTABLI SH OM

Proj GENERI G- 30311

01000

01700

01800

01900

02100

TOTAL RESOURCES: 182 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

10

10

O O O O O O O o o oo o o o o

February 15, 2001

120

80

120

20



PROJECT TI TLE: ESTABLI SH OM February 15, 2001
Proj GENERI C- 30311 TOTAL RESOURCES: 182 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 1
ESUTAZ

LGSRLA

RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N

Cl VE1
ESUTAZ
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ 2
LGSRLA 2
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROQIECT Tl TLE: ESTABLI SH OM

Proj GENERI G- 30311

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 182 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

10

B R R RN

February

15, 2001

10



PROJECT TI TLE: ESTABLI SH OM February 15, 2001
Proj GENERI C- 30311 TOTAL RESOURCES: 182 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: RELOCATE OM February 15, 2001
Proj GENERI C- 30322 TOTAL RESOURCES: 181 (DAYS)
NEW RTP NUMBER 30322
NEW Cl P NUMBER N- 03
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
OUTER MARKER W LL BE RELOCATED TO ANOTHER OFF Al RPORT SITE. NO UNUSUAL SI TE ACCESS
RESTRI CTI ONS.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
NAVE2 5
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 120
Cl VE1 10
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 10
DRFD1T
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120
Cl VE1 3
LGSRLA 10
NAVE2 2
RAPML
01000 ENG NEERI NG ELECTRONI C 120



PROIECT Tl TLE: RELOCATE OM

Proj GENERI G- 30322

01000

01700

01800

01900

02100

TOTAL RESOURCES: 181 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

10
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
20



PROJECT TI TLE: RELOCATE OM February 15, 2001
Proj GENERI C- 30322 TOTAL RESOURCES: 181 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 1
ESUTAZ

LGSRLA

RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N

Cl VE1
ESUTAZ
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ 2
LGSRLA 2
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROIECT Tl TLE: RELOCATE OM

Proj GENERI G- 30322

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 181 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

10

B R R RN

February

15, 2001

10



PROJECT TI TLE: RELOCATE OM February 15, 2001
Proj GENERI C- 30322 TOTAL RESOURCES: 181 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: | MPROVE OUTER MARKER February 15, 2001

Proj GENERI G- 30335 TOTAL RESOURCES: 44 (DAYS)
NEW RTP NUMBER: 30335
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
FACILITY WLL REMAIN | N PRESENT BUI LDI NG AND NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

NAVE2 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T
NAVE2
NAVTAZ
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

B RN

LGSFAZ
LGSRLA
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS

o O O o



PROQIECT TI TLE: | MPROVE OUTER MARKER

Proj GENERI G- 30335

04300

04400

07300

08000

08100

TOTAL RESOURCES: 44 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Work Conpl et e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

10

N = =

February

15, 2001

10



PROJECT TI TLE: | MPROVE OUTER MARKER February 15, 2001
Proj GENERI C- 30335 TOTAL RESOURCES: 44 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: ESTABLI SH MM February 15, 2001

Proj GENERI G- 30351 TOTAL RESOURCES: 186 ( DAYS)
NEW RTP NUMBER: 30351
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS |'S AVAI LABLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T
NAVTAZ

00900 SI TE SELECTI ON AND ACQUI SI TI ON 60

Cl VE1
LGSRLA
NAVE2
RAPML

01000 ENG NEERI NG ELECTRONI C 60

P N 0N



PROQIECT TI TLE: ESTABLI SH MV

Proj GENERI G- 30351

01000

01700

01800

01900

02100

TOTAL RESOURCES: 186 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

2
8
1
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

20



PROJECT TI TLE: ESTABLI SH MM February 15, 2001
Proj GENERI C- 30351 TOTAL RESOURCES: 186 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT Tl TLE: ESTABLI SH MM February 15, 2001

Proj GENERI G- 30351

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 186 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GAT CHECK 1

I NST4
NAVE2
NAVTAZ 1

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Conmi ssi oni ng 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: ESTABLI SH MM February 15, 2001
Proj GENERI C- 30351 TOTAL RESOURCES: 186 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROIECT Tl TLE: RELOCATE WM February 15, 2001

Proj GENERI C- 30362 TOTAL RESOURCES: 186 ( DAYS)
NEW RTP NUMBER: 30362
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
FACILITY WLL BE RELOCATED ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T
NAVTAZ

00900 SI TE SELECTI ON AND ACQUI SI TI ON 60

Cl VE1
LGSRLA
NAVE2
RAPML

01000 ENG NEERI NG ELECTRONI C 60

P N 0N



PROQIECT Tl TLE: RELOCATE WM

Proj GENERI C- 30362

01000

01700

01800

01900

02100

TOTAL RESOURCES: 186 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

2
8
1
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

20



PROJECT TI TLE: RELOCATE MV February 15, 2001
Proj GENERI C- 30362 TOTAL RESOURCES: 186 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT Tl TLE: RELOCATE WM February 15, 2001

Proj GENERI C- 30362

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 186 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GAT CHECK 1

I NST4
NAVE2
NAVTAZ 1

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: RELOCATE MV February 15, 2001
Proj GENERI C- 30362 TOTAL RESOURCES: 186 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: | MPROVE M DDLE MARKER February 15, 2001

Proj GENERI G- 30375 TOTAL RESOURCES: 44 (DAYS)
NEW RTP NUMBER: 30375
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
FACILITY WLL REMAIN | N PRESENT BUI LDI NG AND NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

NAVE2 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T
NAVE2
NAVTAZ
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

B RN

LGSFAZ
LGSRLA
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS

o O O o



PROQIECT TI TLE: | MPROVE M DDLE MARKER

Proj GENERI G- 30375

04300

04400

07300

08000

08300

TOTAL RESOURCES: 44 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

10

N = =

February

15, 2001

10



PROJECT TI TLE: | MPROVE M DDLE MARKER February 15, 2001
Proj GENERI C- 30375 TOTAL RESOURCES: 44 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: ESTABLI SH | M February 15, 2001

Proj GENERI G- 30391 TOTAL RESOURCES: 186 ( DAYS)
NEW RTP NUMBER: 30391
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS |'S AVAI LABLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T
SECS1

00900 SI TE SELECTI ON AND ACQUI SI TI ON 60

Cl VE1
LGSRLA
NAVE2
RAPML

01000 ENG NEERI NG ELECTRONI C 60

P N 0N



PROQIECT Tl TLE: ESTABLI SH | M

Proj GENERI G- 30391

01000

01700

01800

01900

02100

TOTAL RESOURCES: 186 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

2
8
1
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

20



PROJECT TI TLE: ESTABLI SH I M February 15, 2001
Proj GENERI C- 30391 TOTAL RESOURCES: 186 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT Tl TLE: ESTABLI SH | M February 15, 2001

Proj GENERI G- 30391

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 186 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GAT CHECK 1

I NST4
NAVE2
NAVTAZ 1

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Conmi ssi oni ng 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: ESTABLI SH I M February 15, 2001
Proj GENERI C- 30391 TOTAL RESOURCES: 186 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROIECT Tl TLE: RELOCATE I M February 15, 2001

Proj GENERI C- 30402 TOTAL RESOURCES: 186 ( DAYS)
NEW RTP NUMBER: 30402
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
FACI LI TY WLL BE RELOCATED ON Al RPORT. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1
SECS1

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T
SECS1

00900 SI TE SELECTI ON AND ACQUI SI TI ON 60

Cl VE1
LGSRLA
NAVE2
RAPML

01000 ENG NEERI NG ELECTRONI C 60

P N 0N



PROIECT Tl TLE: RELOCATE I M

Proj GENERI C- 30402

01000

01700

01800

01900

02100

TOTAL RESOURCES: 186 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

2
8
1
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

20



PROJECT TI TLE: RELOCATE | M February 15, 2001
Proj GENERI C- 30402 TOTAL RESOURCES: 186 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT Tl TLE: RELOCATE I M February 15, 2001

Proj GENERI C- 30402

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 186 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 30
NAVE2
NAVTAZ 8

FLI GAT CHECK 1

I NST4
NAVE2
NAVTAZ 1

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: RELOCATE | M February 15, 2001
Proj GENERI C- 30402 TOTAL RESOURCES: 186 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: | MPROVE | NNER MARKER February 15, 2001

Proj GENERI G- 30415 TOTAL RESOURCES: 44 (DAYS)
NEW RTP NUMBER: 30415
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
FACILITY WLL REMAIN | N PRESENT BUI LDI NG AND NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

NAVE2 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T
NAVE2
NAVTAZ
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

B RN

LGSFAZ
LGSRLA
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS

o O O o



PROQIECT TI TLE: | MPROVE | NNER MARKER

Proj GENERI G- 30415

04300

04400

07300

08000

08300

TOTAL RESOURCES: 44 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

10

N = =

February

15, 2001

10



PROJECT TITLE: | MPROVE | NNER MARKER February 15, 2001
Proj GENERI C- 30415 TOTAL RESOURCES: 44 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: ADD GS AND MM TO | LSP

Proj GENERI C- 30445

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 311

30445
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACILITIES WLL BE ON Al RPORT PROPERTY.

REFERENCE. NO UNUSUAL SI TE ACCESS RESTRI CTI1 ONS.

( DAYS)

Activity 8600 duration is set at 1 day for the generic.

February

15, 2001

GLI DE SLOPE WLL BE EIt HER NULL OR SI DEBAND

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 50
Cl VE1 25
DRFD1T
SECS1
01000 ENG NEERI NG ELECTRONI C 40
DRFD2T 6
NAVE2 20
NAVTAZ
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 80
Cl VE1 5
LGSFAZ

LGSRLA



PROQIECT TI TLE: ADD GS AND MM TO | LSP

Proj GENERI C- 30445

01800

01900

02100

02200

02300

TOTAL RESOURCES: 311 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

20

N N

February

15, 2001

120

20



PROJECT TI TLE: ADD GS AND MM TO | LSP February 15, 2001
Proj GENERI C- 30445 TOTAL RESOURCES: 311 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O 0O 0Oo o o o o o o

I NST4 120
NAVE2 5
NAVTAZ 10

07300 FLI GHT CHECK 3



PROQIECT TI TLE: ADD GS AND MM TO | LSP

Proj GENERI C- 30445

07300

08000

08300

08600

TOTAL RESOURCES: 311 (DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

R N NN D

O O O O O O OO0 o oo o o o o

February

15, 2001



PROQIECT TI TLE: ESTABLI SH LOCATOR OQUTER MARKER February 15, 2001

Proj GENERI G- 30481 TOTAL RESOURCES: 122 ( DAYS)
NEW RTP NUMBER: 30481
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LITY WLL BE ESTBLI SHED OFF Al RPORT CONTROLLED PROPERTY AT AN OQUTER MARKER SITE. SITE
ACQUI SI TION W LL BE ADDRESSED BY THE OUTER MARKER ESTBLI SH. NO UNUSUAL SI TE ACCESS
RESTRI CT1 ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1 2
NAVE2
NAVTAZ

00800 ENG NEERI NG CI VI L 30

Cl VE1
DRFD1T
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T
NAVE2
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

PR oo N

Cl VE1 3
LGSFAZ
LGSRLA



PROQIECT TI TLE: ESTABLI SH LOCATOR OQUTER MARKER

Proj GENERI G- 30481

01800

01900

02100

02200

02300

TOTAL RESOURCES: 122 ( DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

10

N N

February

15, 2001

90

10



PROJECT TI TLE: ESTABLI SH LOCATOR OUTER MARKER February 15, 2001
Proj GENERI C- 30481 TOTAL RESOURCES: 122 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

N N

LGSFAZ 2
LGSRLA 2
NAVE2 2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O OO0 o oo o o o o

I NST4 10
NAVE2
NAVTAZ 8

07300 FLI GHT CHECK 1



PROQIECT TI TLE: ESTABLI SH LOCATOR OQUTER MARKER

Proj GENERI G- 30481

07300

08000

08200

08600

TOTAL RESOURCES: 122 ( DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

N

O O O O O O OO0 o oo o o o o

February

15, 2001



PROQIECT TI TLE: ESTABLI SH CAT | ILS February 15, 2001

Proj GENERI G- 31011 TOTAL RESOURCES: 521 (DAYS)
NEW RTP NUMBER: 31011
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

2406
2406C
2406D
3406
3406B
3406C
3406D
3406E
4422

Assunpti on:

ALL FACI LI TI ES EXCEPT OUTER MARKER W LL BE ON Al RPORT PROPERTY. LOCALI ZER W LL BE ElI GHT
ELEMENT ARRAY. GLIDE SLOPE WLL BE NULL OR SI DEBAND REFERENCE. SI NGLE EQUI PMENT W LL BE
I NSTALLED. NO UNUSUAL SI TE ACCESS RESTRI CTI1 ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
Cl VE1 15
NAVE2 15
NAVTAZ 2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 150
Cl VE1 20
SECS1 2
00800 ENG NEERI NG CI VI L 120
Cl VE1 60

DRFD1T 20



PROQIECT TI TLE: ESTABLI SH CAT | ILS

Proj GENERI G- 31011

00800

00900

01000

01700

01800

01900

TOTAL RESOURCES: 521 (DAYS)

ENG NEERI NG CI VI L

SECS1
SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

10

10
30

10

O O O O O o o o

February 15, 2001

120

120

80

120



PROQIECT TI TLE: ESTABLI SH CAT | ILS

Proj GENERI G- 31011

01900

02100

02200

02300

03700

04100

TOTAL RESOURCES: 521 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
NAVE2

MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA

O O O o o o o

10

15
50

N P N

February

15, 2001

50

120

90



PROJECT TI TLE: ESTABLI SH CAT | ILS February 15, 2001
Proj GENERI C- 31011 TOTAL RESOURCES: 521 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C

NAVE2 3
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O O OO0 oo o o o o

I NST4 120
NAVE2 12
NAVTAZ 30

07300 FLI GHT CHECK 5

I NST4
NAVE2
NAVTAZ
08000 JO NT ACCEPTANCE | NSPECTI ON 1

I NST4 2
LGSFAZ



PROJECT TI TLE: ESTABLI SH CAT | ILS February 15, 2001
Proj GENERI C- 31011 TOTAL RESOURCES: 521 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

NAVE2 1
NAVTAZ
SMGRAZ

08200 Conmi ssi oni ng 1

NAVTAZ 1
SMCRAZ 1
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O 0O OO oo o o o o



PROIECT Tl TLE: RELOCATE CAT |

Proj GENERI G- 31022

NEW RTP NUMBER:
NEW CI P NUMBER:

ILS

TOTAL RESOURCES: 415

31022
N-03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACI LI TI ES EXCEPT OUTER MARKER W LL BE MOVED ON Al RPORT PROPERTY.
GLI DE SLOPE WLL REMAIN NULL OR SI DEBAND REFERNECE. QUTER
NO UNUSUAL ACCESS RESTRI

Activity 8600 duration is set at 1 day for the generic.

REMAI N EI GHT ELEMENT ARRAY.
MARKER W LL REMAIN I N | TS CURRENT LCCATI ON.

( DAYS)

February

LOCALI ZER W LL
CTI ON

The resource quantity is zero.

15,

| f

2001

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
Cl VE1 15
NAVE2 10
NAVTAZ 2
00400 PERFORM ENVI RONMENTAL ASSESSVENT 60
Cl VE1 10
SECS1 2
00800 ENG NEERI NG CI VI L 90
Cl VE1 50
DRFD1T 20
SECS1 2
00900 SI TE SELECTI ON AND ACQUI SI TI ON 60
Cl VE1 3
LGSRLA 5
NAVE2 3
RAPML 1
01000 ENG NEERI NG ELECTRONI C 90



PROIECT TI TLE: RELOCATE CAT | ILS

Proj GENERI G- 31022

01000

01700

01800

01900

02100

TOTAL RESOURCES: 415 ( DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

10
30
3
80
2
1
2
150
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
40



PROIECT TI TLE: RELOCATE CAT | ILS

Proj GENERI G- 31022

02100

02200

02300

04300

TOTAL RESOURCES: 415 ( DAYS)

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

10
40

N B N

O O O O O 0O O o o oo o o o o



PROIECT TI TLE: RELOCATE CAT | ILS

Proj GENERI G- 31022

04400

07300

08000

08300

08600

TOTAL RESOURCES: 415 ( DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

| NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

February 15, 2001

35

100

25

N N = =

O O O O O O o o o o o



PROJECT TI TLE: RELOCATE CAT | LS February 15, 2001
Proj GENERI C- 31022 TOTAL RESOURCES: 415 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PROQIECT TI TLE: DI SMANTLE CAT | ILS February 15, 2001

Proj GENERI C- 31033 TOTAL RESOURCES: 126 ( DAYS)
NEW RTP NUMBER: 31033
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMENTAL M TI GATI ON, |.E FUEL TANK PCLLUTI ON, DI OXI N TRANSFORVERS, HAS BEEN
ACCOWPLI SHED PRIOR TO THI S PROJECT. FCILITY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR GSA
DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 25

Cl VE1 12
DRFD2T 3
SECS1

01000 ENG NEERI NG ELECTRONI C 15

NAVE2
NAVTAZ

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180

Cl VE1 5
LGSRLA 30

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROQIECT TI TLE: DI SMANTLE CAT | ILS

Proj GENERI C- 31033

01900

02100

02200

03700

08500

08600

TOTAL RESOURCES: 126 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEWMM
NAVE2

DECOVM SSI ONI NG EQUI PMENT REMOVAL

I NST4

LGSFAZ
NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

20

N B N

15

February

15, 2001

20

60

30



PROJECT TI TLE: DI SMANTLE CAT | ILS February 15, 2001
Proj GENERI C- 31033 TOTAL RESOURCES: 126 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: CONVERT CAT | |ILS February 15, 2001
Proj GENERI C- 31044 TOTAL RESOURCES: 327 (DAYS)
NEW RTP NUMBER 31044
NEW Cl P NUMBER N- 03
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
ALL FACI LI TI ES EXCEPT THE OUTER MARKER W LL BE CONVERTED ON Al RPORT PROPERTY. GLIDS SLOPE
WLL HAVE A NEW TOAER | NSTALLED. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOQURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1 2
NAVE2
NAVTAZ
00800 ENG NEERI NG Cl VI L 60
Cl VE1 35
DRFD1T 15
NAVTAZ 1
01000 ENG NEERI NG ELECTRONI C 40
DRFD2T 2
NAVE2 10
NAVTAZ
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 90
Cl VE1 5
LGSFAZ

LGSRLA



PROIECT TI TLE: CONVERT CAT | ILS

Proj GENERI C-31044

01800

01900

02100

02200

02300

TOTAL RESOURCES: 327 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

40

N N

February

15, 2001

150

40



PROJECT TI TLE: CONVERT CAT | LS February 15, 2001
Proj GENERI C- 31044 TOTAL RESOURCES: 327 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

N N

LGSFAZ
LGSRLA 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O OO0 o oo o o o o

I NST4 120
NAVE2 5
NAVTAZ 10

07300 FLI GHT CHECK 15



PROIECT TI TLE: CONVERT CAT | ILS

Proj GENERI C-31044

07300

08000

08300

08600

TOTAL RESOURCES: 327 (DAYS)

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

R N NN D

O O O O O O OO0 o oo o o o o

February

15, 2001



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT | |ILS February 15, 2001

Proj GENERI G- 31055 TOTAL RESOURCES: 183 ( DAYS)
NEW RTP NUMBER: 31055
NEW CI P NUMBER: N- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

3406H
4422B
4422C

Assunpti on:

ALL UPGRADI NG W LL BE ATOR NEAR THE PRESENT LOCATIONS. LOCALIZER W LL BE REPLACED W TH
AN ElI GHT ELEMENT ARRAY. GLIDE SLOPE WLL REMAIN NULL OR SI DEBAND REFERENCE W TH A NEW
TONER. . NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

NAVE2
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T 12
NAVE2 25
NAVTAZ 2
SECS2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT | |ILS

Proj GENERI G- 31055

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 183 ( DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

80

20

B R R RN

February

15, 2001

30



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N CAT | I LS February 15, 2001
Proj GENERI C- 31055 TOTAL RESOURCES: 183 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: REPLACE/ MODERNI ZE CAT | | LS

Proj GENERI C- 31066 TOTAL RESOURCES: 382 (DAYS)
NEW RTP NUMBER: 31066

NEW CI P NUMBER: N- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2406A
4424
4424A

Assunpti on:

ALL FACI LI TI ES EXCEPT OUTER MARKER W LL BE REPLACED ON Al RPORT PROPERTY.
GLI DE SLOPE WLL HAVE A NEW TOAER. NO UNUSUAL SI TE

WLL BE A NEW ElI GHT ELEMENT ARRAY.
ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic.

February

15, 2001

LOCALI ZER ANTENNA

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG Cl VI L 60
Cl VE1 35
DRFDLT 10
SECS1 3
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 10
NAVE2 30
NAVTAZ 3
SECS2
01700 MATERI AL AVAI LABLE PLANT 90



PRQIECT Tl TLE: REPLACE/ MODERNI ZE CAT | | LS

Proj GENERI C- 31066

01700

01800

01900

02100

02200

TOTAL RESOURCES: 382 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

10

O O O O O O 0O OO oo o o o o

50

February

15, 2001

120

50



PROJECT TI TLE: REPLACE/ MODERNI ZE CAT | ILS February 15, 2001
Proj GENERI C- 31066 TOTAL RESOURCES: 382 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N

Cl VE1 1
ESUTAZ 1
RESE3T 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O OO0 o oo o o o o



PRQIECT Tl TLE: REPLACE/ MODERNI ZE CAT | | LS February 15, 2001

Proj GENERI C- 31066

04400

07300

08000

08300

08600

TOTAL RESOURCES: 382 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4 120
NAVE2 10
NAVTAZ 10

FLI GHT CHECK 5

| NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 2

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

P N NN D

Servi ce Avail abl e 1

NAVTAZ 1
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

O O O O O O o o o o o



PROJECT TI TLE: REPLACE/ MODERNI ZE CAT | ILS February 15, 2001
Proj GENERI C- 31066 TOTAL RESOURCES: 382 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

NAVE
RADE
RESE
TORS

o O o o



PRQIECT Tl TLE: ESTABLI SH LOCALI ZER- TYPE DI RECTI ONAL Al D February 15, 2001
Proj GENERI C- 31071 TOTAL RESOURCES: 250 (DAYS)
NEW RTP NUMBER 31071
NEW Cl P NUMBER N- 03
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOQURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRON C 60
DRFD2T 4



PROQIECT Tl TLE: ESTABLI SH LOCALI ZER- TYPE DI RECTI ONAL Al D

Proj GENERI G- 31071

01000

01700

01800

01900

02100

TOTAL RESOURCES: 250 (DAYS)

ENG NEERI NG ELECTRONI C

NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

February 15, 2001

12

80

120

10

O O O O O O O O o o o o o o o

20



PROJECT TI TLE: ESTABLI SH LOCALI ZER- TYPE DI RECTI ONAL Al D February 15, 2001
Proj GENERI C- 31071 TOTAL RESOURCES: 250 (DAYS)

02100 PLANT CONSTRUCTI ON

ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 3

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P N

Cl VE1
ESUTAZ
RESE3T 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

O O O O O O o o o o o



PROJECT TI TLE: ESTABLI SH LOCALI ZER- TYPE DI RECTI ONAL Al D February 15, 2001
Proj GENERI C- 31071 TOTAL RESOURCES: 250 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O o o

I NST4 40
NAVE2 10
NAVTAZ 10

07300 FLI GHAT CHECK 3

I NST4
NAVE2
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

08200 Conmi ssi oni ng 1

N = T = = V)

NAVTAZ 1
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD

o O O o o



PROJECT TI TLE: ESTABLI SH LOCALI ZER- TYPE DI RECTI ONAL Al D February 15, 2001
Proj GENERI C- 31071 TOTAL RESOURCES: 250 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O o o o o o



PROQIECT TI TLE: ADD SNOW DEPTH MONI TORS TO GS

Proj GENERI G- 31101

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 140 (DAYS)

31101
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3406D

Assunpti on:

MONI TORS WLL BE LOCATED I N GLI DE SLOPE FRESNEL ZONE.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 20
Cl VE1 10
DRFD1T 1
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 5
LGSRLA 10
01900 PLANT HEALTH & SAFETY CHECKLI ST 1



PROQIECT TI TLE: ADD SNOW DEPTH MONI TORS TO GS

Proj GENERI G- 31101

01900

02100

02200

02300

TOTAL RESOURCES: 140 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
LGSFAZ

O O O O O O O OO o o o o o o

20

N N

February

15, 2001

20



PROJECT TI TLE: ADD SNOW DEPTH MONI TORS TO GS February 15, 2001
Proj GENERI C- 31101 TOTAL RESOURCES: 140 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

O O O O O O O Oo oo o o o o

I NST4 30
NAVE2
NAVTAZ 5

08000 JO NT ACCEPTANCE | NSPECTI ON 1

I NST4 2
LGSFAZ



PROJECT TI TLE: ADD SNOW DEPTH MONI TORS TO GS February 15, 2001
Proj GENERI C- 31101 TOTAL RESOURCES: 140 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

NAVE2 1
NAVTAZ
SMGRAZ

08300 Servi ce Avail abl e 1

NAVTAZ 1
SMCRAZ 1
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O 0O OO oo o o o o



PROIECT TI TLE: REPLACE TWA AT LOCALI ZER

Proj GENERI C- 31126

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 147 ( DAYS)

31126
N- 03

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

4424B
4424C

Assunpti on:

THE FACILITY WLL BE CONVERTED ON Al RPORT PROPERTY.

ONLY THE ANTENNA SYSTEM AND PAD W LL BE REPLACED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 20
Cl VE1 10
DRFD1T 1
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 5
LGSRLA 10



PROIECT TI TLE: REPLACE TWA AT LOCALI ZER

Proj GENERI C- 31126

01900

02100

02200

02300

TOTAL RESOURCES: 147 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ
RESE3T

O O O O O O O OO o o o o o o

20

N N

February

15, 2001

20



PROJECT TI TLE: REPLACE TWA AT LOCALI ZER February 15, 2001
Proj GENERI C- 31126 TOTAL RESOURCES: 147 (DAYS)

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 15

O O O O O O O OO o o o o o o

I NST4 30
NAVE2
NAVTAZ

07300 FLI GHT CHECK 2

I NST4 4
NAVE2
NAVTAZ 2

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: REPLACE TWA AT LOCALI ZER February 15, 2001
Proj GENERI C- 31126 TOTAL RESOURCES: 147 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PROQIECT TI TLE: ESTABLI SH CATEGORY |
Proj GENERI G- 31211

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 426

31211
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

M CROMAVE LANDI NG SYSTEM
( DAYS)

February

15, 2001

ALL FACI LI TI ES EXCEPT THE OUTER MARKER W LL BE CONSTRUCTED ON Al RPORT CONTROLLED PROPERTY.

SINGLE EQUI PMENT W LL BE | NSTALLED.

Activity 8600 duration is set at 1 day for the generic.

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

The resource quantity is zero.

| f

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 90
Cl VE1 20
NAVE2 15
NAVTAZ 2
00400 PERFORM ENVI RONMENTAL ASSESSVENT 100
Cl VE1 20
SECS1 2
00800 ENG NEERI NG CI VI L 140
Cl VE1 60
DRFD1T 20
ELCE1
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 150
Cl VE1 5
LGSRLA 10
NAVE2 5

RAPML



PROQIECT Tl TLE: ESTABLI SH CATEGORY | M CROMVE LANDI NG SYSTEM February 15, 2001
Proj GENERI G- 31211 TOTAL RESOURCES: 426 ( DAYS)

01000 ENG NEERI NG ELECTRONI C 120

DRFD2T 10
NAVE2 30
NAVTAZ 3
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1
LGSFAZ
LGSRLA 5

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 140

Cl VE1 5
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 50

O O O O O O O o o oo o o o o



PROQIECT Tl TLE: ESTABLI SH CATEGORY | M CROMVE LANDI NG SYSTEM February 15, 2001
Proj GENERI G- 31211 TOTAL RESOURCES: 426 ( DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 10
ESUTAZ 3

LGSRLA 15
RESE3T 50

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROQIECT TI TLE: ESTABLI SH CATEGORY |

Proj GENERI G- 31211

04300

04400

07300

08000

08200

08600

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

M CROMVE LANDI NG SYSTEM
TOTAL RESOURCES: 426 ( DAYS)

O O O O O o o o o

15
12
30

B R R RN

February

15, 2001

30



PROQIECT Tl TLE: ESTABLI SH CATEGORY | M CROMVE LANDI NG SYSTEM February 15, 2001
Proj GENERI G- 31211 TOTAL RESOURCES: 426 ( DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: ESTABLI SH CAT |1

ILS

Proj GENERI G 32011 TOTAL RESOURCES: 658 (DAYS)
NEW RTP NUMBER: 32011
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

2206E

Assunpti on:

ALL FACI LI TI ES EXCEPT OUTER MARKER W LL BE ON Al RPORT PROPERTY.

ELEMENT CAPTURE EFFECT ARRAY.

GLI DE SLOPE W LL BE CAPTURE EFFECT.

W TH THREE MONI TORS. NO UNUSUAL RESTRI CTI ONS ON SI TE ACCESS.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and cl ean-

February 15, 2001

LOCALI ZER W LL BE FOURTEEN

EQUI PMENT W LL BE DUAL

The resource quantity is zero. If

up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40

Cl VE1 15

NAVE2 10

NAVTAZ 4
00400 PERFORM ENVI RONVENTAL ASSESSMENT 120

Cl VE1 30

SECS1 2
00800 ENG NEERI NG CI VI L 120

Cl VE1 80

DRFD1T 30

SECS1 4
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120

Cl VE1 5

LGSRLA 10

NAVE2

RAPML



PROQIECT TI TLE: ESTABLI SH CAT Il ILS

Proj GENERI G 32011

01000

01700

01800

01900

02100

TOTAL RESOURCES: 658 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

120
15
50
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
50



PROJECT TITLE: ESTABLI SH CAT Il ILS February 15, 2001
Proj GENERI C- 32011 TOTAL RESOURCES: 658 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 10
ESUTAZ 3

LGSRLA 15
RESE3T 60

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1
ESUTAZ
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROQIECT TI TLE: ESTABLI SH CAT Il ILS

Proj GENERI G 32011

04300

04400

07300

08000

08200

08600

TOTAL RESOURCES: 658 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

| NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Commi ssi oni ng

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

140

50

12

P N NN D

February

15, 2001

40



PROJECT TITLE: ESTABLI SH CAT Il ILS February 15, 2001
Proj GENERI C- 32011 TOTAL RESOURCES: 658 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: RELOCATE CAT |1 ILS February 15, 2001

Proj GENERI G- 32022 TOTAL RESOURCES: 584 (DAYS)
NEW RTP NUMBER: 32022
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACILITIES WLL BE RLOCCATED ON Al RPORT PROPERTY. THE OUTER MARKER W LL NOT BE MOVED.
LOCALI ZER W LL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY. GLIDE SLOPE WLL BE CAPTURE
EFFECT. EQUI PMENT W LL BE DUAL W TH THREE MONI TCRS. SEE NEXT ACTIVITY.

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 15

NAVE2 10

NAVTAZ 2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 90

Cl VE1 20

SECS1 1
00800 ENG NEERI NG CI VI L 120

Cl VE1 80

DRFD1T 30

SECS1 4
00900 SI TE SELECTI ON AND ACQUI SI TI ON 90

Cl VE1 5

LGSRLA 10

NAVE2 5



PROIECT TI TLE: RELOCATE CAT |1 ILS

Proj GENERI G- 32022

00900

01000

01700

01800

01900

TOTAL RESOURCES: 584 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

RAPML
ENG NEERI NG ELECTRONI C

DRFD2T

NAVE2

NAVTAZ

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

15
40

10

O O O O O O O Ooo oo o o o

February 15, 2001

120

80

120



PROJECT TI TLE: RELOCATE CAT Il ILS February 15, 2001
Proj GENERI C- 32022 TOTAL RESOURCES: 584 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

TORS 0
02100 PLANT CONSTRUCTI ON 50

Cl VE1

ESUTAZ

LGSRLA 12
RESE3T 50

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROIECT TI TLE: RELOCATE CAT |1 ILS

Proj GENERI G- 32022

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 584 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE

O O O O o o o o

120

40

12

P N NN D

February

15, 2001

40



PROJECT TI TLE: RELOCATE CAT Il ILS February 15, 2001
Proj GENERI C- 32022 TOTAL RESOURCES: 584 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROQIECT TI TLE: DI SMANTLE CAT Il ILS February 15, 2001

Proj GENERI G- 32033 TOTAL RESOURCES: 142 ( DAYS)
NEW RTP NUMBER: 32033
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMENTAL M TI GATI ON, |.E FUEL TANK PCLLUTI ON, DI OXI N TRANSFORVERS, HAS BEEN
ACCOWPLI SHED PRIOR TO THI S PRQJIECT. FACILITY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR
GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 25

Cl VE1 15
DRFD2T 4
SECS1

01000 ENG NEERI NG ELECTRONI C 15

NAVE2
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180

Cl VE1 5
LGSRLA 30
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 60

N P N



PROQIECT TI TLE: DI SMANTLE CAT Il ILS

Proj GENERI G- 32033

03700

08500

08600

TOTAL RESOURCES: 142 ( DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
NAVE2

DECOVM SSI ONI NG EQUI PMENT REMOVAL

Cl VE1

ESUTAZ
I NST4

LGSFAZ
LGSRLA
NAVTAZ
RESE3T
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

50

25

O O O O O O O OO0 oo o o o o



PROIECT TI TLE: CONVERT CAT 11 ILS February 15, 2001

Proj GENERI C- 32044 TOTAL RESOURCES: 543 (DAYS)
NEW RTP NUMBER: 32044
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACI LI TI ES EXCEPT THE OUTER MARKER W LL BE ON Al RPORT PROPERTY AT OR NEAR PRESENT
LOCATI ON. LOCALI ZER W LL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY. CGLIDE SLOPE WLL BE
CAPTURE EFFECT SYSTEM  SEE NEXT ACTIVITY.

EQUI PMENT WLL BE DUAL WTH THREE MONI TORS. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1 10
NAVE2 10
NAVTAZ 4
00800 ENG NEERI NG CI VI L 120
Cl VE1 50
DRFD1T 18
SECS1 4
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 10
NAVE2 40
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1 5



PROIECT TI TLE: CONVERT CAT 11 ILS

Proj GENERI C- 32044

01700

01800

01900

02100

02200

TOTAL RESOURCES: 543 (DAYS)

MATERI AL AVAI LABLE PLANT

LGSFAZ
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

10

O O O O O O O O oo oo o o o o

10

15
60

February

15, 2001

120

60



PROJECT TI TLE: CONVERT CAT |1 LS February 15, 2001
Proj GENERI C- 32044 TOTAL RESOURCES: 543 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 2
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
ESUTAZ 1
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PROIECT TI TLE: CONVERT CAT 11 ILS

Proj GENERI C- 32044

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 543 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

February 15, 2001

40

140

50

12

P N NN D

O O O O o o o



PROJECT TI TLE: CONVERT CAT |1 LS February 15, 2001
Proj GENERI C- 32044 TOTAL RESOURCES: 543 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT 11 ILS February 15, 2001

Proj GENERI G- 32055 TOTAL RESOURCES: 190 (DAYS)
NEW RTP NUMBER: 32055
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACILITIES WLL BE UPGRADED AT PRESENT LOCATI ON. LOCALI ZER ANTENNA SYSTEM W LL REMAI N
IN I'TS PRESENT CONFI GURATI ON. GLI DE SLOPE ANTENNA SYSTEM W LL REMAIN IN I TS PRESENT
CONFI GURATI ON.  SEE NEXT ACTI VI TY.

NO CONSTRUCTI ON W LL BE REQUI RED. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20

NAVE2
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 30

DRFD2T 3
NAVE2 20
NAVTAZ

SECS2 1

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PRQIECT Tl TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT || ILS

Proj GENERI G- 32055

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 190 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE

O O O O o o o o

90
10
25

10

S = N

February

15, 2001

40



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT 11 ILS February 15, 2001
Proj GENERI C- 32055 TOTAL RESOURCES: 190 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROQIECT TI TLE: REPLACE CAT 11 ILS February 15, 2001

Proj GENERI C- 32066 TOTAL RESOURCES: 608 (DAYS)
NEW RTP NUMBER: 32066
NEW CI P NUMBER: N- 03

USED FOR PRQJECTS USI NG OLD CI P NUVBERS:
4420

Assunpti on:

ALL FACI LI TI ES EXCEPT THE OQUTER MARKER W LL BE REPLACED ON Al RPORT AT OR NEAR THE PRESENT
LOCATI ON. LOCALI ZER W LL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY. CGLIDE SLOPE WLL BE
CAPTURE EFFECT SYSTEM  SEE NEXT ACTIVITY.

EQUI PMENT WLL BE DUAL WTH THREE MONI TORS. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
Cl VE1 15
NAVE2 10
NAVTAZ 4
00800 ENG NEERI NG CI VI L 120
Cl VE1 80
DRFD1T 30
SECS1 2
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 20
NAVE2 50
NAVTAZ
SECS2

01700 MATERI AL AVAI LABLE PLANT 80



PROQIECT TI TLE: REPLACE CAT 11 ILS

Proj GENERI C- 32066

01700

01800

01900

02100

02200

TOTAL RESOURCES: 608 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

10

O O O O O O 0O OO oo o o o o

10

15
60

February

15, 2001

120

60



PROJECT TI TLE: REPLACE CAT |1 ILS February 15, 2001
Proj GENERI C- 32066 TOTAL RESOURCES: 608 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1 1
ESUTAZ 1
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROQIECT TI TLE: REPLACE CAT 11 ILS February 15, 2001

Proj GENERI C- 32066

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 608 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

I NST4 140
NAVE2 8
NAVTAZ 50

FLI GHT CHECK 8

I NST4 12
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 2

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCRAZ

P N NN D

Servi ce Avail abl e 1

NAVTAZ 1
SMGRAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROJECT TI TLE: REPLACE CAT |1 ILS February 15, 2001
Proj GENERI C- 32066 TOTAL RESOURCES: 608 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PROIECT TI TLE: ESTABLI SH CAT Il ILS

Proj GENERI G- 33011

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 658 (DAYS)

33011
N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

3406F

Assunpti on:

ALL FACI LI TI ES EXCEPT OUTER MARKER W LL BE CONSTRUCTED ON Al RPORT PROPERTY.
BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY.

EQUI PMENT WLL BE DUAL WTH THREE MONI TORS. SEE NEXT ACTIVITY.
NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

LOCALI ZER W LL

GLI DE SLOPE WLL BE CAPTURE EFFECT SYSTEM

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY

ACTI VI TY NUMBER RESOURCE TYPE WWORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40

Cl VE1 15

NAVE2 10

NAVTAZ 4
00400 PERFORM ENVI RONMENTAL ASSESSMENT 120

Cl VE1 30

SECS1 2
00800 ENG NEERI NG Cl VI L 120

Cl VE1 80

DRFD1T 30

SECS1 4
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120

Cl VE1 5
LGSRLA 10



PROIECT TI TLE: ESTABLI SH CAT Il ILS

Proj GENERI G- 33011

00900

01000

01700

01800

01900

TOTAL RESOURCES: 658 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

15
50

10

O O O O O O O oo o o o o

February 15, 2001

120

80

120



PROJECT TI TLE: ESTABLI SH CAT I11 ILS February 15, 2001
Proj GENERI C- 33011 TOTAL RESOURCES: 658 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

RESE
TORS
02100 PLANT CONSTRUCTI ON 50

Cl VE1 10
ESUTAZ 3

LGSRLA 15
RESE3T 60

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1 1
ESUTAZ
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 5
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE



PROIECT TI TLE: ESTABLI SH CAT Il ILS

Proj GENERI G- 33011

04300

04400

07300

08000

08200

TOTAL RESOURCES: 658 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4

NAVE2

NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Conmi ssi oni ng

O O O O O O O oo o o o o

140

50

12

P N NN D

February

15, 2001

40



PROJECT TI TLE: ESTABLI SH CAT I11 ILS February 15, 2001
Proj GENERI C- 33011 TOTAL RESOURCES: 658 (DAYS)

08200 Conmi ssi oni ng

NAVTAZ 1
SMCRAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROIECT TI TLE: RELOCATE CAT |11 ILS February 15, 2001

Proj GENERI G- 33022 TOTAL RESOURCES: 584 (DAYS)
NEW RTP NUMBER: 33022
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACILITIES WLL BE RELOCATED ON Al RPORT PROPERTY. LOCALIER WLL BE FOURTEEN ELEMENT
CAPTURE EFFECT ARRAY. G.IDE SLOPE WLL BE CAPTURE EFFECT SYSTEM  EQUI PMENT W LL BE DUAL
WTH THREE MONI TORS. SEE NEXT ACTIVITY.

NO UNUSUAL SI TE ACCESS RESTRICTIONS. THE OUTER MARKER W LL NOT BE MOVED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1 15

NAVE2 10

NAVTAZ 2
00400 PERFORM ENVI RONVENTAL ASSESSMENT 90

Cl VE1 20

SECS1 1
00800 ENG NEERI NG CI VI L 120

Cl VE1 80

DRFD1T 30

SECS1 4
00900 SI TE SELECTI ON AND ACQUI SI TI ON 90

Cl VE1 5

LGSRLA 10

NAVE2 5



PROIECT TI TLE: RELOCATE CAT |11 ILS

Proj GENERI G- 33022

00900

01000

01700

01800

01900

TOTAL RESOURCES: 584 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

RAPML
ENG NEERI NG ELECTRONI C

DRFD2T

NAVE2

NAVTAZ

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

15
40

10

O O O O O O O Ooo oo o o o

February 15, 2001

120

80

120



PROJECT TI TLE: RELOCATE CAT |11 ILS February 15, 2001
Proj GENERI C- 33022 TOTAL RESOURCES: 584 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

TORS 0
02100 PLANT CONSTRUCTI ON 50

Cl VE1

ESUTAZ

LGSRLA 12
RESE3T 50

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROIECT Tl TLE: RELOCATE CAT 111
Proj GENERI G- 33022

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

07300 FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

ILS

TOTAL RESOURCES:

584

( DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e

NAVTAZ
SMGRAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE

O O O O o o o o

120

40

12

P N NN D

February

15, 2001

40



PROJECT TI TLE: RELOCATE CAT |11 ILS February 15, 2001
Proj GENERI C- 33022 TOTAL RESOURCES: 584 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O 0O o o o o o o



PROIECT TI TLE: DI SMANTLE CAT Il ILS February 15, 2001

Proj GENERI C- 33033 TOTAL RESOURCES: 142 ( DAYS)
NEW RTP NUMBER: 33033
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMENTAL M TI GATI ON, |.E FUEL TANK PCLLUTI ON, DI OXI N TRANSFORVERS, HAS BEEN
ACCOWPLI SHED PRIOR TO THI S PRQJIECT. FACILITY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR
GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
00800 ENG NEERI NG CI VI L 25

Cl VE1 15
DRFD2T 4
SECS1

01000 ENG NEERI NG ELECTRONI C 15

NAVE2
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180

Cl VE1 5
LGSRLA 30
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 60

N P N



PROIECT TI TLE: DI SMANTLE CAT Il ILS

Proj GENERI C- 33033

03700

08500

08600

TOTAL RESOURCES: 142 ( DAYS)

TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
NAVE2

DECOVM SSI ONI NG EQUI PMENT REMOVAL

Cl VE1

ESUTAZ
I NST4

LGSFAZ
LGSRLA
NAVTAZ
RESE3T
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

February 15, 2001

50

25

O O O O O O O OO0 oo o o o o



PROIECT TI TLE: CONVERT CAT 111 [ILS February 15, 2001

Proj GENERI C- 33044 TOTAL RESOURCES: 543 (DAYS)
NEW RTP NUMBER: 33044
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACI LI TI ES EXCEPT THE OQUTER MARKER W LL BE CONVERTED ON Al RPORT PROPERTY NEAR OR AT THE
PRESENT LOCATI ON. LOCALI ZER W LL BE FOURTEEN ELEMENT CAPTURE EFFECT ARRAY. GLI DE SLOPE
W LL BE CAPTURE EFFECT SYSTEM  SEE NEXT ACTIVITY.

EQUI PMENT WLL BE DUAL WTH THREE MONI TORS. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1 10
NAVE2 10
NAVTAZ 4
00800 ENG NEERI NG CI VI L 120
Cl VE1 50
DRFD1T 18
SECS1 4
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 10
NAVE2 40
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1 5



PROIECT TI TLE: CONVERT CAT 111 [ILS

Proj GENERI C- 33044

01700

01800

01900

02100

02200

TOTAL RESOURCES: 543 (DAYS)

MATERI AL AVAI LABLE PLANT

LGSFAZ
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

10

O O O O O O O O oo oo o o o o

10

15
60

February

15, 2001

120

60



PROJECT TI TLE: CONVERT CAT 111 ILS February 15, 2001
Proj GENERI C- 33044 TOTAL RESOURCES: 543 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 2
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
ESUTAZ 1
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

O O O O O O O oo o o o o



PROJECT TI TLE: CONVERT CAT 111 ILS February 15, 2001
Proj GENERI C- 33044 TOTAL RESOURCES: 543 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

| NST4 140
NAVE2 8
NAVTAZ 50
07300 FLI GHT CHECK 6

I NST4 12
NAVE2
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 2

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

P N NN D

NAVTAZ 1
SMGRAZ 1

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

O O O O o o o



PROJECT TI TLE: CONVERT CAT 111 ILS February 15, 2001
Proj GENERI C- 33044 TOTAL RESOURCES: 543 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O o o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT 111 LS February 15, 2001

Proj GENERI G- 33055 TOTAL RESOURCES: 190 (DAYS)
NEW RTP NUMBER: 33055
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ALL FACI LI TIES WLL BE UPGRADED AT THEI R PRESENT LOCATI ON. LOCALI ZER ANTENNA W LL REMAI N
IN I'TS PRESENT CONFI GURATI ON. GLI DE SLOPE ANTENNA W LL REMAIN I N I TS PRESENT
CONFI GURATI ON.  NO CONSTRUCTI ON REQUI RED. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
NAVE2 5
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 3
NAVE2 20
NAVTAZ 1
SECS2 1
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0
DRFD 0
ELCE 0
ELTE 0
ENVE 0
ESUE 0



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N CAT |1l ILS

Proj GENERI G- 33055

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 190 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCRAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ
SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

O O O o o o

90
10
25

10

N N = = N

February

15, 2001

40



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAIN CAT 111 LS February 15, 2001
Proj GENERI C- 33055 TOTAL RESOURCES: 190 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o



PROIECT TI TLE: REPLACE CAT II1 ILS February 15, 2001

Proj GENERI C- 33066 TOTAL RESOURCES: 608 (DAYS)
NEW RTP NUMBER: 33066
NEW CI P NUMBER: N- 03

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
4421

Assunpti on:

ALL FACI LI TI ES EXCEPT THE OQUTER MARKER W LL BE REPLACED ON Al RPORT PROPERTY AT OR NEAR THE
PRESENT LOCATI ON. LOCALIZER WLL BE A FOURTEEN ELEMENT CAPTURE EFFECT ARRAY. GLIDE SLOPE
WLL BE A CAPTURE EFFECT SYSTEM  SEE NEXT ACTI VI TY.

EQUI PMENT WLL BE DUAL WTH THREE MONI TORS. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 40
Cl VE1 15
NAVE2 10
NAVTAZ 4
00800 ENG NEERI NG CI VI L 120
Cl VE1 80
DRFD1T 30
SECS1 2
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 20
NAVE2 50
NAVTAZ
SECS2

01700 MATERI AL AVAI LABLE PLANT 80



PROIECT TI TLE: REPLACE CAT II1 ILS

Proj GENERI C- 33066

01700

01800

01900

02100

02200

TOTAL RESOURCES: 608 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

10

O O O O O O 0O OO oo o o o o

10

15
60

February

15, 2001

120

60



PROJECT TI TLE: REPLACE CAT |11 ILS February 15, 2001
Proj GENERI C- 33066 TOTAL RESOURCES: 608 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N P NN

Cl VE1 1
ESUTAZ 1
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

O O O O O O O O o o o o



PROJECT TI TLE: REPLACE CAT |11 ILS February 15, 2001
Proj GENERI C- 33066 TOTAL RESOURCES: 608 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

I NST4 140
NAVE2 8
NAVTAZ 50

07300 FLI GHT CHECK 8

I NST4 12
NAVE2
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 2

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCRAZ

08300 Servi ce Avail abl e 1

P N NN D

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PROJECT TI TLE: REPLACE CAT |11 ILS February 15, 2001
Proj GENERI C- 33066 TOTAL RESOURCES: 608 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PRQIECT TI TLE: ESTABLI SH CAT | RVR February 15, 2001
Proj GENERI C- 33511 TOTAL RESOURCES: 254 (DAYS)
NEW RTP NUVBER: 33511
NEW Cl P NUMBER: N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUVBERS:
2408
2408A
2408B
3408
Assunpti on:
FACILITY WLL BE ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE BEEN | NSTALLED. SEE NEXT ACTI VI TY.
EDDA REQUI RED FOR NEW LEASE. EDDA RESOURCES | DENTI FI ED UNDER ACTI VI TY 00400.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 30
LGSRLA 1
SECS1 1
00800 ENG NEERI NG Cl VI L 150
Cl VE1 25
DRFD1T

ELCE1



PROQIECT TI TLE: ESTABLI SH CAT I RVR

Proj GENERI G 33511

00800

00900

01000

01700

01800

01900

TOTAL RESOURCES: 254 (DAYS)

ENG NEERI NG CI VI L

SECS1
SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE

= N 01N

12

10
10

O O O O O o o o

February 15, 2001

120

150

80

120



PROJECT TI TLE: ESTABLI SH CAT | RVR February 15, 2001
Proj GENERI C- 33511 TOTAL RESOURCES: 254 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 30

O O O o o o o

Cl VE1 5
ESUTAZ

LGSRLA

RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P N

Cl VE1
ESUTAZ
RESE3T 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE 0



PROQIECT TI TLE: ESTABLI SH CAT I RVR

Proj GENERI G 33511

04300

04400

08000

08200

08600

TOTAL RESOURCES: 254 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4

NAVE2

NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Conmi ssi oni ng

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O O O 0O o o o o o o

30

10

B R R R NN

February

15, 2001

20



PROJECT TI TLE: ESTABLI SH CAT | RVR February 15, 2001
Proj GENERI C- 33511 TOTAL RESOURCES: 254 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: RELOCATE CAT | RVR February 15, 2001
Proj GENERI C- 33522 TOTAL RESOURCES: 250 (DAYS)
NEW RTP NUMBER 33522
NEW Cl P NUMBER N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
FACILITY WLL BE RELOCATED ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE BEEN | NSTALLED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
NAVTAZ
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60



PROIECT TI TLE: RELOCATE CAT | RVR

Proj GENERI G- 33522

01000

01700

01800

01900

02100

TOTAL RESOURCES: 250 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

12

80

120

10

O O O O O O O o o oo o o o o

20



PROJECT TI TLE: RELOCATE CAT | RVR February 15, 2001
Proj GENERI C- 33522 TOTAL RESOURCES: 250 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT TI TLE: RELOCATE CAT | RVR February 15, 2001

Proj GENERI G- 33522

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 250 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

FLI GHT CHECK 3

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = )

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: RELOCATE CAT | RVR February 15, 2001
Proj GENERI C- 33522 TOTAL RESOURCES: 250 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: DI SMANTLE CAT | RVR

Proj GENERI G- 33533

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 81 (DAYS)

33533
N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMVENTAL M TI GATI ON,
ACCOMPLI SHED PRI OR TO THI S PROJECT.

GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

I.E. FUEL TANK POLLUTI ON, DI OXI N TRANSFORMERS, HAS BEEN
FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00800 ENG NEERI NG CI VI L 15
Cl VE1 8
DRFD2T
SECS1
01000 ENG NEERI NG ELECTRONI C 5
NAVE2 4
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180
Cl VE1 3
LGSRLA 10
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1
Cl VE1 1
ESUTAZ
RESE3T
08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30
Cl VE1 5



PROJECT TI TLE: DI SMANTLE CAT | RVR February 15, 2001
Proj GENERI C- 33533 TOTAL RESOURCES: 81 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

ESUTAZ 2

I NST4 10
LGSFAZ

LGSRLA

NAVTAZ

RESE3T 15
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0O oo oo o o o o



PRQIECT Tl TLE: CONVERT CAT | RVR February 15, 2001
Proj GENERI C- 33544 TOTAL RESOURCES: 240 (DAYS)
NEW RTP NUMBER 33544
NEW Cl P NUMBER N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
FACILITY WLL BE CONVERTED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE BEEN | NSTALLED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
NAVTAZ
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60



PROIECT TI TLE: CONVERT CAT | RVR

Proj GENERI C- 33544

01000

01700

01800

01900

02100

TOTAL RESOURCES: 240 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

12

80

120

10

O O O O O O O o o oo o o o o

20



PROJECT TI TLE: CONVERT CAT | RVR February 15, 2001
Proj GENERI C- 33544 TOTAL RESOURCES: 240 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT TI TLE: CONVERT CAT | RVR February 15, 2001

Proj GENERI C- 33544

04300

04400

08000

08300

08600

TOTAL RESOURCES: 240 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = ¥

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

OO O O O O o o o o



PROJECT TI TLE: CONVERT CAT | RVR February 15, 2001
Proj GENERI C- 33544 TOTAL RESOURCES: 240 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT 1/11/111 RVR February 15, 2001

Proj GENERI G 33555 TOTAL RESOURCES: 168 (DAYS)
NEW RTP NUMBER: 33555
NEW CI P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3408A

Assunpti on:

FACILITY WLL BE | MPROVED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED. EQUI PMENT W LL NOT BE RELPLACED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 5

RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00800 ENG NEERI NG CI VI L 100

Cl VE1 15
DRFD1T 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 60

DRFD2T
NAVE2
NAVTAZ
SECS2

01700 MATERI AL AVAI LABLE PLANT 80

PR o N

Cl VE1
LGSFAZ



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT 1/11/111 RVR

Proj GENERI G 33555

01700

01800

01900

02100

02200

TOTAL RESOURCES: 168 ( DAYS)

MATERI AL AVAI LABLE PLANT

LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ

10

O O O O O O 0O 0o o oo o o o o

20

February

15, 2001

120

20



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT 1/11/111 RVR February 15, 2001
Proj GENERI C- 33555 TOTAL RESOURCES: 168 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ 1
RESE3T
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
ESUTAZ 1
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O O O o o o o o o o

I NST4 30



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT 1/11/111 RVR

Proj GENERI G 33555

04400

08000

08300

08600

TOTAL RESOURCES: 168 ( DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

S| TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

R R, R R NN

O O O O O O OO0 o oo o o o o

February

15, 2001



PROIECT TI TLE: REPLACE CAT | RVR February 15, 2001

Proj GENERI C- 33566 TOTAL RESOURCES: 280 (DAYS)
NEW RTP NUMBER: 33566
NEW CI P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2408C

Assunpti on:

FACILITY WLL BE LOCATED ADJACENT TO EXI STI NG RVR EQUI PMENT. . NO UNUSUAL SI TE ACCESS
RESTRI CTI ONS.  TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED. SEE NEXT ACTIVITY.

NEW LEASE W LL BE REQUI RED. EDDA REU RED FOR NEW LEASE. DECOWM | SSI ONI NG OF OLD RVR
UNDER RTP # 3373.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJIECT ASSI GNMVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1

NAVE2

NAVTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1 30

LGSRLA 1

SECS1 1
00800 ENG NEERI NG CI VI L 150

Cl VE1 25

DRFD1T

NAVTAZ
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50

Cl VE1 2



PROIECT TI TLE: REPLACE CAT | RVR

Proj GENERI C- 33566

00900

01000

01700

01800

01900

TOTAL RESOURCES: 280 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

12

10
10

O O O O O O O O o o o o

February 15, 2001

150

80

120



PROJECT TI TLE: REPLACE CAT | RVR February 15, 2001
Proj GENERI C- 33566 TOTAL RESOURCES: 280 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 30

Cl VE1

ESUTAZ

LGSRLA 8
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N N

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD

o O o o o



PROIECT TI TLE: REPLACE CAT | RVR

Proj GENERI C- 33566

04300

04400

07300

08000

08300

TOTAL RESOURCES: 280 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O o o o o o

40
10
10

PR R R NN

February

15, 2001

20



PROJECT TI TLE: REPLACE CAT | RVR February 15, 2001
Proj GENERI C- 33566 TOTAL RESOURCES: 280 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT TI TLE: ESTABLI SH CAT I1/111 RVR

Proj GENERI G 33611 TOTAL RESOURCES: 317
NEW RTP NUMBER: 33611

NEW CI P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
3408B

Assunpti on:

FACILITY WLL BE CONSTRUCTED ON Al RPORT PROPERTY.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.

February 15, 2001

( DAYS)

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
SEE NEXT ACTIVITY.

EDDA REQUI RED FOR NEW LEASE.

RESOURCES | DENTI FI ED UNDR ACTI VI TY 00400.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer wll

change

the duration accordingly,

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROJECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 12
NAVE2
NAVTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60
Cl VE1 30
LGSRLA 1
SECS1 2
00800 ENG NEERI NG CI VI L 180
Cl VE1 40
DRFD1T 15
ELCE1
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 120



PRQIECT TI TLE: ESTABLI SH CAT I1/111 RVR

Proj GENERI G 33611

00900

01000

01700

01800

01900

TOTAL RESOURCES: 317 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

Cl VE1
LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE

P N 01N

15

10
10

O O O O O O o o o o o

February 15, 2001

150

80

120



PROJECT TI TLE: ESTABLI SH CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33611 TOTAL RESOURCES: 317 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 40

o O o o

Cl VE1 7
ESUTAZ

LGSRLA 8
RESE3T 30

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N P N

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT TI TLE: ESTABLI SH CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33611 TOTAL RESOURCES: 317 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O o o o o o

I NST4 40
NAVE2 5
NAVTAZ 10

08000 JO NT ACCEPTANCE | NSPECTI ON 5

DRFDLT
| NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ
08200 Conmi ssi oni ng 1

N = SO S SRt

NAVTAZ
SMCERAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE



PROJECT TI TLE: ESTABLI SH CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33611 TOTAL RESOURCES: 317 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O oo o o o o



PRQIECT Tl TLE: RELOCATE CAT I1/111 RVR

Proj GENERI G 33622

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 187 ( DAYS)

33622
N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE RELOCATED ON Al RPORT PRCPERTY.

February 15, 2001

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED. NEW LEASE REQUI RED. EDDA REQUI RED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5

RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30

Cl VE1

NAVE2

NAVTAZ
00400 PERFORM ENVI RONVENTAL ASSESSMENT 60

Cl VE1 10

LGSRLA 1

SECS1 1
00800 ENG NEERI NG Cl VI L 150

Cl VE1 25

DRFD1T

ELCE1

NAVTAZ 3
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50

Cl VE1
LGSRLA
RAPML



PRQIECT Tl TLE: RELOCATE CAT I1/111 RVR

Proj GENERI G 33622

01000

01700

01800

01900

02100

TOTAL RESOURCES: 187 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

N N O

10

O O O O O O O o o oo o o o o

February 15, 2001

150

80

120

30



PROJECT TI TLE: RELOCATE CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33622 TOTAL RESOURCES: 187 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 5
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PRQIECT Tl TLE: RELOCATE CAT I1/111 RVR

Proj GENERI G 33622

04300

04400

08000

08300

08600

TOTAL RESOURCES: 187 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCRAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

February 15, 2001

o O O o o

10

10

N S

O O O O o o o o



PROJECT TI TLE: RELOCATE CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33622 TOTAL RESOURCES: 187 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PROQIECT TI TLE: DI SMANTLE CAT Il RVR

Proj GENERI C- 33633

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 81 (DAYS)

33633
N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMVENTAL M TI GATI ON,
ACCOMPLI SHED PRI OR TO THI S PROJECT.

GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

I.E. FUEL TANK POLLUTI ON, DI OXI N TRANSFORMERS, HAS BEEN
FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00800 ENG NEERI NG CI VI L 15
Cl VE1 8
DRFD2T
SECS1
01000 ENG NEERI NG ELECTRONI C 5
NAVE2 4
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180
Cl VE1 3
LGSRLA 10
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1
Cl VE1 1
ESUTAZ
RESE3T
08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30
Cl VE1 5



PROJECT TI TLE: DI SMANTLE CAT Il RVR February 15, 2001
Proj GENERI C- 33633 TOTAL RESOURCES: 81 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

ESUTAZ 2

I NST4 10
LGSFAZ

LGSRLA

NAVTAZ

RESE3T 15
SMCRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O 0O 0O oo oo o o o o



PRQIECT Tl TLE: CONVERT CAT || RVR February 15, 2001
Proj GENERI C- 33644 TOTAL RESOURCES: 240 (DAYS)
NEW RTP NUMBER 33644
NEW Cl P NUMBER N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
FACILITY WLL BE CONVERTED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
NAVTAZ
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60



PROIECT TI TLE: CONVERT CAT Il RVR

Proj GENERI C- 33644

01000

01700

01800

01900

02100

TOTAL RESOURCES: 240 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

12

80

120

10

O O O O O O O o o oo o o o o

20



PROJECT TI TLE: CONVERT CAT |1 RVR February 15, 2001
Proj GENERI C- 33644 TOTAL RESOURCES: 240 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT TI TLE: CONVERT CAT Il RVR February 15, 2001

Proj GENERI C- 33644

04300

04400

08000

08300

08600

TOTAL RESOURCES: 240 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

N = = = ¥

Servi ce Avail abl e 1

NAVTAZ 1
SMCERAZ

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

OO O O O O o o o o



PROJECT TI TLE: CONVERT CAT |1 RVR February 15, 2001
Proj GENERI C- 33644 TOTAL RESOURCES: 240 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT |1 RVR February 15, 2001

Proj GENERI G 33655 TOTAL RESOURCES: 168 (DAYS)
NEW RTP NUMBER: 33655
NEW CI P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE | MVPROVED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 60

DRFD2T
NAVE2
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

PR oo N

Cl VE1 3
LGSFAZ
LGSRLA



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT |1 RVR

Proj GENERI G 33655

01800

01900

02100

02200

02300

TOTAL RESOURCES: 168 ( DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

20

N P N

February

15, 2001

120

20



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT |1 RVR February 15, 2001
Proj GENERI C- 33655 TOTAL RESOURCES: 168 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O 0O 0Oo o o o o o o

I NST4 30
NAVE2
NAVTAZ 8

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT |1 RVR February 15, 2001
Proj GENERI C- 33655 TOTAL RESOURCES: 168 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PRQIECT Tl TLE: REPLACE CAT I1/111 RVR

Proj GENERI C- 33666 TOTAL RESOURCES: 325 (DAYS)
NEW RTP NUMBER: 33666

NEW CI P NUMBER: N- 08

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS
2408D

Assunpti on:

February 15, 2001

FACILITY WLL BE LOCATED ADJACENT TO EXI STI NG RVR EQUI PMENT. NO UNUSUAL SI TE ACCESS

RESTRI CTI ONS

NEW LEASE W LL BE REQUI RED.
RPT # 3373.

Activity 8600 duration is set at 1 day for the generic.

TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.

EDDA REQUI RED FOR NEW LEASE

SEE NEXT ACTIVITY.

DECOWM SSI ONI NG OF OLD RVR UNDER

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 12
NAVE2
NAVTAZ
00400 PERFORM ENVI RONVENTAL ASSESSVENT 60
Cl VE1 30
SECS1 1
00800 ENG NEERI NG CI VI L 180
Cl VE1 40
DRFD1T 15
ELCE1
SECS1
00900 S| TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2



PRQIECT Tl TLE: REPLACE CAT I1/111 RVR

Proj GENERI C- 33666

00900

01000

01700

01800

01900

TOTAL RESOURCES: 325 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

LGSRLA
NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

15

10
10

O O O O O O O O o o o o

February 15, 2001

150

80

120



PROJECT TI TLE: REPLACE CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33666 TOTAL RESOURCES: 325 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 40

Cl VE1 7
ESUTAZ

LGSRLA 8
RESE3T 30

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N N

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD

o O o o o



PRQIECT Tl TLE: REPLACE CAT I1/111 RVR

Proj GENERI C- 33666

04300

04400

07300

08000

08300

TOTAL RESOURCES: 325 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O o o o o o

40

10

N = T = = S

February

15, 2001

30



PROJECT TI TLE: REPLACE CAT I1/111 RVR February 15, 2001
Proj GENERI C- 33666 TOTAL RESOURCES: 325 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: ESTABLI SH CAT 11 RVR

Proj GENERI G- 33711

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 354 (DAYS)

33711
N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE CONSTRUCTED ON Al RPORT PROPERTY.

TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1 8
LGSRLA 5
NAVE2 5
NAVTAZ 1
00400 PERFORM ENVI RONMVENTAL ASSESSMENT 60
Cl VE1 15
SECS1 1
00800 ENG NEERI NG Cl VI L 120
Cl VE1 50
DRFD1T
ELCE1
SECS1
00900 SI TE SELECTI ON AND ACQUI SI TI ON 60
Cl VE1 2
LGSRLA 10
NAVE2 2



PROQIECT TI TLE: ESTABLI SH CAT 11 RVR

Proj GENERI G- 33711

00900

01000

01700

01800

01900

TOTAL RESOURCES: 354 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

RAPML
ENG NEERI NG ELECTRONI C

DRFD2T

NAVE2

NAVTAZ

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

12
24

10

O O O O O O O Ooo oo o o o

February 15, 2001

90

80

120



PROJECT TI TLE: ESTABLI SH CAT 11 RVR February 15, 2001
Proj GENERI C- 33711 TOTAL RESOURCES: 354 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

TORS 0
02100 PLANT CONSTRUCTI ON 60

Cl VE1
ESUTAZ
LGSRLA 10
RESE3T 45
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTCOR ACCEPTANCE | NSPECTI ON 1

N P N

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PROQIECT TI TLE: ESTABLI SH CAT 11 RVR

Proj GENERI G- 33711

04300

04400

08000

08200

08600

TOTAL RESOURCES: 354 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Conmi ssi oni ng

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

O O O O o o o o

45
10
12

B R R RN

o O O o o o

February

15, 2001

30



PROJECT TI TLE: ESTABLI SH CAT 11 RVR February 15, 2001
Proj GENERI C- 33711 TOTAL RESOURCES: 354 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O o o o o



PRQIECT Tl TLE: RELOCATE CAT 111 RVR February 15, 2001
Proj GENERI C- 33722 TOTAL RESOURCES: 203 (DAYS)
NEW RTP NUMBER 33722
NEW Cl P NUMBER N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
FACILITY WLL BE RELOCATED ON Al RPORT PROPERTY. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED. NEW LEASE REQUI RED. EDDA REQUI RED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOQURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 5
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 30
LGSRLA 1
SECS1 1
00800 ENG NEERI NG Cl VI L 150
Cl VE1 25
DRFD1T
ELCE1
NAVTAZ 3
00900 S| TE SELECTI ON AND ACQUI SI TI ON 50

Cl VE1
LGSRLA
RAPML



PROQIECT TI TLE: RELOCATE CAT |11 RVR

Proj GENERI G- 33722

01000

01700

01800

01900

02100

TOTAL RESOURCES: 203 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

N RO R

10

O O O O O O O o o oo o o o o

February 15, 2001

150

80

120

20



PROJECT TI TLE: RELOCATE CAT |11 RVR February 15, 2001
Proj GENERI C- 33722 TOTAL RESOURCES: 203 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 5
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROQIECT TI TLE: RELOCATE CAT |11 RVR

Proj GENERI G- 33722

04300

04400

08000

08300

08600

TOTAL RESOURCES: 203 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

DRFD1T
I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCRAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ
S| TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE

February 15, 2001

o O O o o

10

10

N S

O O O O o o o o



PROJECT TI TLE: RELOCATE CAT |11 RVR February 15, 2001
Proj GENERI C- 33722 TOTAL RESOURCES: 203 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O o o o o



PRQIECT TI TLE: DI SMANTLE CAT I/11/ 111 RVR

Proj GENERI G- 33733 TOTAL RESOURCES: 124 ( DAYS)
NEW RTP NUMBER: 33733

NEW Cl P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

ANY ENVI RONMETAL M TI GATION, |.E. FUEL TANK POLLUTI ON, DI OXI N TRANSFORMERS, HAS BEEN
FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

ACCOMPLI SHED PRI OR TO THI S PROJECT.
GSA DI SPOSAL.

EDDA REQUI RED TO DI SPOSE OF PROPERTY.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00400 PERFORM ENVI RONVENTAL ASSESSMENT 80
Cl VE1 25
LGSRLA 1
SECS1
00800 ENG NEERI NG CI VI L 100
Cl VE1 20
DRFD2T
ELCE1 3
SECS1
01000 ENG NEERI NG ELECTRONI C 60
NAVE2
NAVTAZ
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120
Cl VE1 3
LGSRLA 10
02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: DI SMANTLE CAT I/11/ 111 RVR February 15, 2001
Proj GENERI C- 33733 TOTAL RESOURCES: 124 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30

Cl VE1
ESUTAZ
I NST4 10
LGSFAZ
LGSRLA
NAVTAZ
RESE3T 15
SMCRAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO oo o o o o



PRQIECT TI TLE: CONVERT CAT 111 RVR February 15, 2001
Proj GENERI C- 33744 TOTAL RESOURCES: 240 (DAYS)
NEW RTP NUMBER 33744
NEW Cl P NUMBER N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUMBERS:
Assunpti on:
FACILITY WLL BE CONVERTED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TEELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNMVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 20
Cl VE1
NAVE2
NAVTAZ
00400 PERFORM ENVI RONMENTAL ASSESSMENT 60
Cl VE1 10
SECS1 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 25
DRFD1T
NAVTAZ
00900 SI TE SELECTI ON AND ACQUI SI TI ON 50
Cl VE1 2
LGSRLA 5
NAVE2 2
RAPML 1
01000 ENG NEERI NG ELECTRONI C 60



PROIECT TI TLE: CONVERT CAT 111 RVR

Proj GENERI C- 33744

01000

01700

01800

01900

02100

TOTAL RESOURCES: 240 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

12

80

120

10

O O O O O O O o o oo o o o o

20



PROJECT TI TLE: CONVERT CAT |11 RVR February 15, 2001
Proj GENERI C- 33744 TOTAL RESOURCES: 240 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 3
ESUTAZ
LGSRLA
RESE3T 20

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1
ESUTAZ
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROJECT TI TLE: CONVERT CAT |11 RVR February 15, 2001
Proj GENERI C- 33744 TOTAL RESOURCES: 240 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

o O O o o

I NST4 40
NAVE2 10
NAVTAZ 10

08000 JO NT ACCEPTANCE | NSPECTI ON 1

| NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ
08300 Servi ce Avail abl e 1

N = T = = V)

NAVTAZ 1
SMCERAZ

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE

OO O O O O o o o o



PROJECT TI TLE: CONVERT CAT |11 RVR February 15, 2001
Proj GENERI C- 33744 TOTAL RESOURCES: 240 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

I NST
VECE
NAVE
RADE
RESE
TORS

o O O o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT |11 RVR February 15, 2001

Proj GENERI G- 33755 TOTAL RESOURCES: 168 (DAYS)
NEW RTP NUMBER: 33755
NEW CI P NUMBER: N- 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

FACI LI TY WLL BE | MVPROVED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 10

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10

Cl VE1
NAVE2
NAVTAZ

00800 ENG NEERI NG CI VI L 60

Cl VE1 15
DRFD1T 3
NAVTAZ

01000 ENG NEERI NG ELECTRONI C 60

DRFD2T
NAVE2
NAVTAZ
SECS2
01700 MATERI AL AVAI LABLE PLANT 80

PR oo N

Cl VE1 3
LGSFAZ
LGSRLA



PRQIECT TI TLE: | MPROVE/ MODERNI ZE CAT |11 RVR

Proj GENERI G- 33755

01800

01900

02100

02200

02300

TOTAL RESOURCES: 168 ( DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

CONTRACTCOR ACCEPTANCE | NSPECTI ON

10

O O O O O O O O o o o o o o o

20

N P N

February

15, 2001

120

20



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT 111 RVR February 15, 2001
Proj GENERI C- 33755 TOTAL RESOURCES: 168 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1 1
ESUTAZ
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O 0O 0Oo o o o o o o

I NST4 30
NAVE2
NAVTAZ 8

08000 JO NT ACCEPTANCE | NSPECTI ON 1



PROJECT TI TLE: | MPROVE/ MODERNI ZE CAT 111 RVR February 15, 2001
Proj GENERI C- 33755 TOTAL RESOURCES: 168 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N = =

NAVTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PRQIECT TI TLE: REPLACE CAT 11l RVR February 15, 2001
Proj GENERI C- 33766 TOTAL RESOURCES: 191 (DAYS)
NEW RTP NUVBER: 33766
NEW Cl P NUMBER: N- 08
USED FOR PRQJECTS USI NG OLD Cl P NUVBERS:
4429
Assunpti on:
FACI LI TY WLL BE REPLACED AT PRESENT LOCATI ON. NO UNUSUAL SI TE ACCESS RESTRI CTI ONS.
TELECOVMUNI CATI ONS HAVE ALREADY BEEN | NSTALLED.
Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PROQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 15
Cl VE1
NAVE2
NAVTAZ
00800 ENG NEERI NG Cl VI L 60
Cl VE1 15
DRFD1T 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 60
DRFD2T 2
NAVE2 15
NAVTAZ 1
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 80

Cl VE1
LGSFAZ



PROIECT TI TLE: REPLACE CAT 111 RVR

Proj GENERI C- 33766

01700

01800

01900

02100

02200

TOTAL RESOURCES: 191 (DAYS)

MATERI AL AVAI LABLE PLANT

LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1
ESUTAZ

10

O O O O O O 0O 0o o oo o o o o

20

February

15, 2001

120

20



PROJECT TI TLE: REPLACE CAT |11 RVR February 15, 2001
Proj GENERI C- 33766 TOTAL RESOURCES: 191 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

LGSFAZ 1
RESE3T
02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
ESUTAZ 1
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 20

O O O O O O O O o o o o o o o

I NST4 40



PROIECT TI TLE: REPLACE CAT 111 RVR

Proj GENERI C- 33766

04400

08000

08300

08600

TOTAL RESOURCES: 191 (DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

N = N

O O O O O O O o o oo o o o o

February

15, 2001



PROQIECT Tl TLE: NAVAI D DECOW SSI ONI NG

Proj GENERI C- 33803

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 148 ( DAYS)

33803

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

M NI MAL ENVI RONVENTAL M TI GATI ON AND EDDA. FACILITY WLL BE RETURNED TO ORI G NAL CONDI Tl ON

FRO GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic.

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00400 PERFORM ENVI RONMENTAL ASSESSVENT 30
Cl VE1 20
SECS1 2
00800 ENG NEERI NG CI VI L 25
Cl VE1 12
DRFD2T
SECS1
01000 ENG NEERI NG ELECTRONI C 15
NAVE2
NAVTAZ
01800 CONSTRUCT! ON CONTRACT PROCURENMENT 180
Cl VE1 5
LGSRLA 30
01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE



PROQIECT Tl TLE: NAVAI D DECOW SSI ONI NG

Proj GENERI C- 33803

01900

02100

02200

03700

08500

TOTAL RESOURCES: 148 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ

LGSFAZ

RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
NAVE2

DECOVM SSI ONI NG EQUI PMENT REMOVAL

I NST4

February 15, 2001

0
0
0
0
0
0
0
0
0
0
0
0
0
20
5
20
2
1
2
1
2
60
2
1
30
15



PROJECT TI TLE: NAVAI D DECOVM SSI ONI NG February 15, 2001
Proj GENERI C- 33803 TOTAL RESOURCES: 148 (DAYS)

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL

LGSFAZ
NAVTAZ
SMGRAZ

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o o o o



PROQIECT TI TLE: | MPROVE NAVAI D FACI LI TI ES February 15, 2001

Proj GENERI C- 33805 TOTAL RESOURCES: 79 (DAYS)
NEW RTP NUMBER: 33805
NEW CI P NUMBER: F-12

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

THESE ARE SMALL | MPROVEMENTS OR REPAI R PRQJECTS AND CONTRACT WORK W LL NORVALLY BE SMALL
LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.  ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO
COVER SMALL ELECTRONI C UPGRADES SUCH AS W ND | NDI CATORS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 2
COVE2 2
COVEAZ 1
ESUTAZ 1
00800 ENG NEERI NG Cl VI L 60
Cl VE1 5
DRFD1T
ELCE1 2
01000 ENG NEERI NG ELECTRONI C 75
COVE2 10
DRFD2T 1
01700 MATERI AL AVAI LABLE PLANT 60
Cl VE1 1
LGSFAZ

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 60



PROQIECT TI TLE: | MPROVE NAVAI D FACI LI TI ES

Proj GENERI C- 33805

01800

01900

02100

02200

02500

TOTAL RESOURCES: 79 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

February 15, 2001

4
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
30
5
10
1
1
30



PROJECT TI TLE: | MPROVE NAVAI D FACI LI TI ES February 15, 2001
Proj GENERI C- 33805 TOTAL RESOURCES: 79 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30

COMTAZ 2
ESUTAZ 2
TORS4 5

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

COMTAZ 2
TORS4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGERAZ
TORH4 1
08300 Servi ce Avail abl e 1

COMTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O oo oo o o o o



PROQIECT TI TLE: ATC SYSTEM SUPPORT

Proj GENERI G- 33825

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 133

33825
M 08

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

( DAYS)

February

15, 2001

THESE ARE SMALL | MPROVEMENTS OR REPAI R PRQJECTS AND CONTRACT WORK W LL NORVALLY BE SMALL

LOCAL CONTRACTS USI NG GOVERNMENT FURNI SHED MATERI AL.

COVER SMVALL ELECTRONI C UPGRADES SUCH AS W ND | NDI CATORS.
Activity 8600 duration is set at 1 day for the generic.

ELECTRONI C ACTI VI TI ES ARE | NCLUDED TO

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 2
COVE2 2
COVEAZ 1
ELCE1 2
ESUTAZ 1
00800 ENG NEERI NG CI VI L 100
Cl VE1 10
DRFD1T
ELCE1
MECE1
01000 ENG NEERI NG ELECTRONI C 75
COVE2 15
DRFD2T 1
01700 MATERI AL AVAI LABLE PLANT 60
Cl VE1 1

LGSRLA



PROQIECT TI TLE: ATC SYSTEM SUPPORT

Proj GENERI G- 33825

01800

01900

02100

02200

02500

TOTAL RESOURCES: 133 (DAYS)

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

ESUTAZ
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ
RESE3T

FAA ELECTRONI C SI TE PREPARATI ON

COMIAZ
ESUTAZ
I NST4

February 15, 2001

90
4
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
30
5
20
2
1
30
20



PROJECT TI TLE: ATC SYSTEM SUPPORT February 15, 2001
Proj GENERI C- 33825 TOTAL RESOURCES: 133 (DAYS)

04600 ELECTRONI C CONTRACTOR | NSTALLATI ON 30

COMTAZ 2
ESUTAZ
TORS4 15

04800 ELECTRONI C CONTRACTOR TEST AND ACCEPTANCE 5

COMTAZ 2
TORS4 2
08000 JO NT ACCEPTANCE | NSPECTI ON 1

SMGERAZ
TORH4 1
08300 Servi ce Avail abl e 1

COMTAZ 1
SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O oo oo o o o o



PRQIECT Tl TLE: ESTABLI SH VORTAC OR VOR/ DME

Proj GENERI G- 35011

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 565 (DAYS)

35011
N- 06

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2403
2403D

Assunpti on:

February 15, 2001

ALL SITES WLL BE OFF Al RPORT. SINGLE EQUI PMENT WLL BE I NSTALLED. NO UNUSUAL SI TE ACCESS
RESTRI CTI ONS. Al RF GROUND COVMUNI CATI ON | S A SEPARATE RTP #.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 20

NAVE2 20

NAVTAZ 5
00400 PERFORM ENVI RONVENTAL ASSESSMENT 180

Cl VE1 60

SECS1 4
00800 ENG NEERI NG CI VI L 120

Cl VE1 60

DRFD1T 30

ESUTAZ 2

SECS1 2
00900 SI TE SELECTI ON AND ACQUI SI TI ON 180

Cl VE1 5
LGSRLA 20



PRQIECT Tl TLE: ESTABLI SH VORTAC OR VOR/ DME

Proj GENERI G- 35011

00900

01000

01700

01800

01900

TOTAL RESOURCES: 565 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

NAVE2
RAPML

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

20

20

O O O O O O O oo o o o o

February 15, 2001

120

80

120



PROJECT TI TLE: ESTABLI SH VORTAC OR VOR/ DVE February 15, 2001
Proj GENERI C- 35011 TOTAL RESOURCES: 565 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

RESE
TORS
02100 PLANT CONSTRUCTI ON 90

Cl VE1 10
ESUTAZ 3

LGSRLA 10
RESE3T 90

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N )

Cl VE1 1
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 1
NAVE2 1

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE



PRQIECT Tl TLE: ESTABLI SH VORTAC OR VOR/ DME

Proj GENERI G- 35011

04300

04400

07300

08000

08200

TOTAL RESOURCES: 565 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMCERAZ

Commi ssi oni ng

NAVTAZ
SMCRAZ

February 15, 2001

0
0
0
0
0
0
0
0
0
0
0
0
40
80
8
10
30
10
3
2
2
1
1



PROJECT TI TLE: ESTABLI SH VORTAC OR VOR/ DVE February 15, 2001
Proj GENERI C- 35011 TOTAL RESOURCES: 565 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT Tl TLE: RELOCATE VORTAC OR VOR/ DME

Proj GENERI G- 35022 TOTAL RESOURCES: 563 (DAYS)
NEW RTP NUMBER: 35022
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
ALL SITES WLL BE OFF Al RPCRT.

THE VOR DI SMANTLE RTP NETWORK.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

February 15, 2001

SINGLE EQUI PMENT W LL BE | NSTALLED. NO UNUSUAL RESTRI CTI ONS
APPLY TO SI TE ACCESS. ELECTRONI C EQUI PMENT W LL BE REUSED. DI SMANTLEI NG W LL BE HANDLED I N

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY

ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20

RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60

Cl VE1 20

NAVE2 20

NAVTAZ 3
00400 PERFORM ENVI RONVENTAL ASSESSMENT 180

Cl VE1 60

SECS1 4
00800 ENG NEERI NG CI VI L 120

Cl VE1 60

DRFD1T 30

NAVTAZ

SECS1 2
00900 SI TE SELECTI ON AND ACQUI SI TI ON 180

Cl VE1 5

LGSRLA 20

NAVE2 3

RAPML



PRQIECT Tl TLE: RELOCATE VORTAC OR VOR/ DME

Proj GENERI G- 35022

01000

01700

01800

01900

02100

TOTAL RESOURCES: 563 (DAYS)

ENG NEERI NG ELECTRONI C

DRFD2T
NAVE2
NAVTAZ
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

120

6
20

3

80

120
5

20

1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

90



PROJECT TI TLE: RELOCATE VORTAC OR VOR/ DVE February 15, 2001
Proj GENERI C- 35022 TOTAL RESOURCES: 563 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 10
ESUTAZ 3

LGSRLA 10
RESE3T 90

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

)

Cl VE1
RESE3T 1

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

COVEMM 1
NAVE2

04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE

o O O o o o o



PRQIECT Tl TLE: RELOCATE VORTAC OR VOR/ DME

Proj GENERI G- 35022

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 563 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE

O O O O o o o o

80

10

10

R P NN

February

15, 2001

40

30



PROJECT TI TLE: RELOCATE VORTAC OR VOR/ DVE February 15, 2001
Proj GENERI C- 35022 TOTAL RESOURCES: 563 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O oo o o o o



PRQIECT TI TLE: DI SMANTLE VORTAC OR VOR/ DME February 15, 2001

Proj GENERI C- 35033 TOTAL RESOURCES: 90 (DAYS)
NEW RTP NUMBER: 35033
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

ANY ENVI RONMENTAL M TI GATI ON, |.E FUEL TANK PCLLUTI ON, DI OXI N TRANSFORVERS, HAS BEEN
ACCOWPLI SHED PRIOR TO THI S PRQJIECT. FACILITY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR
GSA DI SPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 20

RAPML 2
00800 ENG NEERI NG CI VI L 25

Cl VE1 10
DRFD2T 3
SECS1

01000 ENG NEERI NG ELECTRONI C 15

NAVE2
NAVTAZ

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 90

Cl VE1 5
LGSRLA 10

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE

o O O o o o



PRQIECT TI TLE: DI SMANTLE VORTAC OR VOR/ DME

Proj GENERI C- 35033

01900

02100

02200

03700

08500

08600

TOTAL RESOURCES: 90 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEWMM
NAVE2

DECOVM SSI ONI NG EQUI PMENT REMOVAL

I NST4

LGSFAZ
NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o

15

N B N

20

February

15, 2001

20

60

30



PROJECT TI TLE: DI SMANTLE VORTAC OR VOR/ DVE February 15, 2001
Proj GENERI C- 35033 TOTAL RESOURCES: 90 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: CONVERT VOR TO DOPPLER

Proj GENERI C- 35044 TOTAL RESOURCES: 434 ( DAYS)
NEW RTP NUMBER: 35044
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2403B

Assunpti on:

CONVERSI ON WLL BE OF A CURRENTLY COWM SSI ONED FACI LI TY.
SCREEN TO EXTEND THE COUNTERPO SE.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

February 15, 2001

CONSTRUCTI ON REQUI RED W LL BE A

The resource quantity is zero. If

the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
00800 ENG NEERI NG CI VI L 120
Cl VE1 45
DRFD1T 10
ESUTAZ 2
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 10
NAVE2 45
NAVTAZ 1
SECS2 2
01700 MATERI AL AVAI LABLE PLANT 120
Cl VE1
LGSFAZ
LGSRLA 3



PROJECT TI TLE: CONVERT VOR TO DOPPLER February 15, 2001
Proj GENERI C- 35044 TOTAL RESOURCES: 434 (DAYS)

01800 CONSTRUCTI ON CONTRACT PROCUREMENT 120

Cl VE1 5
LGSRLA 15

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 120

O O O O O O O O o oo o o o o

Cl VE1 8
ESUTAZ 10
LGSRLA 10
NAVTAZ 5
RESE3T 60

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

A P P W



PROJECT TI TLE: CONVERT VOR TO DOPPLER February 15, 2001
Proj GENERI C- 35044 TOTAL RESOURCES: 434 (DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 120

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 60

O O O O O O 0O OO oo o o o o

I NST4 120
NAVE2 10
NAVTAZ 5

07300 FLI GHT CHECK 30

I NST4 10



PROIECT TI TLE: CONVERT VOR TO DOPPLER

Proj GENERI C- 35044

07300

08000

08300

08600

TOTAL RESOURCES: 434 ( DAYS)

FLI GHT CHECK

NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

P W N O

O O O O O O O O o o o o o o o

February

15, 2001



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VORTAC

Proj GENERI G- 35055

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES:

35055
N- 06

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2403A
2403C
4414

4414A

Assunpti on:

ALL SITES WLL BE OFF Al RPORT CONTROLLED PRCPERTY.

162

February

UNUSUAL SI TE ACCESS RESTRI CTI ONS. PONER AND TELECOVM ARE ADEQUATE.

Activity 8600 duration is set at 1 day for the generic.

15, 2001

SINGLE EQUI PMENT W LL BE I NSTALLED. NO

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESCOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
00800 ENG NEERI NG CI VI L 60
Cl VE1 15
DRFD1T 2
ESUTAZ
SECS1
01000 ENG NEERI NG ELECTRONI C 40
COMTAZ
DRFD2T
NAVE2 20
SECS2 1
01700 MATERI AL AVAI LABLE PLANT 60



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VORTAC

Proj GENERI G- 35055

01700

01900

02100

04100

04300

TOTAL RESOURCES: 162 (DAYS)

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1
ESUTAZ
RESE3T

MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE

February 15, 2001

O O O O O O O O o o o o o o o

30

15
90



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VORTAC February 15, 2001
Proj GENERI C- 35055 TOTAL RESOURCES: 162 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O O 0O o o o o o o

COMIAZ 20
I NST4 20
NAVE2 8
07300 FLI GHT CHECK 1

COMTAZ 1
I NST4
NAVE2 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COMTAZ
I NST4
LGSFAZ
NAVE2
SMGRAZ

08300 Service Avail abl e 1

N N = S



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VORTAC February 15, 2001
Proj GENERI C- 35055 TOTAL RESOURCES: 162 (DAYS)

08300 Servi ce Avail abl e

COMTAZ 1
SMCRAZ

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROQIECT Tl TLE: REPLACE VOR

Proj GENERI C- 35066

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 435

35066
N- 06

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

2403F
4413

Assunpti on:

FACI LITY WLL BE REPLACED AT PRESENT SI TE.

ACCOMPLI SHED PRI OR TO THI S PROJECT.

( DAYS)

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

ANY ENVI RONMVENTAL M TI GATI ON HAS BEEN

The resource quantity is zero. If

the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1 10
NAVE2
NAVTAZ
00800 ENG NEERI NG CI VI L 120
Cl VE1 60
DRFD1T 30
ESUTAZ 2
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 6
NAVE2 20
NAVTAZ 3
SECS2
01700 MATERI AL AVAI LABLE PLANT 80
Cl VE1 5



PROQIECT Tl TLE: REPLACE VOR

Proj GENERI C- 35066

01700

01800

01900

02100

02200

TOTAL RESOURCES: 435 ( DAYS)

MATERI AL AVAI LABLE PLANT

LGSFAZ
LGSRLA
CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ

LGSRLA

RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

20

O O O O O O O O oo oo o o o o

10

10
90

February

15, 2001

120

90



PROJECT TI TLE: REPLACE VOR February 15, 2001
Proj GENERI C- 35066 TOTAL RESOURCES: 435 (DAYS)

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON

ESUTAZ 1
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
RESE3T 1
04100 MATERI AL AVAI LABLE ELECTRONI C 90

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O O O o o o o o o o

I NST4 80



PROQIECT Tl TLE: REPLACE VOR

Proj GENERI C- 35066

04400

07300

08000

08300

08600

TOTAL RESOURCES: 435 ( DAYS)

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE

February 15, 2001

10
30

10

R P NN

O O O O O O O oo o o o o



PROQIECT Tl TLE: REPLACE VOR February 15, 2001

Proj GENERI C- 35066 TOTAL RESOURCES: 435 ( DAYS)
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT
RESE

TORS



PROQIECT TI TLE: LOW POAER TACAN ANTENNA COWERT February 15, 2001

Proj GENERI C- 35086 TOTAL RESOURCES: 65 (DAYS)
NEW RTP NUMBER: 35086
NEW CI P NUMBER: N- 06

USED FCOR PRQJECTS USI NG OLD CI P NUMBERS:

4412
4412A
4412B

Assunpti on:
CONVERSI ON W LL BE OF A COVM SSI ONED FACI LI TY. NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2
NAVTAZ 1
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA 5
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE 0



PROJECT TI TLE: LOW PONER TACAN ANTENNA COWERT February 15, 2001
Proj GENERI C- 35086 TOTAL RESOURCES: 65 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 10

O O O O O O O 0O o o o o o o

I NST4 20
NAVE2
NAVTAZ
07300 FLI GHT CHECK 1

I NST4 1
NAVE2 1
NAVTAZ 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMGRAZ

08300 Service Avail abl e 1

N



PROJECT TI TLE: LOW PONER TACAN ANTENNA COWERT February 15, 2001
Proj GENERI C- 35086 TOTAL RESOURCES: 65 (DAYS)

08300 Servi ce Avail abl e

NAVTAZ 1
SMCRAZ
08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROQIECT TI TLE: ESTABLI SH DVE

Proj GENERI G 35111

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 104 (DAYS)

35111
N- 06

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

2403G

Assunpti on:

February 15, 2001

ESTABLI SHVENT W LL BE AT A CURRENTLY COWMM SSI ONED VOR.  NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY NUMBER

ACTI VI TY DESCRI PTI ON AND RESOURCE
RESOURCE TYPE WORKDAYS

ACTIVITY
DURATI ON

00000

00300

01000

04100

04300

PRQIECT ASSI GNVENT

RAPML 3
PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

NAVE2
NAVTAZ

ENG NEERI NG ELECTRONI C

DRFD2T 5
NAVE2 20
NAVTAZ 1
SECS2

MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE

20

30

120

60



PROQIECT TI TLE: ESTABLI SH DVE

Proj GENERI G 35111

04300

04400

07300

08000

08200

TOTAL RESOURCES: 104 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMCERAZ

Commi ssi oni ng

NAVTAZ
SMCRAZ

February 15, 2001

0
0
0
0
0
0
0
0
0
0
0
0
20
30
2
30
10
5
3
2
1
1



PROJECT TI TLE: ESTABLI SH DVE February 15, 2001
Proj GENERI C- 35111 TOTAL RESOURCES: 104 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROIECT TI TLE: RELOCATE DME February 15, 2001

Proj GENERI G- 35122 TOTAL RESOURCES: 104 (DAYS)
NEW RTP NUMBER: 35122
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
RELOCATI ON W LL BE TO A CURRENTLY COWM SSI ONED VOR.  NO CONSTRUCTI ON W LL BE REEQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
NAVE2 3
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 5
NAVE2 20
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROIECT TI TLE: RELOCATE DME

Proj GENERI G- 35122

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 104 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMCRAZ

Servi ce Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O O o o o o o

30

10

R, RPN W

February

15, 2001

20

30



PROJECT TI TLE: RELOCATE DVE February 15, 2001
Proj GENERI C- 35122 TOTAL RESOURCES: 104 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: DI SMANTLE DME February 15, 2001

Proj GENERI G- 35133 TOTAL RESOURCES: 27 (DAYS)
NEW RTP NUMBER: 35133
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
CO LOCATED VOR W LL NOT BE DI SMANTLED. NO BUI LDI NG REMOVAL W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 20

RAPML 3
01000 ENG NEERI NG ELECTRONI C 45

NAVE2 5
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 5

I NST4

LGSFAZ
NAVTAZ
SMGRAZ

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 30

N )

DRFD2T 1

I NST4 10
LGSFAZ

NAVTAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE



PROJECT TI TLE: DI SMANTLE DVE February 15, 2001
Proj GENERI C- 35133 TOTAL RESOURCES: 27 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O O O o o o o



PROQIECT Tl TLE: CONVERT DME

Proj GENERI C-35144 TOTAL RESOURCES: 434 ( DAYS)
NEW RTP NUMBER: 35144
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

CONVERSI ON W LL BE OF A CURRENTLY COWM SSI ONED FACI LI TY.
SCREEN TO EXTEND THE COUNTERPO SE.

February 15, 2001

CONSTRUCTI ON REQUI RED W LL BE A

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
the project engineer will change
the duration accordingly, and | oad the resources to do the work.

JAl exceptions exist and clean-up activities are required,

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUVBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
Cl VE1
NAVE2
00800 ENG NEERI NG CI VI L 120
Cl VE1 45
DRFD1T 10
ESUTAZ 2
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 10
NAVE2 45
NAVTAZ
SECS2 2
01700 MATERI AL AVAI LABLE PLANT 120
Cl VE1 2
LGSFAZ
LGSRLA
01800 CONSTRUCTI ON CONTRACT PROCURENMENT 120



PRQIECT TI TLE: CONVERT DME February 15, 2001
Proj GENERI C- 35144 TOTAL RESOURCES: 434 ( DAYS)

01800 CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1 5
LGSRLA 15

01900 PLANT HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

02100 PLANT CONSTRUCTI ON 120

O O O O O O O O o oo o o o o

Cl VE1 8
ESUTAZ 10
LGSRLA 10
NAVTAZ 5
RESE3T 60

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 5

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

A P P W



PRQIECT TI TLE: CONVERT DME February 15, 2001
Proj GENERI C- 35144 TOTAL RESOURCES: 434 ( DAYS)

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

Cl VE1 1
RESE3T

04100 MATERI AL AVAI LABLE ELECTRONI C 120

LGSFAZ
LGSRLA
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 60

O O O O O O 0O OO oo o o o o

I NST4 120
NAVE2 10
NAVTAZ 5

07300 FLI GHT CHECK 30

I NST4 10



PROQIECT Tl TLE: CONVERT DME

Proj GENERI C-35144

07300

08000

08300

08600

TOTAL RESOURCES: 434 ( DAYS)

FLI GHT CHECK

NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMGRAZ

Service Avail abl e

NAVTAZ
SMGRAZ

SI TE CLEANUP/ PRQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

P W N O

O O O O O O O O o o o o o o o

February

15, 2001



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N DME

Proj GENERI G 35155 TOTAL RESOURCES: 116 ( DAYS)
NEW RTP NUMBER: 35155
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
| MPROVEMENT W LL BE AT A CURRENTLY COWM SSI ONED VOR/ DVE.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

February 15, 2001

NO CONSTRUCTI ON W LL BE REQUI RED.

The resource quantity is zero. If

the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 23
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 30
DRFD2T 5
NAVE2 15
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N DVE February 15, 2001
Proj GENERI C- 35155 TOTAL RESOURCES: 116 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 30

O O O O O O o o o o o

DRFD2T 2

I NST4 40
NAVE2

NAVTAZ

07300 FLI GHT CHECK 5

I NST4 1
NAVE2 1
NAVTAZ 1

08000 JO NT ACCEPTANCE | NSPECTI ON 3

| NST4

| NST4

NAVE2

NAVTAZ

SMGRAZ
08300 Servi ce Avail abl e 1

N N = =

NAVTAZ 1



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N DVE February 15, 2001
Proj GENERI C- 35155 TOTAL RESOURCES: 116 (DAYS)

08300 Servi ce Avail abl e

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PROQIECT Tl TLE: REPLACE DME

Proj GENERI C- 35166 TOTAL RESOURCES: 90 (DAYS)
NEW RTP NUMBER: 35166
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:
2403H

Assunpti on:
REPLACEMENT W LL BE AT A CURRENTLY COWM SSI ONED VOR/ DMVE.

February 15, 2001

NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 20
RAPML 3
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 30
NAVE2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 120
DRFD2T 5
NAVE2 10
NAVTAZ 1
SECS2
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ 1
LGSRLA 2
NAVE2 2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE
Cl VE

COVE



PROQIECT Tl TLE: REPLACE DME

Proj GENERI C- 35166

04300

04400

07300

08000

08300

TOTAL RESOURCES: 90 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

February 15, 2001

0
0
0
0
0
0
0
0
0
0
0
0
20
30
2
30
10
3
1
2
1
1



PROJECT TI TLE: REPLACE DVE February 15, 2001
Proj GENERI C- 35166 TOTAL RESOURCES: 90 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: ESTABLI SH VOT

Proj GENERI G 35211

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 64 (DAYS)

35211
N- 06

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

2403E

Assunpti on:

VOT W LL BE COLCCATED | N ANOCTHER FAA OMNED OR CONTRCLLED FACI LI TY.

REQUI RED.

Activity 8600 duration is set at 1 day for the generic.
JAl exceptions exist and clean-up activities are required,

the duration accordingly, and | oad the resources to do the work.

February 15, 2001

NO CONSTRUCTI ON W LL BE

The resource quantity is zero. If
the project engineer will change

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUVBER RESOURCE TYPE W\ORKDAYS DURATI ON
00000 PRQJECT ASS| GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2
NAVTAZ 1
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS?2
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA 5
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COVE



PROQIECT TI TLE: ESTABLI SH VOT

Proj GENERI G 35211

04300

04400

07300

08000

08200

TOTAL RESOURCES: 64 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Conmi ssi oni ng

NAVTAZ

O O O O O O O O o o o o

20

N N = =

February

15, 2001

10



PROJECT TI TLE: ESTABLI SH VOT February 15, 2001
Proj GENERI C- 35211 TOTAL RESOURCES: 64 (DAYS)

08200 Conmi ssi oni ng

SMCERAZ 1
08600 S| TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O Ooo oo o o o o



PROQIECT Tl TLE: RELOCATE VOT February 15, 2001

Proj GENERI G- 35222 TOTAL RESOURCES: 64 (DAYS)
NEW RTP NUMBER: 35222
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
VOT WLL BE COLOCATED | N ANOTHER FAA CONTROLLED FACI LI TY. NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROQIECT Tl TLE: RELOCATE VOT

Proj GENERI G- 35222

04300

04400

07300

08000

08300

TOTAL RESOURCES: 64 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

20

N = =

February

15, 2001

10



PROJECT TI TLE: RELOCATE VOT February 15, 2001
Proj GENERI C- 35222 TOTAL RESOURCES: 64 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: DI SMANTLE VOT February 15, 2001

Proj GENERI G- 35233 TOTAL RESOURCES: 23 (DAYS)
NEW RTP NUMBER: 35233
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
COLCCATED VOR W LL NOT BE DI SMANTLED. NO BUI LDI NG REMOVAL W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON

00000 PRQIECT ASSI GNVENT 2

RAPML 1
01000 ENG NEERI NG ELECTRONI C 10

NAVE2 3
NAVTAZ

08000 JO NT ACCEPTANCE | NSPECTI ON 1

| NST4

LGSFAZ
NAVTAZ
SMGRAZ

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 15

N

I NST4 10
LGSFAZ
NAVTAZ 2

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS

o O O o



PROJECT TI TLE: DI SMANTLE VOT February 15, 2001
Proj GENERI C- 35233 TOTAL RESOURCES: 23 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: CONVERT VOT February 15, 2001

Proj GENERI C- 35244 TOTAL RESOURCES: 64 (DAYS)
NEW RTP NUMBER: 35244
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

VOT W LL BE COLOCATED | N ANOTHER FAA CONTROLLED FACI LI TY. NO CONSTRUCTI ON W LL BE
REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROQIECT TI TLE: CONVERT VOT

Proj GENERI C- 35244

04300

04400

07300

08000

08300

TOTAL RESOURCES: 64 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

20

N = =

February

15, 2001

10



PRQIECT TI TLE: CONVERT VOT February 15, 2001
Proj GENERI C- 35244 TOTAL RESOURCES: 64 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VOT February 15, 2001

Proj GENERI G 35255 TOTAL RESOURCES: 64 (DAYS)
NEW RTP NUMBER: 35255
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:
VOT WLL BE | MPROVED | N PRESENT LOCATI ON. NO CONSTRUCTI ON W LL BE REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VOT

Proj GENERI G 35255

04300

04400

07300

08000

08300

TOTAL RESOURCES: 64 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

20

N = =

February

15, 2001

10



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VOT February 15, 2001
Proj GENERI C- 35255 TOTAL RESOURCES: 64 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT TI TLE: REPLACE VOT February 15, 2001

Proj GENERI C- 35266 TOTAL RESOURCES: 64 (DAYS)
NEW RTP NUMBER: 35266
NEW CI P NUMBER: N- 06

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

VOT W LL BE COLOCATED | N ANOTHER FAA CONSTROLLED FACI LI TY. NO CONSTRUCTI ON W LL BE
REQUI RED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VITY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 1
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 10
NAVE2 2
NAVTAZ
01000 ENG NEERI NG ELECTRONI C 20
DRFD2T 2
NAVE2 10
NAVTAZ 1
SECS2 1
04100 MATERI AL AVAI LABLE ELECTRONI C 60
LGSFAZ
LGSRLA
NAVE2
04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1
AUTE 0
Cl VE 0
COVE 0
CONS 0



PROQIECT TI TLE: REPLACE VOT

Proj GENERI C- 35266

04300

04400

07300

08000

08300

TOTAL RESOURCES: 64 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

I NST4
NAVE2
NAVTAZ

FLI GHT CHECK

I NST4
NAVE2
NAVTAZ

JO NT ACCEPTANCE | NSPECTI ON

I NST4
LGSFAZ
NAVE2
NAVTAZ
SMCERAZ

Servi ce Avail abl e

NAVTAZ
SMCRAZ

O O O O O O o o o o o

20

N = =

February

15, 2001

10



PROJECT TI TLE: REPLACE VOT February 15, 2001
Proj GENERI C- 35266 TOTAL RESOURCES: 64 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



PROQIECT Tl TLE: ESTABLI SH VDF

Proj GENERI G- 39311

NEW RTP NUMBER
NEW CI P NUMBER

TOTAL RESOURCES: 344

39311
N-02

USED FOR PRQJECTS USI NG OLD Cl P NUMBERS

2411

Assunpti on:

REMOTE FACI LI TY WLL REQUI RE NEW BUI LDI NG AND ANTENNA TOVER.

LOCATED I N AN AFSS W TH ADEQUATE SPACE AND POVWER

Activity 8600 duration is set at 1 day for the generic.

( DAYS)

February

The resource quantity is zero.

15, 2001

| NDI CATOR EQUI PMENT W LL BE

| f

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTI VI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
Cl VE1 15
COMTAZ 2
NAVE2 15
00400 PERFORM ENVI RONVENTAL ASSESSVENT 120
Cl VE1 30
NAVE2 5
SECS1
00800 ENG NEERI NG CI VI L 120
Cl VE1 40
DRFD1T 10
SECS1 2
00900 S| TE SELECTI ON AND ACQUI SI TI ON 120
Cl VE1 5
LGSRLA 10
NAVE2 5



PROQIECT Tl TLE: ESTABLI SH VDF

Proj GENERI G- 39311

00900

01000

01700

01800

01900

TOTAL RESOURCES: 344 (DAYS)

SI TE SELECTI ON AND ACQUI SI TI ON

RAPML
ENG NEERI NG ELECTRONI C

COMTAZ

DRFD2T

NAVE2

SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA
PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE

20

10

O O O O O O O Ooo oo o o o

February 15, 2001

120

80

120



PROQIECT Tl TLE: ESTABLI SH VDF

Proj GENERI G- 39311

01900

02100

02200

02300

03700

04100

04300

TOTAL RESOURCES: 344 (DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

COMTAZ
ESUTAZ
LGSFAZ
RESE3T

CONTRACTOR ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEMM
NAVE2

MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE

15
20

N P N N B

N

February 15, 2001

50

120

90



PROJECT TI TLE: ESTABLI SH VDF February 15, 2001
Proj GENERI C- 39311 TOTAL RESOURCES: 344 (DAYS)

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

04400 FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

O O O O O O O 0O o o o o o o

COMIAZ 20
I NST4 40
NAVE2 3
07300 FLI GHT CHECK 1

COMTAZ 1
I NST4
NAVE2 1
08000 JO NT ACCEPTANCE | NSPECTI ON 1

COMTAZ
I NST4
LGSFAZ
NAVE2
SMGRAZ

08200 Conmi ssi oni ng 1

N N = S



PROJECT TI TLE: ESTABLI SH VDF February 15, 2001
Proj GENERI C- 39311 TOTAL RESOURCES: 344 (DAYS)

08200 Conmi ssi oni ng

COMTAZ 1
SMCRAZ

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O O o oo o o o o



PROIECT Tl TLE: RELOCATE VDF

Proj GENERI G- 39322

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 412

39322
N- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

2411B

Assunpti on:

REMOTE FACI LI TY WLL REQUI RE NEW BUI LDI NG AND ANTENNA TOVER.
| NDI CATOR EQUI PMENT W LL REMAI N I N PLACE AT THE AFSS.

REUSED.

Activity 8600 duration is set at 1 day for the generic.

( DAYS)

February

The resource quantity is zero.

15, 2001

ELECTRONI C EQUI PMENT W LL BE

| f

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVI TY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 10
RAPML 5
00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE 60
Cl VE1 15
NAVE2 15
00400 PERFORM ENVI RONMENTAL ASSESSMENT 120
Cl VE1 30
SECS1 2
00800 ENG NEERI NG Cl VI L 120
Cl VE1 60
COMTAZ 2
DRFD1T 10
SECS1 2
00900 S| TE SELECTI ON AND ACQUI SI TI ON 120
Cl VE1 5
LGSRLA 10
NAVE2

RAPML



PROIECT Tl TLE: RELOCATE VDF

Proj GENERI G- 39322

01000

01700

01800

01900

02100

TOTAL RESOURCES: 412 (DAYS)

ENG NEERI NG ELECTRONI C

COMTAZ
DRFD2T
NAVE2
SECS2

MATERI AL AVAI LABLE PLANT

Cl VE1
LGSFAZ
LGSRLA

CONSTRUCTI ON CONTRACT PROCUREMENT

Cl VE1
LGSRLA

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

PLANT CONSTRUCTI ON

February 15, 2001

120
20
1
80
5
120
5
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

50



PROJECT Tl TLE: RELOCATE VDF February 15, 2001
Proj GENERI C- 39322 TOTAL RESOURCES: 412 (DAYS)

02100 PLANT CONSTRUCTI ON

Cl VE1 10
ESUTAZ 3
LGSRLA 15
RESE3T 50

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 2

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N B N

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

03700 TELECOVMUNI CATI ONS AVAI LABLE 120

N

COVEMM 5
NAVE2

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST 1

AUTE
Cl VE
COMVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST

OO O O O O o o o o o



PROIECT Tl TLE: RELOCATE VDF February 15, 2001

Proj GENERI G- 39322

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 412 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT 40

o O O o o

COMIAZ 20
I NST4 60
NAVE2 8

FLI GAT CHECK 1

COMIAZ
I NST4
NAVE2 1

JO NT ACCEPTANCE | NSPECTI ON 1

COMIAZ
I NST4
LGSFAZ
NAVE2
SMCERAZ

N = = T ST

Servi ce Avail abl e 1

COMTAZ 1
SMCERAZ 1

SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COMVE
CONS

o O O O



PROJECT Tl TLE: RELOCATE VDF February 15, 2001
Proj GENERI C- 39322 TOTAL RESOURCES: 412 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

O O O O O O o o o o o



PROQIECT TI TLE: DI SMANTLE VDF

Proj GENERI G- 39333

NEW RTP NUMBER:
NEW CI P NUMBER:

TOTAL RESOURCES: 172 ( DAYS)

39333
N- 02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

February 15, 2001

ANY ENVI RONMENTAL M TI GATI ON, I . E. FUEL TANK POLUTI ON, DI OXI N TRANSFORMERS, HAS BEEN

ACCOMPLI SHED PRI OR TO THI S PROJECT.

GSA DI SPCSAL.  SEE NEXT ACTIVITY
EQUI PMENT W LL BE REMOVED AND SURVEYED BY | NSTALLATI ON PERSONNEL.

EDDA W LL BE REQUI RED.

Activity 8600 duration

is set at 1 day for the generic.

FACI LI TY WLL BE RETURNED TO ORI G NAL CONDI TI ON FOR

The resource quantity is zero. If

JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.
ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESCOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 2
RAPML 1
00400 PERFORM ENVI RONMENTAL ASSESSVENT 80
Cl VE1 25
LGSRLA 1
SECS1 2
00800 ENG NEERI NG CI VI L 100
Cl VE1 20
DRFD2T
ELCE1
SECS1 1
01000 ENG NEERI NG ELECTRONI C 60
COMTAZ
NAVE2
01800 CONSTRUCTI ON CONTRACT PROCURENENT 120
Cl VE1 5
LGSRLA 10



PROQIECT TI TLE: DI SMANTLE VDF

Proj GENERI G- 39333

01900

02100

02200

03700

08000

TOTAL RESOURCES: 172 ( DAYS)

PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
PLANT CONSTRUCTI ON

Cl VE1

ESUTAZ
LGSRLA
RESE3T

PLANT JO NT ACCEPTANCE | NSPECTI ON

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

TELECOVMUNI CATI ONS AVAI LABLE

COVEWMM
NAVE2

JO NT ACCEPTANCE | NSPECTI ON

O O O O O O O OO o o o o o o

30

N N

February

15, 2001

30

60



PROJECT TI TLE: DI SMANTLE VDF February 15, 2001
Proj GENERI C- 39333 TOTAL RESOURCES: 172 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COVEAZ 1
I NST4
LGSFAZ

08500 DECOVM SSI ONI NG EQUI PMENT REMOVAL 45

COMTAZ 5

I NST4 30
LGSFAZ 5
SMGRAZ

08600 S| TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE

RESE
TORS

O O O O O O OO0 o oo o o o o



PROIECT Tl TLE: CONVERT VDF February 15, 2001

Proj GENERI C- 39344 TOTAL RESOURCES: 250 (DAYS)
NEW RTP NUMBER: 39344
NEW CI P NUMBER: N-02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

BUI LDI NG W LL REQUI RE SOVE PLANT MODI FI CATI ON.  NEW ANTENNA TOAER W LL BE REQUI RED.
| NDI CATOR SITE WLL BE AT THE AFSS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAl exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and | oad the resources to do the work.

ACTI VI TY DESCRI PTI ON AND RESOURCE ACTIVITY
ACTI VI TY NUMBER RESOURCE TYPE WORKDAYS DURATI ON
00000 PRQIECT ASSI GNVENT 5
RAPML 2
00800 ENG NEERI NG CI VI L 15
Cl VE1 10
DRFD1T 2
SECS1
01000 ENG NEERI NG ELECTRONI C 45
COVE2 30
COVEAZ
DRFD2T
SECS2
01700 MATERI AL AVAI LABLE PLANT 90
Cl VE1 10
LGSFAZ 5
LGSRLA 10
01800 CONSTRUCTI ON CONTRACT PROCUREMENT 180
Cl VE1 5
LGSRLA 30

01900 PLANT HEALTH & SAFETY CHECKLI ST 1



PRQIECT TI TLE: CONVERT VDF February 15, 2001
Proj GENERI C- 39344 TOTAL RESOURCES: 250 (DAYS)

01900 PLANT HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS
02100 PLANT CONSTRUCTI ON 15

O O O O O O O OO o o o o o o

Cl VE1

DRFD1T
ESUTAZ
LGSRLA
RESE3T 15

02200 PLANT JO NT ACCEPTANCE | NSPECTI ON 1

w N P e

Cl VE1

ESUTAZ
LGSFAZ
RESE3T

02300 CONTRACTOR ACCEPTANCE | NSPECTI ON 1

N

ESUTAZ 1
LGSFAZ 1



PROIECT Tl TLE: CONVERT VDF

Proj GENERI C- 39344

02300

03700

04100

04300

04400

08000

TOTAL RESOURCES: 250 (DAYS)

CONTRACTOR ACCEPTANCE | NSPECTI ON

RESE3T
TELECOVMUNI CATI ONS AVAI LABLE

COVE2
COVEMM

MATERI AL AVAI LABLE ELECTRONI C

COVE2
LGSRLA

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COVE2
COMIAZ
I NST4

JO NT ACCEPTANCE | NSPECTI ON

February 15, 2001

180
5
10
90
10
10
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
30
5
10
50
2



PRQIECT TI TLE: CONVERT VDF February 15, 2001
Proj GENERI C- 39344 TOTAL RESOURCES: 250 (DAYS)

08000 JO NT ACCEPTANCE | NSPECTI ON

COVE2
COMTAZ
DRFD2T
I NST4

08300 Service Avail abl e 1

N N P

COMTAZ 1
SMGRAZ 1

08600 SI TE CLEANUP/ PROJECT CLOSEQUT 1

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE

RESE
TORS

O O O O O O 0O Oo o o o o o o



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VDF

Proj GENERI G- 39355 TOTAL RESOURCES:
NEW RTP NUMBER: 39355
NEW CI P NUMBER: N-02

USED FCR PRQJECTS USI NG OLD Cl P NUMBERS:

Assunpti on:

180

( DAYS)

February 15, 2001

BU LDl NG W LL NEED UPGRADI NG TO CURRENT ELECTRI CAL AND ENVI RONMENTAL STANDARDS. i NDI CATOR
W LL BE REPLACED AT AFSS. POAER AND TELECOVMUNI CATI ONS ARE ADEQUATE.

Activity 8600 duration is set at 1 day for the generic.

JAl exceptions exist and clean-up activities are required,

The resource quantity is zero. If

the duration accordingly, and | oad the resources to do the work.

the project engineer will change

ACTI VI TY NUMBER RESOURCE TYPE

ACTI VI TY DESCRI PTI ON AND

RESOURCE
WORKDAYS

ACTIVITY
DURATI ON

00000 PRQIECT ASSI GNVENT

RAPML

2

00300 PERFORM SI TE SURVEY, TEST AND ACCEPTANCE

NAVE2

01000 ENG NEERI NG ELECTRONI C

COMTAZ
DRFD2T
NAVE2
SECS2

04100 MATERI AL AVAI LABLE ELECTRONI C

LGSFAZ
LGSRLA
NAVE2

15

20

04300 ELECTRONI CS HEALTH & SAFETY CHECKLI ST

AUTE
Cl VE
COVE
CONS
DRFD

o O O o o

60

40

90



PRQIECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VDF

Proj GENERI G- 39355

04300

04400

07300

08000

08300

08600

TOTAL RESOURCES: 180 (DAYS)

ELECTRONI CS HEALTH & SAFETY CHECKLI ST

ELCE
ELTE
ENVE
ESUE
I NST
VECE
NAVE
RADE
RESE
TORS

FAA ELECTRONI C | NSTALLATI ON & CHECKOUT

COMTAZ
I NST4
NAVE2

FLI GHT CHECK

COMTAZ
I NST4
NAVE2

JO NT ACCEPTANCE | NSPECTI ON

COMTAZ
I NST4
LGSFAZ
NAVE2
SMCRAZ

Servi ce Avail abl e

COMIAZ
SMGRAZ

SI TE CLEANUP/ PROJECT CLOSEQUT

O O O O O o o o o o

20
80

N N = S

February

15, 2001

40



PROJECT TI TLE: | MPROVE/ MODERNI ZE/ SUSTAI N VDF February 15, 2001
Proj GENERI C- 39355 TOTAL RESOURCES: 180 (DAYS)

08600 SI TE CLEANUP/ PROQJECT CLOSEQUT

AUTE
Cl VE
COVE
CONS
DRFD
ELCE
ELTE
ENVE
ESUE
I NST
MECE
NAVE
RADE
RESE
TORS

O O O O O O O OO o o o o o o



